Continental Business Center (aka Bridegeport Industrial Park) Fire
CERCLA Emergency Response
Bridgeport, Montgomery County, PA

RECORD OF USEPA ACTIVITIES
“OSC RECORD”

BACKGROUND: A fire began in the Continental Business Center complex in Bridgeport, Montgomery County, PA,
during the early afternoon of 15 May 01. The complex is located at Front & Ford Streets in Bridgeport along the
Schuylkill River. A significant number of businesses and the contents of their buildings were lost. Although the fire
was under control at 0330 on 16 May 01, a large area was still smouldering or subject to flare-ups after that time.
Included in the smouldering and flare-up areas were a warehouse where a variety of chemicals were stored, 2 locations
where large amounts of automobile and related auto maintenance supplies were stored, and several other
smaller/limited areas where potentially hazardous or oily materials were stored.

The business complex is constructed within the buildings of an industrial facnhty that formerly manufactured a variety
of fibres; Continental Diamond Fibre Company.

The OSC was initially requested on 16 May 01 to evaluate available information and provide assistance to Local Fire
and Emergency Services officials regarding chemicals stored within the burning/smouldering buildings. Subsequently,
the OSC was requested to provide air monitoring support and overall assistance regarding protection of environment
from releases of oily material and hazardous substances resulting from necessary fire fighting runoff waters passing
through the structures and facility and entering the Schuylkill River and a canal which runs beneath the business park.
EPA was also requested to provide for Site Safety.

After the OSC identified chemicals and hazardous substances stored in the MCC Warehousing area and the oily
materials stored in the George’s Auto Supply area, which were both still engaged in fire suppression efforts, the OSC
requested the continued support of the Bridgeport Fire Departments to ensure that chemicals engaged in fire could be
safely addressed. Bridgeport continued fire suppression efforts and ultimately continued to leave hose and nozzle
equipment on the Site for use in mitigating the emergency condition posed by uncontrolled chemical release and oily
material discharge and severely compromlsed containers and structures securmg these chemical and oily materials.

Figures developed or obtained during the course of the incident response are contained in APPENDIX 1. A list of
appendices and figures and tables is contained on the following page.

The following pages contain daily summaries of the activities of the OSC and the OSC’s resources.

Michael Towle, %( /f; :a/v'.. Lre &y

Federal On-Scene Coordinator
01 June 01
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16 MAY 01 - Wednesday

SIGNIFICANT ISSUES

The Borough of Bridgeport Fire Chief is the Incident Commander. The EPA OSC is coordinating with the
Montgomery County Emergency Services Director to deal with environmental issues. The OSC is also coordinating
with PADEP representatives at the scene and in Regional Office.

See POLREP 01 for additional information.
DAILY PLAN

Survey and assess overall situation and environmental issues

Obtain and review available MSDS

Interview owner representatives regarding potential chemicals within the complex
Evaluate need to implement air monitoring

EPA ACTIONS

(1) After dispatch, the OSC met with Jim Kelly, Montgomery County Emergency Services Director, to survey overall
situation, meet Site personnel, and gain access to available MSDS. The OSC informed the Incident Commander
(Bridgeport Fire) that he was onsite.

(2) OSC met with the owner of the complex and staff to gain access to Site layout information and verbal information
regarding the type of businesses in the complex and potential materials stored at each location. Businesses included
a warehouse where a variety of chemicals were stored (MCC warehousing, inc. located in M building), two locations
where a variety of oils and related automobile maintenance supplies were stored (George’s Auto Supply located in M
and C buildings), a small lawn maintenance business with possible pesticide chemicals, a business that provides
coatings (Jet-Hot), a tool and machine shop, a furniture restoration business with possible strippers in vats/tubs,
printer and label businesses with inks and related chemicals. There were also a variety of other businesses with
possible small amounts of general maintenance chemicals. The OSC was given a map of the complex and a list of
businesses (APPENDIX ). The OSC determined that the chemical storage warehouse and the auto supply locations
posed the most threat to human health and the environment based upon the probable type and amount of chemicals
within these buildings, the locations of these businesses near drains to the River, the current discharge of these
materials to waterways (and possibly to air)and the current stage of fire-fighting efforts. The incident posed immediate
threat to human health and the environment.

(3) The OSC contacted the EPA Regional Office and received information about a previous assessment of the
warehouse location (MCC Warehousing, inc.) within the complex. The OSC learned that a variety of chemicals were
stored and that caprolactam was among the chemicals stored in larger quantities. Caprolactam is a combustible and
corrosive organic compound, toxic by inhalation, and soluble in water and petroleum distillate.

(4) OSC met with PADEP representatives on Site and received update regarding efforts to contain oily material running
from the Site. Oily material enters the River through storm drains on the Site. Oily material is contained on the
Schuylkill River with several areas of containment boom, absorbent boom, and absorbent pads. Lewis Environmental
(hired by the owner Bushar Corp.) has several boats onsite to tend and rehabilitate boom. Oily material is also entering
a canal that runs under the business complex. The canal enters the River downstream of the Site. Boom is also present
in the canal. Contained oily material is removed by vacuum trucks and brought to the business complex for storage
in tanks.



(5) OSC met with PEMA and Montgomery County Emergency Serv ices. OSC reviewed available MSDS and chemical
inventory information available for the warehouse location (MCC Warehousing, inc.) within the complex. PADEP
waste management personnel were also reviewing these files. The inventories were not up to date. The OSC
determined that the inventories were appropriate for possible considerations for chemicals in the warehouse (e.g..
“list of possibilities™) and for development of an air monitoring list, but that additional information would be needed
from the owner of the warehouse business or from the clients of the warehouse. The main chemicals in the warehouse
area appeared to be pigments, dyes, and chemicals used in the manufacture of plastics, synthetic fibers, and pigment
or dyeing industry. According to available information, onsite facilities may not have been required to file Right-to-
Know information with outside agencies.

(6) The OSC contacted PADEP to discuss the need for air monitoring. PADEP intended to rely on the air monitoring
information from Norristown. The OSC determined that air monitoring should be accomplished based upon smoke
and odor in downtown areas. A plan was developed to enhance PADEP efforts and to monitor only for specific
parameters after a screening process identified particular chemicals of concern in the warehouse. An analysis of every
chemical was not conducted due to 1) the large amount of possible chemicals, 2) the urgency of the situation, 3) the
probability that organic compounds were likely completely burned in the hot fire and degraded to normal oxides of
carbon and nitrogen characteristic of most structure fires, 4) the probability that several possible chemical breakdown
products would also emanate from a routine structure fire and not be indicative of particularly dangerous conditions,
5) the fact that many of the chemicals were inorganic and would not readily burn, and 6) the need for a definitive plan
to determine if chemical emissions were indeed an item of concern. The OSC took the lead for air monitoring. The
OSC was concerned about potential increases in chemical emissions as the heat of the fire decreased and combustion
of organic compounds was no longer complete.

(7) The OSC requested that PADEP contact Montgomery County Health Department to relay information regarding
the fire and possible chemical release.

(8) The owner of the warehouse and the warehouse business were contacted and requested to meet with the OSC and
PADEP on 17 May 01. The OSC would relay concerns about the warehouse to the owner and operator of the
warehouse and the complex. After the meetings, the OSC would evaluate the need for enforcement actions.

(9)The OSC met with PADEP and evaluated oily material containment and recovery operations. The oily material
likely contains a variety of chemical substances originating from the Site based upon initial review of MSDS and
observations of the likely business operations within the complex. Two locations within the overall complex stored
large quantities of oils (automobile supply), but the discharges likely mingled with non-oil discharges from other areas
of the Site. The oily material containment and recovery operations were effectively containing and recovering oily
material discharged from the fire fighting operations. The OSC determined that no additional operations were practical
and/or required at this time to further protect navigable waters from the oily discharge. The OSC would continue to
monitor the containment and recovery efforts. The oily material containment and recovery operations are conducted
by Lewis Environmental for the complex owner (Bushar Corp.). The mixing of oily and chemical substances likely
negates the ability to use OPA authorities.

(10)The OSC obtained the services of chemists (START contractor and EPA CEPP personnel) to review available
chemical information consisting of the possible inventories within the MCC location. The inventories represented the
universe of possible chemicals that could be within the warehouse although quantity information was not available
(APPENDIX 7). Due to the need to conduct air monitoring and determine if hazardous constituents could exist in
the smoke emission as the fire temperatures began to subside, the OSC proceeded with the evaluation in the absence
of definitive inventory information.

(11) Based upon the chemist and the OSC review of possible chemicals within the warehouse location a listing was

developed of chemicals that may pose a potential threat to human health or the environment based upon their toxicity
or potential emission/degradation in the fire. These chemicals of potential concern are identified by associated
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notations on the possible inventory sheets. Once this screening was conducted, the chemists examined available MSDS
for these chemicals of potential concern. The examination focused on the potential amount of this chemical in the
fire based upon the percentage existing in the products, the number of products that contained the chemical. and a
quick review of potential breakdown or degradation products. The MSDS review generated a list of chemicals of
potential concern (identified in APPENDIX 29. The OSC acknowledged that the list may not be comprehensive.
Amine compounds were a potential release concern in the runoff. Since the pH would rise in this situation, the runoff
liquids would be analyzed: if pH began to rise above 8, the level of concern about contaminated runoff would increase.

(12) Command officials (Montgomery County Emergency Services and Bridgeport Fire) met with the OSC to receive
initial information regarding possible chemical inventories and potentially hazardous chemicals that did not completely
burn off in the fire. This meeting resulted in the initiation of air monitoring as a task for the OSC. The OSC
determined that discussion with ATSDR would occur before the list of parameters would be finalized.

(13) The OSC met with Bridgeport Fire to relay available chemical information. Bridgeport Fire was directing Site
Safety.

(14) The OSC was requested to attend a media briefing at 1530 hrs. The OSC requested CIC support from the
Regional Office. The OSC met with PADEP spokesperson already onsite prior to this meeting and relayed all EPA
information so that PADEP could be the point of contact for environmental issues. PADEP took the lead for
environmental information during this briefing. EPA CIC recorded information and met with media during the
evening.

(15) Demolition contractors onsite this day to assist fire suppression efforts. The contractors (Schultz Demolition and
Domino Salvage) were assisting the Borough of Bridgeport. The OSC advised that demolition in contaminated areas
or areas structurally connected with the MCC warehouse be coordinated through the OSC to avoid unnecessary
chemical releases.

(16) The OSC contacted ATSDR and discussed the chemicals of potential concern. The OSC needed to know how
these chemicals might react in a fire and what their degradation products might be. The discussion resulted in the
identification of several monitoring parameters useful to distinguish possible chemical emission from parameters that
could emanate from a routine structure fire or parameters that are not particularly dangerous. ATSDR also advised
on PPE when working in the chemicals. The list of potential degradation products included amines, ammonia, HCN,
HCL, and oxides of N, C, and P. The OSC determined, based upon consultation with ATSDR, that amines, ammonia,
HCN, and HCL would be initially monitored to determine if the emission contained significant levels of contaminant.
The information supporting the air monitoring list follows. The list is not a complete representation of the discussion
between the OSC and ATSDR since other chemical degradations would require the same monitoring parameters.

Sample Information Supporting Specific Initial Air Monitoring and Need for PPE and Containment

CHEMICAL EFFECT and MONITORING PARAMETER

Caprolactam corrosive, poss.CNS,pulmonary effect, HCN

polyamine (amines) NH; compounds, irritant

isocyanates HCN

N,N -diphenyl -1,4, Phenylenediamine +  HCN (low), NH,

Phosphonic acid salts oxides of phosphorus, weak acid, pulmonary effects TA BLE l
Formaldehyde dermal irritant, fish kill potential, sensitizer

1-methyl-3,5.7, - triaza- 1 -azoniatricyclodecane possible HCL

2-(thiocvanomethylthio) benzothiazole possible HCN
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(17) The OSC contacted START contractor (Tetra Tech) this night and directed air monitoring be conducted overnight.
Areas were to include downwind/downtown areas. Locations along Fourth St., Depot St., Front St., and Mill St. were
to be monitored.

(18) Oil containment and recovery operations continue for 24 hour periods until further notice.

17 MAY 01 - Thursday

SIGNIFICANT ISSUES

Analytical results of runoff water entering the canal and the River collected by PADEP will not be available until the
end of next week. Additional information will be needed to determine if additional measures will be necessary to
contain or otherwise control runoff waters from the contaminated areas, especially MCC Warehousing, inc. where
discharges could be more likely to be soluble in water. The efforts to date focus on the floating layer of runoff water
(oily layer). Based upon initial review of the chemicals and products involved in the fire, it is likely that many of the
organic contaminants will reside in the oily layer, but some of the potential solvents and inorganic contaminants will
not be removed in the oily layer. The OSC has directed that the START contractor (Tetra Tech) collect a sample of
the runoff water in the canal and analyze those samples for a variety of organic and inorganic parameters. The
analytical results will enable the OSC to determine if additional containment measures or operational procedures are
warranted.

Air monitoring was conducted during the overnight period of 16/17 May. The monitoring results do not indicate
specific chemical degradation products in downtown/downwind areas. The need for continued air monitoring will be
discussed this day with pertinent personnel. Monitored parameters include amines, ammonia, HCN, and HCL. Air
monitoring was initiated on the Site this day. In addition to the afore-mentioned parameters, volatile organic
compounds were also monitored. The OSC also requested monitoring for total particulate matter due to the presence
of the large amount of inorganics. Negligible levels of VOCs were detected on Site. All downwind/off-Site areas
continued to indicate no presence of chemical emission.

The burned and collapsed condition of the MCC Warehousing area allowed for no protection or containment of
chemicals stored within. Additionally, many of the chemicals were stored in combustible materials (e.g., plastic drums,
bags, boxes, etc.) such that the themicals were no longer contained in their packaging. The resulting situation caused
a mixture of a variety of materials in a building that could no longer contain their release. These resulted in a threat
to the public health and the environment should unforeseen circumstances cause release or fire continued the ongoing
release. Additionally, the appearance of the waterways and the condition of the buildings suggested that chemical
release was ongoing to the environment. Immediate action was necessary to stabilize this situation.

Fire suppression operations continued this day as small fires, hot areas, flare-ups, and smouldering debris existed
throughout the Site. Night crews reported that several drums within the MCC Warehousing facility ignited during the
night. Foam was used this day in the George’s Auto Supply location of C building. Demolition operations this day
occurred in the J building area where unstable high walls continued to limit effective access to all smouldering areas
and posed a threat to adjacent operations.

Oily material containment and recovery operations continue this day with boom, recovery, and vacuum operations
continuing on the Schuylkill River and canal. The collection point on the canal is at the location where the canal enters
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the River. Oily material is not visible downstream of the final boom on the River.

Local and State fire investigators along with the ATF initiated investigation of fire cause in the C building where the
fire started.

The Borough of Bridgeport Fire Chief is the Incident Commander. Bridgeport, EPA (and PADEP), Montgomery
County Emergency Services, and the owner representative (variable) formed Unified Command. The OSC, PADEP.
and the owner address all environmental issues. This Command coordinated with fire investigation operations and
fire suppression operations through the Bridgeport Fire Chief (Incident Commander). The OSC (and PADEP) will
direct environmental operations through the owner’s contractor representatives. The OSC (and PADEP) and START
(Tetra Tech) conduct planning activities. Bridgeport maintains the Safety Officer and Information Officer functions.
Bridegport police maintain Sitesecurity.

See POLREP 02 for additional information.
DAILY PLAN

. Continue with more detailed evaluation of information about chemical warehouse location
Develop strategy for addressing immediate threat conditions in MCC Warehousing
Evaluate air monitoring information and recommend future actions

Gather more information about the history of the facility

Continue containment and recovery of oily material operations

Continue air monitoring

Evaluate/Advise on Site Safety

Initiate development of strategy to address overall Site environmental characterization

EPA ACTIONS

(1) This day a Unified Command was established to address environmental issues at the Site. The Command
participants include OSC (and PADEP), Montgomery County Emergency Services, Bridgeport Fire, and available
representative of the owner. Ata 1000 meeting, the OSC advised and Command agreed to continue and expand air
monitoring to include the perimeter of the Site and operational areas.

(2) The OSC and PADEP met with the owner of the warehouse business in which a variety of chemicals were stored.
The purpose of the meeting was to obtain, if possible, information about the amount and location of chemicals within
the warehouse. The owner was able to provide a sketch map of the approximate location where various clients stored
their materials (see Appendix 1). The owner also agreed to request specific inventory information from his three main
clients identified by the OSC and forward that information to the OSC and PADEP by requesting his clients to contact
the OSC or PADEP. The OSC informed the owner that the warehouse location would likely require emergency
stabilization actions to protect public health and the environment.

(3) The OSC was contacted by three main clients of the warehouse (Durr Marketing Associates, Pentachem, inc., and
Bruggemann Chemical US Inc.). Each of these companies agreed to supply a current inventory of chemicals as quickly
as possible. The information will be sent to the PADEP offices in Conshohocken due to its proximity to the Site. The
Durr representative informed the OSC of the existence of approximately 50,000 pounds of lead in various pigments
in the warehouse and requested to be present when these materials were removed.

(4) The OSC informed the owner of the complex about the need for emergency stabilization actions at the chemical
warehouse location. The complex owner agreed to take steps to initiate these actions.



(5) EPA START contractor (Tetra Tech) initiated routine air monitoring this day around the Site perimeter.
Monitoring results do not indicate significant chemical release. Monitoring will continue to ensure the protection of
the nearby residential and commercial community.

(6) The OSC and PADEP and Montgomery County Emergency Services met this day to determine an overall strategy
for dealing with the immediate stabilization of the MCC Warehousing inc. facility. The strategy and needs were
communicated to the owner. The basic strategy developed called for demolition of unsafe areas to allow for removal
of unsecured chemicals. The removal of bulk chemicals to a secure staging area would mitigate the emergency
condition. The Strategy for immediate operations did not include cleanup of all chemicals.

(7) The OSC and PADEP met with representatives of the owner at the MCC Warehousing, inc. location at 1445 hrs.
this day. The OSC informed the parties that an emergency stabilization action was required to protect public health
and the environment. The action was to include activities to remove the unsecured chemicals (burned drums, totes,
bags, pallets, etc.,) from the unsecured building (burned and partially collapsed) such that chemicals do not migrate
into the canal and River at excessive levels. Additionally, since the location and the quantity of specific chemicals
was unknown and portions of the building were still burning/smouldering, the MCC Warehousing, inc. location posed
an immediate threat to human health. The OSC advised of the probable need to demolish structures while removing
chemicals to secure locations. The OSC advised that the request was for immediate stabilization (not complete
cleanup) of the location. The owner’s representatives agreed to have contractors onsite next day.

(8) The OSC inspected the canal location where heavy oily material continues to be recovered. The containment
remains effective. Discharge from the canal enters the Schuylkill River. The contractor has additional boom and
absorbent capacity at this and downstream locations.

(9) The OSC met with Bridgeport Fire about Site Safety (Site Safety Officer Gallagher) and forwarded the advice of
ATSDR regarding PPE when working with the chemicals. Since many of the chemicals are dermal and respiratory
irritants, butyl rubber or neoprene gloves are recommended along with Level C (minimum) and Level B (dependent
upon air monitoring) respiratory protection.

(10) Montgomery County requested copies of actual inventory information received by EPA.

(11) OSC discussed Site situation with Federal Natural Resource Trustees. USFWS (Roberts) to receive future
information about potential damages.

(12) OSC discussed Site/incident information release this day with PADEP and EPA Regional Office. Based upon
significant economic loss and ongoing fire investigation. Environmental issues have not been of particular interest
to the media and public; although media interest continues to be high. The OSC requested that EPA and PADEP
Offices coordinate release of information from home office and enable Bridgeport to handle information release at Site.
The OSC will advise Regional EPA Office of increased interest in environmental information. A joint information
center is not established.

(13) PADEP requested an underflow structure between the C building and the Schuylkill River based upon the
continual release of oily material to the River via overland flow at the location of George Auto Supply. PADEP
maintained the lead for oily containment and recovery operations.

(14) The OSC initiated collection of information necessary to characterize overall environmental situation at the overall
complex. The START contractor was requested to begin to characterize and document known drainage. This effort
will begin in earnest after completion of fire investigation activities (due to current inability to access fire cause
investigation area).

1.



18 MAY 01 - Friday

SIGNIFICANT ISSUES

Unified Command meeting this day resulted in EPA assumption of Site Safety Officer responsibilities. EPA will
develop and implement, among other things, a Safety Plan that enables fire investigators and fire suppression personnel
to be confident they are protected from Site chemical hazards. The OSC requested assistance from the US Coast Guard
Atlantic Strike Team in this matter. The OSC also requested the EPA Mobile Command Post to facilitate Unified
‘Command activities.

Pressurized aerosol containers in the George Auto Supply location of M building ignited this day. Fire suppression
activities focused on spreading remaining aerosol cans and pressurized containers. When fire was not evident, volatile
organic compound concentration levels increased in the downwind air. Unified Command decisions were made to
allow the fire to burn to reduce available fuel in this area. A fog spray was set up to keep this area cool and wet during
the night. '

Lewis Environmental reports that anchors on the booms periodically slip downriver. The bottom of the River is not
well suited to anchoring devices. The contractor advises that if boom were to be re-anchored, a good deal of the oily
material now trapped in the cradle of the boom would be lost. Although the OSC witnessed oily sheen downriver this
day, efforts will focus on removing oily material from the boom rather than immediate repositioning efforts. A
noticeable decrease in oily runoff is observed due to decreased fire-fighting efforts.

Air monitoring continued this day and was also conducted at a building in Norristown where employees reported
feeling ill. Norristown was downwind of the fire scene this day. The EPA air monitoring did not identify increased
contaminant levels; although smoke was evident.

Fire suppression efforts continued throughout this day

Local, State, and Federal fire cause investigation personnel continue to work at the C building.
See POLREP 03 for additional information.

DAILY PLAN

Characterize runoff water from the canal

Develop and Implement Site Safety Plan, including continued air monitoring
Characterize Site drainage pathways

Coordinate initiation of stabilization operations at MCC Warehousing
Continue containment and recovery of oily material

EPA ACTIONS

(1) contractors were onsite this day (0800) to view the MCC Warehousing location and submit proposals to the owner
to conduct stabilization activities. The OSC learned from the owner that he indeed intended to conduct stabilization

activities.

(2) START contractor (Tetra Tech) collects a sample of runoff water from the canal. The results are expected 21 May
01. The sample will be analyzed for a wide variety of parameters. The results will be used to better evaluate and decide
upon the tactics to control offsite drainage of fire-fighting water and precipitation runoff. The collapsed condition of
many of the structures will enable precipitation to facilitate migration of contaminants directly into the canal and River.
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Fire-fighting runoff continues to run uncontrolled into the canal and River; absorbents are used to remove oily material.
(3) Air monitoring this day continues to show negligible concentrations of chemicals in Site emissions.

(4) EPA START contractor (Tetra Tech) conducted air monitoring at a building in Norristown located downwind of
the Site. Employees of the building reported feeling ill this day. The EPA monitoring effort did not indicate elevated
concentrations of chemicals believed to be derived from the incident.

(5) Regional management onsite this day.

(6) The OSC and PADEP received and reviewed an old print (layout) of the former Continental Diamond Fibre
Company facility prior to its development into the current Continental Center business park. The Continental
Diamond Fibre Company period of operation at this location is unknown. This figure was used to identify basement
areas and other potential areas of concern. The OSC met with the owner to further identify basement areas and how
they might drain. Drainage in the M building cannot be definitively identified. J building basement drainage occurs
through at least one 24 inch pipe according to the owner representative.

" (7) The OSC, USCG-AST, Montgomery County Emergency Services, PADEP, and Bridgeport officials surveyed the
River bank this day to observe Site drainage, runoff areas, and oily material containment and recovery operations. Oily
sheen was observed down river of the final boom and determined to result from increased amount of oily pads in the
cradle of the boom. OSC advised that these pads be changed or removed. The absorbent material in the booms will
have to be removed first. The contractor reports that the boom anchors periodically slip.

(8) The OSC contacted the Montgomery County Health Department regarding the current health advisory posted by
the Department. The Department requested whether they could lift the advisory. The OSC informed the Department
‘that if the advisory was based upon smoke alone or smoke from a large structure fire, then the Department should
consider keeping or lifting the advisory based upon standard operating procedures. [f the advisory is based upon
chemicals, then the OSC advises that the Department could lift its advisory.

(9) The OSC provided Local Government Reimbursement information to the Montgomery County Emergency Services
director. The Fire Departments and HazMat Teams have spent a considerable amount of resources and equipment to
address this incident. Included, are significant resources and equipment to initially keep fire from the chemical and
oily material storage areas, then to help OSC reduce fire in these areas to enable proper environmental stabilization.

(10) The OSC and PADEP met with the Site owner and his representatives regarding strategy for stabilization of the
MCC Warehousing location. The owner indicated that he is now selecting a contractor to conduct this work and
expects them onsite tomorrow (19 May 01). The OSC requested that the contractor meet with PADEP and OSC to

receive available chemical information.

(11) START identified locations of visible storm drains.

9.



19 MAY 01 - Saturday

SIGNIFICANT ISSUES

Fire cause investigation effort was completed this day at the Site. The investigators demobilized at approximately 1600
hrs. Site security responsibility was transferred to the Site owner which hired a security service.

Fire suppression activities this day focused on an area within the J building basement which has ignited large wooden
timbers and the area of C building near the Auto Supply building. After completion of the fire cause investigation,
ground crews went through the C buildings and addressed hot spots by raking or otherwise moving smouldering
remains. The basement fire in J building was extinguished with aerial spray. After this day, fire/smouldering/smoke
is expected only in M building near the location of MCC Warehousing.

Stabilization activities were initiated this day in the MCC warehouse area.
Oily material containment and recovery continued this day
Air monitoring activities continued this day including posting results at the Command Post.

At the morning Command meeting, the OSC advised Site personnel of safety procedures, evacuation signals,
evacuation routes, muster points and requested that each work zone identify a single person responsible for
accountability. A radio (provided by Montgomery County Emergency Services) was distributed to each responsible
individual. EPA would use a 5 mg/cubic meter particulate and 5 ppm VOC concentration in addition to routine
monitoring parameters to initiate Site alarms. Site Safety Plan document was completed this day.

MCC Warehouse stabilization operations between 0800 and approximately 1800 this day.
See POLREPs 04 and 05 for additional information
DAILY PLAN

[nitiate stabilization of MCC Warehousing location

Review available actual inventory information

Continue oily material containment and recovery operations
Continue air monitoring

Initiate overall environmental assessment of complex
Implement Site Safety Plan

EPA ACTIONS
(1) 1000 and 1600 command/safety meetings conducted this day.

(2) The OSC reviewed actual inventory information submitted by Durr Marketing Associates and Pentachem. These
companies were requested to submit inventories of chemicals believed to be within the warehouse. Actual inventory
information is contained in APPENDIX 3 . Information indicates that sulfur dioxide should be considered as a
monitoring parameter. The initial area where stabilization operations will commence is the northwestern portion of
the warehouse where Durr materials are stored (also the location of a ramp and adjacent staging areas). A summary
of the Durr Marketing chemicals and issues of concern follows:
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DURR Marketing Associates
inventory chemicals are mainly pigments

SPECIFIC RELEASE ISSUES
Lead 52.004.2 pounds
Napthalene 110 pounds

GENERAL CHEMICALS AND ELEMENTS GENERAL DECOMPOSITION PRODUCTS

. Lead Chromate Lead Oxides
Lead Chromium Oxides
Chromium Antimony Oxides
Lead Sulphate Carbon Oxides
Molybdenum compounds Nitrogen Oxides
Antimony Trioxide Barium salts
Antimony Organic vapours (e.g.. Hansa Yellow DCC 1120.7074 and
Aluminum Oxide other flammable paint pigments) '
Aluminum
Barium Sulfate
Barium
Zinc Oxide
Zinc Sulfide
Zinc
Barium metaborate monohydrate
Boron
Titanium dioxide
Zirconium dioxide

managnese

SPECIFIC DURR CHEMICALS of POTENTIAL CONCERN
BUSAN 1078 (440 pounds) Corrosive, irritant, sensitizer, water soluble liquid
2-methyl-4-isothiazolin-3-one decomposition to Sulphur dioxide, HCL, NOX

5-chloro-2-methyl-4-isothiazolin -3-one
magnesium nitrate

BUSAN 1025 (2235 pounds) Combustible, corrosive, sensitizer. toxic, irritant,
2-(thiocyanomethylthio)benzothiazole liquid, insoluble. decomposition to cyanide salts.
methylene bis(thiocyanate) Thermal decomposition to toxic vapors of HCN
aromatic solvent and sulfur dioxide (fire = CO, NO, SO)
N-methyl-2-pyrrolidone

napthalene

BUSAN 1024 (2790 pounds) Soluble, irritant, contact with amines could cause
Formaldehyde Ammonia, and other amine release. Flame may
I-methyl-3,5,7-triaza- 1-azoniatricyclo cause oxides of carbon and nitrogen and HCL

decane chloride

Flammable PAINT PIGMENTS Flammable, produces organic
DCC1112 (Yellow T.Y.) 200 pounds vapours

DCC 6005 (Bon Maroon) 375 pounds (contains manganese)

DCC 2220.2222.2227.2240.2254,2241,2260 (Toluidine red) 1325 pounds

DCC 1802 (Pyrazolone Orange) 525 pounds
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(3) The OSC directed START (Tetra Tech) to conduct a radiation survey around the Site. Available information
indicates that potential radioactive material exists only in an unburned building. The OSC nonetheless directed the
survey. The results indicate no readings above background.

(4) Lewis Environmental was awarded contract to stabilize the warehouse area. The OSC met with the contractors and
surveyed the location. The OSC relayed the strategy previously discussed with PADEP and the owner. The chemicals
are to be removed from the suspect structure and staged in appropriate location outside of the burned and collapsed
warehouse. The contractor was encouraged to develop their own methods of actually implementing the strategy.

(5) The OSC informed the contractor to contact Durr Marketing Assoc. which had requested to be notified when their
materials were going to be removed. The plan developed by Lewis indicated that Durr’s materials would be the first
to be removed since the most logical access area was at a location where Durr’s materials were stored. The Durr
representative requested to be present or the materials could not be moved. The OSC was requested by Lewis and the
owner representative to become involved in the situation.

(6) The OSC discussed the urgency of the matter with Durr and the fact that they were notified within 60 minutes of
determining that their materials would be among the first to be removed. The OSC estimated that the action would
not start for a few hours since the contractor was still setting up the work zones. Durr was going to send their
insurance agent to the Site. The OSC informed that the work would start with or without the agent present. ‘

(7) The OSC toured the Durr insurance agent to the location of the MCC warehouse.

(8) Lewis Environmental initiated preparation activities for the stabilization effort at the MCC Warehouse this day.
Lewis is supported by demolition operators from Schultz Demolition and Domino Salvage. The area was prepared by
removing a PCB transformer and surrounding rubble to a nearby staging location (boiler house wall), demolishing a
wall on J building and removing the rubble, and preparing a decontamination corridor.

(9) The staging area for the MCC stabilization operations is crossed by an overhead steel bridge. An asbestos wrapped
pipe exists under the bridge. The bridge supports are compromised by adjacent building collapse and the bridge must '
be removed. The OSC and PADEP agreed that the pipe should be wrapped, then dropped, and moved to a secure area
for abatement. PADEP informed that Air Quality (Stroble) must be informed of this operation, but approved its
initiation.

(10) Lewis Environmental initiated stabilization efforts this day. Barium metaborate monohydrate was the first
chemical to be removed.

(11) 15 5-gallon containers of phosphoric acid were removed from C building and placed into staging area.

(12) Water discharging from the area of pressurized vessels and containers under a fog spray since the night of 18 May
began to turn green and exhibit an elevated pH. The contractor prepared to contain the water and PADEP would
approve discharge after neutralization. The fog spray was instead discontinued. The source of the elevated pH and
green coloration is unknown. '

(13) The owner was requested to control Site security to ensure that safety of persons entering the Site to view remains
of businesses are ensured. EPA will only be able to protect Site personnel if we are able to know who is here. The

owner hired a security firm.

(14) The OSC was requested to attend a meeting at Borough Hall on Tuesday at 1930 hrs.
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(15) The OSC and PADEP evaluated pooled water in the J building basement this day. The basement is holding a
significant amount of water. The drainage system from the building basement appears to be clogged.

(16) Inspection of oil containment devices this day by USCG-AST indicates the need to remove oiled pads. The OSC

advises that pads may no longer be necessary. The contractor should consider using containment boom, absorbent
boom, and oil sweep.

20 MAY 01 - Sunday

SIGNIFICANT ISSUES

A significant amount of water is trapped within the basement of the J building. According to information from the
owner’s representative, the basement is usually drained from a 24" pipe which leads to the River. The pipe must now
be clogged. The basement is nearly full of water (less than 2 feet below the beams which hold the roof of the
basement) and debris. The water likely flows slowly to the River. The OSC directs that a sample be collected and
subjected to hazardous categorization (hazcat) testing. These preliminary results will be used to determine the urgency
of additional sampling and potential necessary removal of the pooled water. A sample of runoff water will also be
collected and subject to similar hazcat testing. The hazcat results were each negative. The basement water level will
be monitored. The OSC will await analytical results (due 21 May 01) for further decision making.

Fire cause investigation returned Site control of C building to Bridgeport Fire Chief.

Hot and smouldering areas remain within the complex. Fire and smouldering areas of J and C building are addressed.
Remaining hot and smouldering areas remain only in the M building and primarily in the MCC Warehouse.

Based upon concern over the possibility of fire spread from the basement of the MCC area of M building to other areas
of M building that were not destroyed by fire, the Bridgeport Fire Chief and USCG AST personnel conducted an entry
into the western end of the basement to evaluate the potential for spread of fire. The entry team found that the
possibility of fire spread to the western end of the basement was remote due to the presence of walls, the low amount
of combustible material and the moisture level.

See POLREP 06 for additional information.
DAILY PLAN

Evaluate J basement water

Continue evaluation of Site drainage

Rehabilitate oil containment devices

Continue oil containment and recovery operations
Continue MCC stabilization activities

Remove ACM piping
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EPA ACTIONS
(1) 0800 Safety Meeting as well as 1000 and 1600 Command meetings were conducted.

(2) START contractor (Tetra Tech) collects a sample of runoff water and J building basement water for hazardous
categorization testing. The results do not indicate that the samples are particularly dangerous. The basement water
level continues to remain high and will be monitored this day. The basement water may be analyzed pending receipt
and review of runoff water analytical results collected previously from the canal.

(3) Demolition operations this day included removal of high walls of M-135 building along Front Street. Removal of
these suspect walls will enable the gas company to dig and then turn off the gas supply feeding the small gas fire along
Front Street.

(4) Based upon concern over the possibility that fire in the M building basement of the MCC area could spread to the
basement of M buildings to the west, USCG-AST participated in an entry with the Bridgeport Fire Chief. The entry
started in the western limits of the M building where the Chief determined that the possibility of fire from the eastern
end was not likely. The entry continued through a collapsed area immediately west of the MCC Warehouse to
determine if the source of the smoke in the MCC Warehouse could be determined. The entry found that the smoke in
the western edge of MCC Warehouse originated from timbers and wood supporting the concrete floor. A grappler was
used to pull a piece of flooring and enable water to extinguish this small area of fire. Other small areas remain.

(5) The owner representative informed the OSC of the existence of a large amount of PVC piping in the basement area
of the MCC Warehouse. Based upon the possibility that these pipes are part of the remaining smouldering area, the
OSC determined that USCG-AST conduct additional air sampling for vinyl chloride. No concentrations were detected.

(6) The USCG-AST was directed by the OSC to document possible environmental hazards throughout the complex
as part of the OSCs overall evaluation of environmental conditions and concerns resulting from the fire.

(7) Asbestos covered piping under a steel bridge spanning the staging area west of MCC Warehouse was wrapped.
The pipe is to be removed to a separate staging area for future abatement. This activity was conducted by contractors

for the owner.

(8) The oil containment boom and associated absorbent materials were rehabilitated this day in anticipation of
upcoming rain events. The oiled absorbent materials were removed.

(9) Stabilization operations continued in the MCC Warehouse.
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21 MAY 01 - Monday

SIGNIFICANT ISSUES

Initial results of the runoff liquid sample collected by EPA (START contractor) are verbally received this day and
indicate increased concentrations of some inorganic and organic parameters. Most contaminants are in the low ug/L
range and do not suggest the need for extraordinary measures to contain all Site runoff liquids at this time: especially
since runoff pathways within the buildings remain unknown and storm waters from the Borough pass through the canal
significantly increasing flow volumes. Petroleum hydrocarbons are the most elevated contaminant and many of the
other organic parameters may be trapped in this oily layer. Partial results (some metals) also received from PADEP
this day. The OSC and PADEP will continue to monitor J building basement water levels; which remain high, but
appear to be dropping slowly. The OSC requests Lewis Environmental to sample the water. The OSC will continue
efforts to stop drainage from the source areas.

No further fire suppression activities are anticipated by Bridgeport. The only smoke is from the MCC Warehouse area.
Previous entry indicates that this smoke emanates from burning/smouldering timbers in the basement roofing.
Additional areas of smoke may be chemical in nature, but the area cannot be safely accessed at this time.

The gas company turned off the gas feeding the flames along Front Street this day. This was made possible by the
removal of the damaged high walls of M-135 building along Front Street. '

MCC Warehouse stabilization operational period is between 0700 and 1900 until further notice.
See POLREP 07 for additional information.
DAILY PLAN

Develop plan for ensuring safety of business owners and insurance persons expected on Site during upcoming week
Evaluate ability to enter MCC Warehouse basement from eastern end to evaluate drainage

Notify PADEP of asbestos pipe

Evaluate runoff analytical data and determine need for containment actions (especially MCC area water)

Evaluate possible containment strategies

Evaluate need to address water in J basement

EPA ACTIONS
(1) Safety and Command meetings held this day at 0700, 1000, and 1600.

(2) The OSC requested USCG-AST to coordinate with owner representatives and take actions to ensure safety of
persons anticipated to return to the Site during the upcoming week. Line of sight or escort is needed to ensure that
business owners/insurance personnel are aware of evacuation procedures. Additionally, bus iness personnel that intend
to operate come Monday morning require briefing. The OSC requested that the owner assist in this matter. The OSC
advised the owner that entry into the buildings would be his responsibility; the OSC advised against this allowance.

(3) The OSC received verbal analytical results of a runoff sample collected by Tetra Tech from the canal. The results
indicate elevated concentrations of petroleum hydrocarbons and some inorganic elements. Low concentrations of a
variety of organic compounds were also detected. The analytical results do not warrant extraordinary measures to
control/contain all Site drainage. However, some elements/compounds exist at concentrations that pose a potential
threat to human health and the environment. Contaminants include caprolactam, 2-butanone (MEK), acetone,
tetrachloroethene, benzene, toluene, xylene, napthalene, MIBK, aluminum, cadmium, lead, and zinc. It is reasonable
to assume that many of the organic contaminants would reside in the oily layer and be removed by ongoing oily
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material containment and recovery operations.

(4) Partial analytical results of PADEP sampling of May 16 and 17 were also received this day. The PADEP results
indicate that lead is a contaminant in the runoff, but dissipates/dilutes in the River water to very low levels downstream
of the Site.

(5) Based upon the potential contaminants in the runoff water, the OSC requests Lewis Environmental to sample the
water pooled in the J basement. The water level appears to be slowly dropping at this time. The OSC was informed
by building owner representative that the building has designed drainage to the River. This drainage (possibly a 24
inch pipe) must be unclogging.

(6) OSC and START contractor (Tetra Tech) develop and evaluate possible containment strategies for contaminated
waters exiting the MCC area to the canal. Since the canal passes a large amount of storm water it will be impractical
to contain flows during storms. Similarly it will be difficult to pump or re-route flows around the Site (Possible
strategies are document in APPENDIX Lf- The OSC determines that effort to contain discharges at their sources,
effort to cover the exposed chemical areas, and effort to plug drainage ways in the MCC basement are the only
reasonable and practical methods to limit contaminated discharges. Analytical data was considered in this decision.

(7) Air monitoring was not conducted this day due to rain.

(8) Due to precipitation, the Site’s drainage patterns were evaluated and recommendations for inlet protection were
passed to the environmental contractor (Lewis Environmental).

(9) Several burned and damaged automobiles were removed from the Site this day. The removal processes created an
oily sheen over a large area of the Site roadways. The OSC informed the contractor that additional care should be
taken.

(10) The OSC and USCG-AST entered building M-135 this day to inspect a small area of smoke and an observation
of drums. The eastern end of the M-135 building is part of the MCC warehouse. Several smouldering timbers were
found within the building, a cart of lime, and several empty drums.

(1) Additional boom was placed this day along an active outfall from the Site to the Schuylkill River. This will allow
for the containment and collection of oily material closer to the Site. Prior to this time, oily material was allowed to
move about 1000 feet down River before being addressed.

(12) Oily debris was removed from the canal.

(13) Stabilization operations continued in the MCC Warehouse. Chemical (titanium dioxide) was removed, additional
walls were removed, and debris was cleared. The area of a significant amount of lead-containing pigments is

upcoming.

(14) USCG-AST provided site safety for persons onsite today needing to view their former business location.
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22 MAY 01 - Tuesday

SIGNIFICANT ISSUES

Evaluation of the surface drainage from MCC Warehouse area indicates that storm runoff from the western side of
the MCC Warehouse enters the grates over the canal. Recent precipitation has enabled the OSC and START contractor
to visibly identify surface migration pathways and inlets that require increased protection. The OSC recommends
additional protection to minimize this drainage.

Observation of the MCC work area indicates that precipitation is mixing spilled materials and allowing these materials
to drop through the flooring through designed and other drainage ways. Contaminated water drops through holes that
formerly contained pipe, holes that contain/house grates or plates, and cracks in the floor resulting from the buildings
collapse or time. Due to the current inability to stop drainage from the MCC Warehouse to the canal and the
impractical nature of containing all canal water, the OSC finds that there are no other measures that can be
immediately taken to stop drainage from migrating through the M building. Chemicals will continued to be covered
and the drainage will continue to be investigated. The OSC also advised that the contractor make effort to keep pooled
liquids away from drains and use vacuum truck to remove liquids before overflow.

A rain event caused the canal water level to rise very quickly as Borough water passed through. This verifies local
knowledge. This also verifies the impractical nature of containing all runoff waters in the canal.

Federal Trustees were again notified this day due to the discovery of an oiled gosling. The bird was sent to Tri-State
Bird Rescue.

See POLREP 08 for additional information.
DAILY PLAN

Continue investigation of Site surface and subsurface drainage.

Inspect Site after rain and make changes as needed to handle future storms
Rehabilitate booms from recent precipitation, recommend reduced use of pads
Evaluate entrance into MCC basement from the southeast area of building M
Sample J building basement water and determine need to contain

EPA ACTIONS
(1) Safety and Command meetings were conducted this day 0700, 1000, and 1600

(2) The OSC advised that the use of absorbent pads could be reduced. Pads could release during rain events as River
flows overwhelm the boom. Containment boom, absorbent boom, and oil sweep are recommended.

(3) Analytical results of runoff liquids collected by EPA (START) on 18 May are received onsite this day (APPENDIX
5 ). The results indicate increased concentrations of a variety of parameters as indicated in TABLE 3 . The results
indicate that certain inorganic parameters (aluminum, cadmium, lead, zinc) and organic parameters (MEK, acetone,
MIBK. tetrachloroethene, napthalene, benzene, toluene, xylene, and caprolactam) can be used to characterize the
runoff. Additionally, the OSC finds that many of the organic contaminants will likely be in the oil layer where they
may be removed. Some organic contaminants and inorganic contaminants would not likely be in the oil layer.
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TABLE ?)
EPA WATER QUALITY RESULTS OF CANAL DISCHARGE

18 May 2001
PARAMETER EPA Water Human Removal
results ug/L Quality Health Action
(canal) Criteria Criteria Level
Aluminum 1170 750
Barium 151 1000 2000
Cadmium 10.4 43¢ 5
Chromium 16.8 570" 200
Copper 237 13+ 1300
Manganese 372 100
Nickel 16.4 470* 500
Lead 34.1 65*
Selenium 5.2 5
Zin 2110 1200 69.000 3000
Mercury 0.2 1.4 0.051 10
Phenol 1.65 6000
Benzyl Alcohol 4.07
Napthalene 7.69 100
2-methylnapthalene 248
PAH compounds s 15
Benzo{a)pyrene 0.2
caprolactam 75.6
8 unknown compounds < 300
Acetone 307 3500
2-butanone (MEK) 297 21,000
Benzene 1.24 71 100
Toluene 6.79 200,000 2000
Xylene 1.65 40.000
4-methyl-2-pentanone 36.5
Methylene chloride 1.37 1600 500
Tetrachloroethene 28 8.85 70
Petroleum Hydrocarbons 42,200 mg/L
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TABLE NOTES

Note 1: Parameters not reported in this Table are either not detected, not particularly toxic, or detected in blank sample.
Note 2: All results and criteria reported in ug/L except where noted.

Note 3: Water Quality Criteria are highest concentrations to which an aquatic organism can be briefly exposed without
unacceptable effect. The values are not specific to the Schuylkill River and are based upon dissolved metal
concentrations while EPA results are reported in total metal concentrations.

Note 4: Human Health Criteria represent values protective of human ingesting exposed organisms

Note 5: Removal Action Level is Superfund level for initiating emergency protection of drinking water

Note 6: (*) denotes actual value dependent upon hardness of River

(4) The OSC requested that additional protection be placed around a grate inlet that allows liquids to migrate from the
MCC Warehouse area west towards a grate that directly enters the large pipes that contain the canal in this area. A
berm was built up around the grate area and the pooled water is periodically pumped. The contractor will install a
berm in the work zone to minimize liquid migration to the canal grate. Liquids pooled in the MCC work zone drain
to unknown locations primarily in the basement of the MCC Warehouse building.

(5) One of the booms was repositioned as it was lost in the rain event.

(6) Lewis Environmental collected a sample of water pooled within the basement of the J building. The sample will
be analyzed for a variety of inorganic and organic parameters.

(7) An oiled gosling was found in the boom this morning. The bird was placed in a box and transported to Tri-State
Bird Rescue by Lewis Environmental for rehabilitation. The OSC notified the Federal Trustees. The OSC also spoke
“with Tri-State representative regarding possible contaminants in the oil. The OSC advised that the bird be handled
as a bird with heavy oil contamination. USFWS (Roberts) requested updates on future wildlife issues and indicated
that he’ll be onsite before the end of the week.

(8) The OSC requested that the River bank area be surveyed and that areas of oily debris and bird nesting be identified.
Oily debris near bird nesting areas was to be removed. The START contractor and owner representative surveyed the
bank.

(9)PADEP was notified of asbestos pipe operation.

(10) The results of River sampling and water intake sampling conducted by the Philadelphia Water Department were
received onsite this day (APPENDIX © ). The samples were collected 16 and 17 May. The results indicate that
monitored parameters thought to be linked to the Site were not detected in the water intake. The results indicate that
low ppb-range concentrations of napthalene, nitrobenzene, toluene, xylene, MIBK, tetrahydrofuran, carbon disulfide,
and 1,1-dichloro-2-propanone were detected in the River near the 1-476 bridge. Methyl-t-butyl ether, a gasoline
additive, was identified in all samples. Contaminants are not found at levels that would require extraordinary measures
to contain current release of require treatment. The list of parameters analyzed by EPA and the Philadelphia Water
Department are not the same.

(11) Air monitoring was conducted for only a portion of this day due to rainy weather and high moisture. This day
samples for Sulfur dioxide analysis were collected (based upon potential decomposition products of some Durr
materials in the warehouse and the possibility that some of these materials are still hot or smouldering) to try and
pinpoint an odor that continues to emanate from the Warehouse area. The odor has a sulphur smell. Sulfur dioxide
readings were between approximately 5 and 7 ppm. The OSHA PEL is 5 ppm. The levels in downwind areas are less
than 5 ppm. The OSC determines that the concentrations do not warrant additional activity to locate their point of
origin in the collapsed and burned and contaminated structure.
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(12) The OSC requested that security fencing be placed in the southeast area of the MCC Warehouse to keep public
back away from the operational area. The southeast corner of the MCC Warehouse is close to the Site entrance and
security check point.

(13) Most of the operations in the MCC Warehouse this day focused on the removal of a significant quantity of lead
and lead chromate containing pigments.

(14) The electric company was onsite this day to repair electric lines behind C building. Poles supporting the line were
severely compromised during the fire. The sewer authority was also onsite to ensure that electric poles would not be
placed near force main under the Site.

(15) A vacuum truck was used to remove oily liquids pooled in the former footprint of the George's Auto Supply
locations in C and M buildings.

(16) Demolition operators worked with the OSC to open a potential entrance area into the southeastern wall of the
MCC Warehouse. The parking area collapsed near an area which appears to be a pipe chase; the OSC could see a door
in the distance of the collapsed area. The owner representative indicated that a stairwell existed in the area and that
one could formerly enter the basement from this location. According to the owner representative, the basement area
around the stairwell contained numerous tanks (formerly for soaking fibre) and was demolished and backfilled in the
past. Demolition operators removed part of the parking surface and opened an entrance into a small room. The OSC
entered this underground area and found a significant pool of orange colored oily liquid, a hallway, and another
possible door in the distance. The area of smouldering remains could not be seen nor could the OSC determine how
this area drained. It appeared that liquid was moving west along the corridor floor. The entry was completed at the
end of the work day.

(17) The OSC met with EPA CIC and attended a Council meeting at Borough Hall this evening. The OSC briefed the
attendees on environmental, safety, and health issues.

23 MAY 01 - Wednesday

SIGNIFICANT ISSUES

The OSC and PADEP developed a strategy for overall Site environmental actions this day. The Site debris needs to
be segregated into appropriate waste streams (e.g., RCRA, residual waste, Construction/demolition debris, Asbestos-
containing materials, PCB-contaminated materials). As demolition operations progress, the environmental contractors
need to be able to identify these areas through review of available facility information, inspection of debris areas, and
sampling as necessary. Potentially hazardous materials need to be removed from the debris. The Site drainage must
also be contained. The OSC advised that EPA is actively trying to stop ongoing releases by investigating drainage in
the MCC area. The longer term Site operations cannot continue to allow such releases. As such, the contractor must
be able to develop an overall Site runoff containment plan. PADEP and the OSC met with the Site owner to request
that the owner prepare a work plan to govern and guide these future Site activities. PADEP agreed to take the lead
on oversight of longer term operations pursuant to the work plan. The OSC agreed to participate in review.

US Fish and Wildlife Service (Roberts) expected on Site this day.

See POLREP 09 for additional information.
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DAILY PLAN

Identify/review available environmental files pertaining to business complex

Review ongoing documentation by EPA, USCG-AST, and START and consolidate where appropriate.
USFWS expected onsite this day.

Forward expected cleanup strategy for remainder of Site to owner

Review Bruggemann Chemical inventory MSDS

EPA ACTIONS
(1) 0700, 1000, and 1600 safety and command meetings held this day

(2) The OSC, USCG-AST, and START met to ensure that ongoing record keeping efforts were coordinated. Available
records include START logbook. AST log book and documentation of environmental assessment, PADEP log,
POLREPs, and OSC record. START provides OSC a list of bullet items for POLREP and OSC record.

(3) Inspection of the newly bermed area between MCC Warehouse and a grate leading to the canal indicates that runoff
water is effectively contained. However, vacuum truck operations will need to periodically be conducted to prevent
overflow. The contractor should rely upon berms constructed at the perimeter of the operational areas of MCC..

" (4) The water in the J building basement continues to remain high, but is now obviously draining to the River. PADEP
to evaluate need to prevent drainage, release drainage slowly, or ignore drainage. The decision will be made based
upon consultation with water quality personnel and consideration of available analytical data. Data specific to the
basement is expected later today or tomorrow.

(5) The OSC and PADEP requested a meeting with the owner to discuss implementation of longer term cleanup
operations at the Site.

(6) US Fish and Wildlife Service onsite to inspect River bank area and identification of areas of concern. OSC and
USFWS survey River bank. Advised to continue to report oiled wildlife. Beyond ongoing efforts to minimize oily
debris in identified nest areas, no other effort to reduce potential impacts were directed.

(7) Demolition operators assisted OSC to investigate possibility of opening an accessway to the MCC Warehouse from
the northern wall. Several areas of the floor have visibly designed access to the basement or other below grade areas
through plates or other holes. An area of the floor was opened, but the area appeared to be in a corridor immediately
north of the basement now exhibiting smoke and in which drainage to the canal is anticipated. The OSC is unable to
determine if this corridor is one which drains Site contaminants to the canal. Monitoring of the air space below the
floor exhibits extreme levels of carbon monoxide. The hole could not be opened further south due to ongoing
operations.

(8) A water main along Front Street broke this day. The main is part of the service that feeds the business complex.
Dust suppression efforts were hindered during this period. The hose line into the operational area was re-routed to
another hydrant along Front Street.

(9) PADEP and OSC met with the Site owner and environmental and insurance representatives. The purpose of the
meeting was to direct the owner to develop a work plan pursuant to which future demolition and cleanup operations
would be governed. The work plan should identify how the Site drainage will be controlled, how debris will be
segregated to avoid mixing hazards, and how Site safety will be addressed. The debris should be organized pursuant
to appropriate disposal (e.g., hazardous waste, residual waste, PCB, ACM, C&D debris). The OSC has agreed to
provide the owner with all available developed information. PADEP has agreed to take the lead on work plan approval.
The OSC will review the work plan product.
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(10) The OSC informed the owner that EPA will remain onsite through the efforts to stabilize the MCC Warehouse.
Additionally, the USCG-AST will remain onsite until the owner demonstrates that he is able to take over Site safety.

(11) The OSC met with newspaper reporter this day (Times Herald).

(12) The OSC met with Montgomery County Emergency Services this day regarding the potential for local government
reimbursement for efforts to (a) control release of oily material from George's Auto Supply and (b) control release of
chemical from MCC Warehouse. County informed of need to seek reimbursement from owner and insurance first.
OSC will investigate if efforts to control/prevent oil release may be suited to a claim under OPA.

(13) Upcoming operational areas include areas where Bruggemann inventory is located. A review of inventory and
MSDS information results in the following. MSDS are available on Site for all inventory chemicals. The information
below is a summary. The information is not a complete list, but represents materials with higher amounts on site and
chemicals of particular interest from a runoff or air monitoring perspective.

Bruggemann Chemical US

GENERAL CHEMICALS/ELEMENTS

Caprolactam

Caprolactam sodium salt

caprolactam hexanediisoccyanate prepolymer
hexamethylene -1,6 - diisocyanate
Polyamide

Amorphous alumina silicate
methanesulfinic acid, hydroxy sodium salt
sodium carbonate

zinc oxide

zinc carbonate

zinc hydroxide

N.n-diphenyl - 1.4 - phenylenediamine
Quinoline based polymer

Phosphoric acid, salt

potassium bromide

potassium halogenide

cuprous iodide

phosphite derivative

Aliphatic polyisocyanate

I-methyl -2- pyrrolidine

sodium sulfite

Phosphonic acid

carboxylic acid derivative
hexanedioic acid
bis(2-ethylhexyl)ester
hydroxy-methanesulfinic acid
formaldehyde

lead oxide

TARLE &

—_—

GENERAL DECOMPOSITION PRODUCTS

2 i B

Hydrogen Cyanide
Carbon Monoxide
Carbon Dioxide
Oxides of Nitrogen
Ethylenediamine
Oxalic acid
Oxides of Sulfur
Oxides of zinc
Oxides of Phosphorus
Oxides of copper
lodine

Hydrogen lodide
Cyanides
Phosphines
Oxides of lead



SPECIFIC BRUGGEMANN CHEMICALS OF POTENTIAL CONCERN

M-C10P (49,170 pounds in plastic drums) Corrosive, irritant, soluble solid
caprolactam Decomposition to CO, carbon dioxide,
caprolactam sodium salt Oxides of nitrogen, and HCN

M-C20P (34,034 pounds in plastic drums) [rritant, respiratory sensitizer, fine white
caprolactam partially soluble powder. Decomposition to
caprolactam hexanediisocyanate-prepolymer CO, carbon dioxide, oxides of N, HCN

hexamethylene- |,6-diisocyanate (HDI)

E-01(120,000 pounds in fiber drums) White soluble powder (pH=10). Decomposition
methanesulfinic acid, hydroxy-,sodium salt to CO, carbon dioxide, oxides of sulfur

sodium carbonate

formaldehyde (residual)

H-321 (23,320 pounds in plastic drums) White, partially soluble powder, possible CNS effects
potassium bromide Decomposition to CO, carbon dioxide, oxides of Cu,
potassium halogenide lodide, hydrogen iodide '

cuprous iodide

. 24 MAY 01 - Thursday

SIGNIFICANT ISSUES

Two additional oiled goslings were found today and transported to Tri-State Bird Rescue. The federal trustees were
notified.

The contractor was requested to develop a strategy for securing the Site for a reduced operations period during the
upcoming holiday. The OSC requested that the contractor be prepared to ensure that oily material from boom is
removed, drainage inlets are protected, material is covered where possible, and Site is generally secured against
precipitation expected during the holiday period. The OSC advised that EPA would take additional actions to enter
the basement and identify and plug drains that may enable liquid to exit from the MCC Warehouse area.

See POLREP 10 for additional information

DAILY PLAN

Evaluate safest entry point for Level B entry to MCC basement to search for and plug, if possible, drains
Determine need to contain J basement water

Discuss transition of Site Safety to owner
Develop strategy for securing Site for holiday period
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EPA ACTIONS
(1) 0700, 1000, and 1600 safety and command meetings held this day.

(2) analytical results of J building basement water collected by Lewis available this day. The analytical results indicate
increased concentrations of antimony (153 ug/L), cadmium (12 ug/L), copper (540 ug/L), lead (620 ug/L), zinc (3000
ug/L) 2-butanone (MEK)(35 ug/L), and acetone (140 ug/L). The analytical results are contained in APPENDIX e
.These contaminants can be traced to Site chemicals although it is possible that other structurally based products (e.g.,
lead paint) could contribute to some of the concentrations. However, the basement nearly completely drained during
the night as a clog must have worked loose. At this time it is not necessary to contain remaining small amount of
water. PADEP and OSC concur on this course of action.

(3) Air monitoring activities continue to identify sulfur dioxide as the only compound of concern in the emission from
MCC Warehouse.

(4) The owner has agreed to prepare a work plan for longer-term environmental operations. There is no expected
delivery date.

(5) The owner was requested to provide for Site Safety similar to that currently provide by USCG-AST. The owner
representative requested the OSC maintain this role through Tuesday of next week when a re-evaluation of capability
will occur.

(6) The contractor (Lewis) began to solidify the lead-containing pigments that released to the floor with kiln dust. The
mixture was then transported to storage containers.

(7) Demolition contractors continued support of MCC stabilization efforts by removing structural hazards.

(8) Based upon the continual discharge of oily material into drainage which enters the canal and the River, the owner
initiated cleanup operations in the auto supply locations of M and C buildings. Beginning this day, oily debris in the
M building (M 101) was removed to storage containers. Oily liquids were pumped into a tank on the Site.

(9) Damaged poly drums in the MCC Warehouse (Bruggemann area) were removed to the staging area.

(10) High visibility fencing was installed along the Front Street side of the MCC Warehouse for improved designation
of warm zone areas.

(11) Gas company on site to test lines. Pressurized air escaped from an uncapped line near the MCC work zone. All
personnel evacuated the area until the source of the event was determined. START and USCG conducted air
monitoring. The event shows the importance of overall Site safety coordination.

(12) Additional analytical results of PADEP sampling completed 16 and 17 May were received on site. The results
indicate that several compounds were elevated in the fire runoff including lead, napthalene, acetone, 2-butanone
(MEK), benzene, MIBK, toluene, xylene, tetrachloroethene, carbon disulfide, bromomethane, methylene chloride, and
styrene. In general, the EPA and PADEP results indicate similar contaminants in the runoff. The EPA results area
an order of magnitude less than PADEP results (possibly due to decreased runoff as fire-fighting efforts decreased).
The list of EPA and PADEP analytical parameters are not similar. The analytical results are contained in APPENDIX

'f- . Additionally, the results are contained in TABLE5 comparing results to EPA data. PADEP found the pH of
the canal water to be 10.4.
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TABLE
PADEP WATER QUALITY RESULTS
18 May 2001
PARAMETER PADEP EPA Schuylkill Schuylkill Schuylkill
results ug/L results ug/L River River River
{canal) (canal) upstream at canal downstream
5-16-01 5-18-01
Lead 318 341 - 52 1.3
Zinc 2110 24
Phenal 1.65 6.4 120 12.1
Benzyl Alcohol NA 4.07 NA NA NA
Napthalene 116 7.69 - 334 -
2-methylnapthalene NA 248 NA NA NA
PAH compounds NA =15 NA NA NA
Benzo{a)pyrene NA 1.03 NA NA NA
caprolactam NA 75.6 NA NA NA
8 unknown compounds NA < 300 NA NA NA
Acetone 1720 307 18.3 629 27
2-butanone (MEK) 5360 297 - 151 1.2
Benzene 397 1.24 - 39 -
Toluene 95.6 6.79 - 15.3 -
Xylene 48 1.65 - 10 -
4-methyl-2-pentanone 978 36.5 - 306 -
Methylene chloride 17.3 1.37 - - 2
Tetrachloroethene 16.6 28 - 6.2 -
styrene 13.2 - - 45 -
1.2 4-trimethylbenzene 6.6 NA - 2.8 -
bromomethane 72.2 - - - =
carbon disulfide 97.6 - - 0.81 -
Petroleum Hydrocarbons NA 42200 mg/L NA NA NA

Note: NA=not analyzed, (-) = no value,
Note: Rive samples collected 17 May 01
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25 MAY 01 - Friday

SIGNIFICANT ISSUES

The basement area of the M building complex is draining contaminated liquids into the canal from the MCC
warehousing and George’s Auto Supply areas through unknown pathways. Available information from the complex
staff and an old print of the former Continental Diamond Fibre Company layout indicate that a basement exists under
the subject area, but that it is partially filled, and its exact layout or drainage features are unknown. Business complex
personnel indicate that they have seen piping along the floor of the basement. Effort to identify and plug this piping
will minimize movement of contaminated liquids into the canal. Entry into the basement will be made this day to
identify drains and plug these drains if possible.

Site operations will be minimized this upcoming holiday period. A significant part of todays operations resulted in
placing covers over exposed contaminated areas and ensuring that identified drainage ways were secured.

EPA (USCG-AST) identified some drains in the basement and was able to plug (wooden plugs) two of these drains.
This effort will provide for temporary stabilization and enable personnel to break from ongoing significant efforts for
- the upcoming holiday.

The contractor removed the majority of the pads from the River. This action will ensure that anticipated rain events
will not result in the migration of oily pads down the River.

A plan was developed to call contractor, EPA, PADEP, and Montgomery County personnel in the event of the
occurrence of events that must be immediately addressed or evaluated. Environmental contractor and EPA contractor
will make daily inspections of Site during the upcoming three day holiday period.

See POLREP 11 for additional information.
DAILY PLAN

Secure Site operational areas for upcoming holiday period and expected rain

Enter warehouse basement to evaluate installation of stop-gap measures to prevent releases
Install stop-gap measures in MCC basement

Request owner to identify Safety monitor

Develop plan and call list for upcoming holiday period

EPA ACTIONS
(1) Safety meeting (0700) and UC meetings (1000 and 1600) conducted this day.

(2) OSC and PADEP informed owner that J basement water need not be removed. The vast majority of the water
drained over the past 24- 36 hour period.

(3) OSC requested USCG-AST to review contractors safety plan and evaluate whether the plan will cover overall site
safety (i.e., safety of personnel not working in or immediately adjacent to the MCC or oil recovery work zones). At
this time, the EPA Safety Plan is the plan for protecting all persons that are on Site including contractors, business
persons, utility workers, etc., that are onsite and not involved in the stabilization or oil recovery operations. The OSC
requested the owner to begin assumption of these responsibilities.

(4) The owner environmental representative continued to request EPA continue safety functions through Tuesday.
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(5) OSC and START investigate possibility of caprolactam as an air contaminant, Caprolactam is not volatile and
would be expected as a particulate only. Particulate levels in air remain low.

(6) The owner ensured that security would exist at the Site throughout the upcoming weekend.

(7) USCG AST mobilized additional personnel to the Site to perform an entry into the basement area of MCC
warehousing, inc. located beneath the current operational area and believed to contain at least some drainage pathways
into the canal. The level “B” entry was made after operations in MCC Warehouse ceased for the day and securing
operations were initiated. The entry team found that a significant amount of liquids and solid material from the first
(grade level) floor of the warehouse has fallen through to the basement through designed spaces (e.g., grates and
drainage ways) and spaces resulting from the collapse of the structure (e.g., cracks). The contaminated materials have
entered open top tanks located in the basement as well as spilled upon the floor. The amount of the liquid and solid
material is unknown. The integrity of the tanks and piping integrity is unknown. Liquids on the floor are able to
migrate from the evaluated basement area through pipes and other spaces located at the base of the northern wall. The
entry team was able to place wooden plugs into 2 of the pipes. Another area was draining water to a deeper pit (..,
sump), but the outlet of this sump could not be investigated due to deep liquid levels. The entry team was unable to find
safe entry into other basement areas of the MCC warehouse area. Based upon information derived from the entry team,
the OSC determines that the effort has reduced, but likely not eliminated liquid migration into the canal. Further
investigation will be needed. The owner will be informed of this information on Tuesday.

(8) The Environmental contractor secured the Site against precipitation expected during the upcoming holiday period.
Oily debris from the M building (M101) was covered and the oily floor in this area was bermed and covered. The floor
contains a manhole that enters the canal according to the owner.

(9) Based upon the covering of exposed oily and chemical materials, readiness of booms and absorbent material, and
placement of plugs in identifiable MCC basement drains, the OSC determined that the Site operations could be
minimized to maintenance and response status during the upcoming weekend. The installed stop-gap measures will
provide temporary stabilization of chemicals and oily release. The Site will be monitored and the booms tended by
Lewis Environmental contractors. The Site will be monitored and the air sampled by START contractor (Tetra Tech).
The owner’s environmental representative, the OSC, and Montgomery County Emergency Services will be contacted
in the event of any changing situation at the Site. The OSC will notify PADEP. The owner is providing Site security.

(10) The Site was placed in temporary stabilized status as of 1800 hrs. 25 May 01.

26 MAY 2001

SIGNIFICANT ISSUES

The OSC was notified by the owner representative of discharging discolored water from MCC Warehouse area after
significant rain events this overnight period. The environmental contractors took actions to improve berms isolating
water in the work zones. The OSC advised that if this action does not work, tanks should be brought to the Site to
contain this water. Since the contractor does not want to mix chemical and oily discharge and the only available onsite
vacuum truck contained oily material, the OSC advised that the contractor bring pumps to the Site. In the event of an
emergency discharge, the OSC advised the pumping of waters to the MCC basement. The owner representative
returned call to the OSC and advised that the berms were improved.
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The OSC was notified by Montgomery County Emergency Services that increased smoke was evident from the MCC
Warehouse area during the afternoon. The OSC called the owner and advised to have demolition contractors on
standby and the OSC was to meet with Montgomery County at approximately 1730 at the MCC Warehouse. The OSC
notified PADEP. The OSC found that increased smoke was indeed evident and that the smoke was not attributable
to heavy weather and rain keeping the smoke close to the ground. Closer inspection revealed that the smoke was
emanating from a pile of debris that appeared to be on the floor of the warehouse. The OSC determined that the smoke
needed to be addressed since it represented a new condition that could threaten increased fire in the chemical storage
area and increased emission to the community. Rain prevented useful air monitoring, but sulfur dioxide was identified
downwind in the rainy weather,

The demolition operator used heavy equipment to remove debris and gain access to the smoking area. The OSC found
that red and orange powders were smoking and that open flame appeared when the debris was moved. The OSC
requested that START contractor review available MSDS. MSDS indicated that some of the pigments expected in that
area were flammable and emit sulfur dioxide in combustion. The OSC and Montgomery County Emergency Services
set up a hose line to the smoking area. The OSC directed that the operator remove debris from smoking area and
expose smouldering chemical. The chemical flared. Water dispersed the red powder, but did not extinguish flame.
After applying water to cool the area and after exposing the chemical to the water for about 60 minutes, the fire was
deemed to be out. Additional hot spots were noted in the nearby areas, but they were not actively smouldering and
emitting increased smoke like the area addressed this night. OSC , START, and Montgomery County demobilized
at about 2100 hrs. Ongoing rain was expected to further decrease temperature and wet the area of smouldering
chemical inaccessible at this time.

27 May 01 - Sunday
28 May 01 - Monday

Monitoring and maintenance operations were conducted these days. START contractor conducted air monitoring and
found no readings above background concentrations. Smoke from MCC Warehouse is noticeably diminished.
Significant rain events have overwhelmed the booms. One boom was dislodged by a telephone pole-sized log in the
high water of the Schuylkill River. Environmental contractors ensure integrity of berms installed to protect inlets on
the Site.

Upcoming operations are expected to be conducted in the remaining area of the MCC Warehousing throughout the
upcoming week. Clients with chemicals stored in the remaining area include Pentachem and Energy Tech. The total
volume of Energy Tech material is expected to be small based upon early conversation with the owner. A summary
of MSDS information relating to Pentachem follows. The summary does not include information about all chemicals
expected in the Pentachem inventory.
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Pentachem
Pigments contain a large variety of metals

GENERAL CEHMICALS AND ELEMENTS

Alkyd resin

mineral spirits

xylene

ethyl benzene

toluene

surfactant

pigments

nickel

antimony

aluminum monohydrogen phosphate
bis(3-aminopropyl)ethylenediamine
ferric oxide

isopropanol
octadecylamine-octadecylguanadine
cerium oxide

bismuth molybdate

bismuth vanadate

molybdenum

antimomy

cadmium

GENERAL DECOMPOSITION PRODUCTS

carbon monoxide
carbon dioxide
ammonia

hydrogen cyanide
chlorides

toxic gases
formaldehyde

oxides of nitrogen
colored monazo dyes
3.3 - dichlorobenzidine

-20.
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polyoxyethanol

ethylene glycol

barium salt

barium sulfate

barium

petroleuem hydrocarbon resin
petroleum distillates
chromium VI

copper

zirconium oxide

neodecanoic acid

manganese

titanium dioxide
formaldehyde
diethanolamine

ammonium formate
melamine-formaldehyde copolymer
diisopropyl-napthalene
2-napthalenol



29 May - Tuesday

SIGNIFICANT ISSUES

The owner of the business park continues to conduct stabilization activities in the MCC Warehousing and adjacent
George Auto Supply locations of M building. The chemicals and heavily oiled debris are removed from the burned
and collapsed structure and placed into roll-off containers. Available inventory and MSDS allow segregation where
possible, but many of the chemicals are mixed due to building collapse, burned containers, fire-fighting efforts, and
significant precipitation events. The chemical warehouse is located over an area of the former fibre manufacturing
facility that was constructed with a basement in which dozens of tanks, associated piping, and designed drainageways
are/were located. The basement area drains through unknown pathways to the canal. EPA has been able to identify
and plug at least two of these possible drainageways, but additional areas are expected based upon ongoing efforts to
identify drains. At this time, the Site still allows potentially contaminated water to run uncontrolled into the canal or
other unknown locations. '

An entry into the basement at the end of this day by OSC, USCG-AST and START contractor identified additional
drainage pathway from basement area to unknown locations; probably canal. The location is near the northwest corner
of the warehouse footprint, Water is visible running along an east-west trending corridor along the northern edge of
the area of tanks. The source of some of the water is a broken water pipe that cannot be safely accessed at this time,
but water also originates from rain events and dust suppression activities. Sampling of this water and possible effort
to block this significant drain will be evaluated tomorrow.

See POLREP 13 for additional information
DAILY PLAN

Reposition/redeploy booms compromised by weekend rain

Continue evaluation of basement drainage in chemical warehouse area.
Evaluate/transfer Site Safety role to owner

Continue/complete environmental assessment of overall Site

EPA ACTIONS
(1) Safety meeting conducted at 0700. Command meeting conducted at 1600.

(2) OSC and START (Tetra Tech) review air monitoring data and modify future air monitoring to include only organic
vapor and particulate monitoring. Additional monitoring will be conducted on an as-needed basis. Today’s air
monitoring did not identify elevated levels of contaminants.

(3) USCG-AST and OSC advise Lewis Environmental that Level C respiratory protection should include combination
cartridges for chemical protection in addition to dust protection. This recommendation is based on the possibility of
unknown chemicals or chemical mixtures to contain organic materials that could penetrate the dust cartridges currently

in use.

(4) PADEP discussed boom strategy with OSC. OSC and PADEP agree that three areas of booming are necessary.
PADEP continues to take the lead on boom strategy.

(5) OSC and PADEP discuss strategy for addressing containment and/or cleanup of basement. The basement can be

addressed as part of the emergency stabilization or as a longer-term cleanup effort. OSC and PADEP agree that this
decision hinges on the success of identifying and evaluating the drainage from the basement. This drainage is currently
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not fully understood, but is know to enter the canal through unknown pathways (2 pipes currently plugged by AST).

(6) OSC directed START (Tetra Tech) to collect samples of canal discharge (near facility and in River) and a sample
of water collected in a masonry tank beneath the operations area of the warehouse. Analytical results will characterize
current discharge quality, quality at exit to River, and assist in determining urgency of completely blocking basement
drainage.

(7) OSC and USCG-AST discuss transfer of Site Safety to Site owner. OSC is prepared to transfer Site safety to owner
representative - Alpha Environmental - when owner can assure that Site Safety plan addresses personnel other than
environmental contractors onsite (Lewis Environmental work plan) and Site Safety plan includes air monitoring for
organic vapors and particulates.

(8) Tri-State Bird Rescue contacted OSC this day to inform that the 3 oiled goslings are fine. Requested contact with
owner to discuss reimbursement and release of birds.

(9) OSC Towle and OSC Kelly completed environmental assessment of C buildings this day. This effort built upon
effort begun by USCG-AST and START previously. Assessment of J and H and M buildings continues.

(10) OSC, USCG-AST, and START entered the warehouse basement from the west end this evening to identify
drainage pathways. The basement contains numerous masonry tanks with old valves and piping. Mixers, pumps, and
other machinery are present. Gutters pass between some tanks to drain liquids. Water was observed migrating from
somewhere beneath the operational area of the warehouse, entering a sump along the northwestern corner of the area
suspected to have a full basement (near loading ramp), and exiting a pipe destined for unknown locations (canal ?).
This exit will be assessed tomorrow. The air space in the basement exhibited approximately 25 ppm organic vapor
on PID and FID.

30 May 01 - Wednesday

SIGNIFICANT ISSUES

Oily runoff (mainly sheening with small discharges) continues to enter the canal through unknown pathways believed
to be drainage ways serving the industrial facility formerly operating at this location. Discussions with PADEP have
resulted in decisions to re-configure boom to better match ongoing discharge of sheen and “burps” of oil. The linear
feet of boom was reduced and the amount of pads have been reduced.

Available inventory and MSDS allow segregation of chemicals removed from the MCC Warehouse where possible,
but many of the chemicals are mixed due to building collapse, burned containers, fire-fighting efforts, and significant
precipitation events.

The chemical warehouse is located over an area of the former fibre manufacturing facility that was constructed with
a basement in which dozens of tanks, associated piping, and designed drainageways are/were located. The basement
area drains through unknown pathways to the canal and potentially to other unknown locations.

Efforts by OSC and USCG-AST to identify drains in the basement have revealed that the accessible full basement area

is a east-west trending corridor with at least five rectangular tanks along the south wall, pipe drainageways along the
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north wall and floor, and several sumps/pits with unknown exit points. The USCG-AST prepared a sketch map of the
basement corridor based upon several entries. The sketch map will be updated as additional information regarding
drains and plugs is generated. The floor contains a large amount of chemical that has dropped through from the first
floor (solid and liquid). Liquid exists in at least 3 tanks. The condition of the tanks and valves is unknown, but liquid
is currently being held within (although tanks are weeping through cracks). The condition of the area behind the south
wall is unknown; an old print indicates that area contained “fibre tanks” and the owner has indicated that much of it
was “backfilled” when the warehouse area was improved. The western edge of the basement area under the warehouse
is accessible and it contains tanks, piping, gutter drains, sumps, and machinery. EPA will continue effort to determine
if liquid in the footprint of the chemical warehouse can be contained/isolated from the canal and River.

EPA has been able to identify and plug at least two possible drainageways in the MCC Warehousing basement area,
but additional drains found 29 and 30 May are not yet addressed as they exist in sump areas that contain sludge
material. USCG-AST entries have resulted in a sketch map that identifies known and potential drains from the
basement area. The owner informs and OSC has observed that much of the basement area south of the mapped area
and the majority of the warehouse footprint was backfilled in the past. It is unknown if drains were removed or
plugged or if chemical has dropped into these areas (the OSC has observed chemical entering the backfilled basement
area at two locations thus far, most of the area is still covered by burned rubble and chemicals). The floor of the intact
basement area contains trench gutters designed to convey liquids to sump areas with unknown exit locations.

At this time, the Site still allows potentially contaminated water to run uncontrolled into the canal or other unknown
locations.

See POLREP 14 for additional information.
DAILY PLAN

Further evaluate basement drainage from MCC Warehousing area
Propose modifications to booming strategy
Continue efforts to transfer Site Safety responsibility to owner

EPA ACTIONS

(1) Operational period of the Site was reduced this day by owner. Work period is from 0800 to 1700. Safety and
Command meetings conducted.

(2) START contractor (Tetra Tech) continued air monitoring for organic and particulate. No elevated readings were
identified.

(3) OSC forwarded information to owner regarding need to contact Tri-State Bird Rescue regarding 3 goslings from
Site. The 3 goslings are fine. Tri-State needs to talk with the owner regarding payment and release strategy.

(4) Additional dike/berm (absorbent boom and debris) constructed along building C-11 IEC-IO! area.to prevent nily
material in a former auto supply storage location from exiting the former building footprint duririg rain ew_ents, Oily
material on the pad of the building overflows through rubble and flows west along the road into a drain which outlets

to the River.

(5) Lewis Environmental removed some boom and re-configured others to streamline oil collection and recovery areas.
Lewis worked with PADEP regarding the deployment of boom. Lewis added additional boom further into River at

owner request.

(6) Water company onsite today to shut water service into MCC Warehousing building. USCG-AST and OSC, during
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basement entry of 29 May, found that clean water was running through contaminated basement corridor and exiting
through drain at northwest corner of chemical warehouse. The source of the water appeared to be a broken pipe along
the south wall of the warehouse on the collapsed second floor. The water fell to the first floor and drained into the
basement through holes in the floor. The water company successfully uncovered street valve and turned off water.

(7) OSC conducted preliminary environmental characterization of H building (old boiler house). The building is still
intact but fire damaged. The building has numerous drums of unknown materials and asbestos. Demolition contractors
also onsite to evaluate requirements for demolition.

(8) OSC forwarded initial assessment of buildings to owner. Additional information to be added and document
finalized 31 May 01.

(9) Lewis Environmental continued to stabilize chemical warehouse area. Partially burned drums and containers were
removed and overpacked or otherwise stabilized.

(10) OSC determined that M building basement area needs environmental cleanup. OSC will forward request-to
owner.

(11) OSC, START, USCG-AST, PADEP entered MCC Warehousing basement on the western end this day. The
purpose of the visit was to collect a sample of water exiting a sump (drain box) located at the northwest corner of the
MCC basement area (relatively clean water from a running water pipe on the second floor), conduct air monitoring,
and inspect basement with PADEP. Air readings for carbon disulfide, formaldehyde, m-cresol, nitrous oxide, sulfur
dioxide, carbon monoxide, and organic vapor. Low levels of organic vapor and sulfur dioxide were detected. All other
parameters were not detected. Organic vapor readings from previous entry cannot be reconciled.

(12) START (Tetra Tech) collected sample of basement water discharge location at northwest corner. The water
originated as clean water along the south wall. The water ran down a corridor and entered a sump (drain box) with
a pipe at the base. The sample will provide characterization of water quality exiting the western portion of the
basement.

(13) USCG-AST entered the warehouse basement from the northeast corner this evening to evaluate condition of
previously plugged holes, existing pooled liquid. liquid levels in tanks, and gather information to again determine how
liquid exits the basement area. The wooden plugs set on the 25" of May were in good condition, but the pooled water
identified on Friday 25 May was gone. The liquid appears to have drained out through a “sump” area between two
rectangular masonry tanks. This area was under a sizable pool of liquid on the 25", Effort will be needed to determine
how liquid drains through the sump. Additional sumps/pits were identified and sketched onto a figure; one passed
liquid at the northwest corner. Air monitoring revealed low levels of organic compounds in the basement this day.

31 May 01 - Thursday

SIGNIFICANT ISSUES

Activities were initiated this day to remove liquids accumulated in the tanks identified by USCG-AST in the northern
area of the basement of MCC Warehousing, inc. These tanks exist along the south wall of an east-west trending
corridor in the basement level of the warehouse. An old print identifies the building area as consisting of fibre tanks.
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Water formerly pooled in the corridor has gone. The EPA sample of water collected from a basement tank on 30 may
can be used to evaluate quality of water in this situation. Since the only water now visible on the floor exists within
a sump adjacent to two of the tanks, the OSC believes that the sump is a factor in the drainage of liquids from the
basement area. Activities were initiated this day to remove the liquids, solids and debris from the sump to determine
if an outlet can be identified. If an outlet can be identified, effort to plug this outlet will commence.

The OSC desires to transfer all Site Safety responsibilities to the Site owner at this time. Future work is going to occur
under a work plan approved by PADEP. The current environmental contractor onsite has a qualified safety officer.
The OSC has requested the owner prepare an overall Site Safety Plan and identify qualified persons to implement that
plan. The purpose is to ensure that other persons working on the Site and the community remain protected from the
environmental operations and hazards.

The OSC and USCG-AST finalized an overall assessment document of the complex. This document (APPENDIX

) summarizes specific environmental or safety issues visible at specific building locations. This document should
guide future demolition/dismantlement operations or work plan development. The document will be delivered to the
owner.

See POLREP 15 for additional information.
DAILY PLAN

Evaluate ability to plug sumps in M building basement

Remove liquids from basement tanks

Complete Assessment document

Work to complete Site documentation

Prepare for EPA demobilization of emergency stabilization actions

EPA ACTIONS

(1) OSC and USCG-AST completed overall environmental assessment document. The document (APPENDIX Q}
identifies environmental and safety hazards visible at specific building areas. Additionally, several recommendations
for environmental actions are contained within.

(2) OSC and USCG evaluate obstacles for transfer of Site Safety responsibility to owner, OSC expects a plan to ensure
protection of community and Site visitors. Lewis Environmental operations conducted under suitable Safety Plan.

(3) OSC requested a meeting with the owner 1 June 01 to conduct transfer of information and Site status, determine
status of work plan for remaining Site cleanup activities, and deliver Site assessment document.

(4) OSC requested removal of liquids from tanks in the M building basement. This activity was initiated this day by
Lewis Environmental.

(5) OSC requested removal of liquids and solids from sumps in the floor of the basement believed to convey water from
the M building area. This activity was initiated this day by Lewis Environmental.

(6) PADEP advises on removal of certain boom and strategy for continued boom protection.
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01 June 01 - Friday

SIGNIFICANT ISSUES

The drains and sumps identified in the east-west trending basement corridor have been sealed or plugged. Two pipes
located in a sump between two masonry tanks are suspected as enabling the drainage of pooled water from the
basement of the MCC Warehousing area. The locations of the drains, sumps, and plugs are identified on a sketch map
prepared by USCG-AST (see Appendix 1). A sump between 2 tanks in the east-west trending corridor contained 2
pipes (a 6 inch pipe inthe floor and a 4 inch pipe in the wall of the sump). Liquids drained from the sump and the
surrounding floor area through at least one of these features. The holes were plugged by Lewis Environmental. A
sump along the northwestern corner of the full basement area contained a 12 inch discharge pipe. The pipe was
plugged. USCG-AST inspected and photographed these features and efforts. At this time, the OSC believes that all
accessible drainage features have been addressed. Other features in the basement that may drain water have not yet
been inundated based upon visual inspections.

OSC and PADEP met with Site owner this day. OSC and PADEP exchange information about Site cleanup goals,
objectives, and directions. Owner informs that they are actively preparing a work plan, but little progress has been
made. OSC informs of expectations about environmental cleanup and demolition with no environmental releases. The
owner is informed of chemicals in the basement of the M building and the likelihood that these chemicals can only be
removed with significant effort (involving demolition equipment not currently onsite). Although the drains are plugged
that EPA has identified, all drainage is not understood at this time. Maintenance of the pooled liquids is necessary.

OSC informs owner of Site Safety requirements. OSC provides owner with a memo identifying EPA efforts to date.
OSC also provides information from 29 CRFR 1920.120. OSC expects an overall Site Safety Plan that ensures
protection of community members. OSC transfers Site Safety liability and responsibility.

OSC determines that the emergency response phase of this incident is over. Since available drains are plugged,
containment devices are installed, and contractors continue to work to mitigate the unsecured chemicals and oily
materials, the OSC believes that the Site is stabilized. The OSC and PADEP expect that future work will be conducted
under a work plan.

See POLREP 16 for additional information.

DAILY PLAN

Complete removal of liquids/solids in tanks and sumps

Inspect cleaned and plugged sumps/drains

meet with owner to transfer Site Safety, deliver assessment document, express concern about basement

EPA ACTIONS

(1) OSC prepared a memo identifying EPA air monitoring efforts and related Site Safety issues (APPENDIX ). This
memo was delivered to the Site owner this day.

(2) OSC directed that sumps previously identified by OSC and USCG-AST be cleaned, inspected, and plugged. Lewis
Environmental plugged 3 separate pipes located in 2 sump features. USCG-AST photographed the pipe features and

plugs.
(3) OSC and PADEP met with the Site owner and his representatives. The following was accomplished:

A. OSC discussed remaining areas of environmental concern. The OSC delivered a Post-Fire Incident
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Assessment containing areas of environmental concern. The document identifies buildings with drums,
containers, cylinders, and other items of potential concern. The document makes basic recommendations for
addressing areas of concern. Generally, the OSC identified MCC Warehousing (including basement), George
Auto Supply, and H building as areas of significant concern. Other areas of concern center on areas with
smaller amounts of suspect containers primarily located in C building. The ability for contaminated waters
to drain from J building was also identified as an area of concern.

B. OSC advised of future environmental work. OSC recommended that Site areas be segregated by waste stream
(e.g., hazardous, residual, construction/demolition, ACM, PCB) and that demolition operations proceed with
goal to keep these areas segregated. Additionally, areas/issues of potential concern should be addressed
specifically and separately (e.g.. areas identified in assessment document) to avoid mixing of potentially
hazardous and non-hazardous items.

C. OSC advised of potential for decontamination of debris rather than disposal of debris. Certain debris is mixed
with pigments that will turn surrounding ground color of pigment in rain events. Other debris is oily. Owner
should evaluate decontamination vs. disposal options.

- D. OSC advised that MCC basement area contained contamination that has migrated from the ground floor. The
contamination is both liquid and solid form. The area is backfilled and much of the area was not accessible.
The owner was advised that this area would likely need to be addressed by equipment and strategy different
than that of other parts of the Site.

E: OSC requested status of work plan. OSC was advised that work plan is not complete. OSC requested that
future work in environmental areas (other than MCC Warehousing and adjacent George Auto Supply) proceed
under the guidance of a work plan. OSC advised that information contained within owner environmental files
should be used in Work Plan (i.e., use available knowledge). PADEP and OSC have advised that government
turn-around time would be fast. OSC expects that work in areas of concern would not commence in the
absence of a work plan, but that areas of demolition debris in the absence of areas of concern should
commence immediately. OSC advised that the remainder of the Site was equivalent to a Time-Critical
Removal Action.

F. OSC forwarded information about EPA efforts for air monitoring and Site Safety. The OSC advised that EPA
was functioning as Site Safety when Fire Marshall (Bridgeport) maintained control of Site and EPA was
actively working. Now that owner’s contractors are conducting all work, the OSC expects that the owner have
responsibilities for Site Safety. OSC transferred Site Safety responsibility along with information from 29
CFR 1910.120 discussing components of Site Safety Plan and Site Safety Officer requirements.

(4) OSC determined that emergency response phase of incident was over. OSC would maintain contact with PADEP
re: work plan.

(5) Demobilization of EPA and USCG-AST assets occurred this day.

(6) OSC informed that Fire Marshall/Fire Chief returned Site back to owner.

FUTURE EXPECTED ACTIONS

1) receive and forward analytical data relating to canal and River and tank and discharge collected 30 and 31 May.

2) coordinate with PADEP regarding work plan for Site cleanup

s



3) prepare endangerment determination
4) coordinate with PADEP regarding monitoring of cleanup efforts.

5) forward this OSC Record to Montgomery County Emergency Services, PADEP, owner.

-37-



APPENDIX 1

SITE FIGURES
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CONTINENTAL BUSINESS CENTER DIRECTORY

Compuny
ARB Breadcrumbs
Becotte Design

~~ Brunner & Lay

-= Bushar Corp.

C & H Engincening
C.J. Robinson Co.
Ed Carcarey  NI0RR
Centex Environment — ’
Chain Mar, Inc. r‘{ﬂ*"
Colonial Electric K7
Crecraft for Treecraft

~ Designers Furniture Outlet

— Dovar Mechanical

— George Auto Supply
KT & Co., Inc.
Kaiser Printing
Keystone Supply

— Label Rite, Inc.

League Collegiate Wear
Lite Tech, Inc.
Lirte Souls

M.C.C, lnc. AL ox e (?zd

M.C.C.Whsg,, Inc.
M.L.Floor Covering

Maher Design
Mazuk Inc.

~ Main Line Lawn Servics, Inc.

Nikobenct, Inc.
Panther Products East
Pennoni Associates
Penncora, Inc.
Pergamon Corporation
Pergine’s Produce
Phoenix Corp.’

- Priaters’ Printer
Protection One Alarm
Quigley Crucble
Renu Electronics
Restoration Station
Robinson Steel Ca.
Rose Line, Inc.

-Salmoczs Tool & Machine

Savoy Company

Seaquay Architectural Millwork
Shermuan & Gosweiler forn om

Steel's Gourmet Sauces
Sweetzels | Inc,
Tech-Pack

TnState C&I Assn of Renltars

U.S.Equipment Brokers
Valley Forge Candle
Window Associates

Wire Craflers. Inc.

*Of Premises Telephone

Location
C-193
A-10
M-11
A-100
A-103
C-24]
Ground
J-130
I-119
J-327
Ground
J-201
M-13
C-111
D-165
L
C-151
C-119
C-135& J-221
M-1
I-301
A-200 & C-127
M-101
C-150
P
Ground
C-147
J-325
C-146
B
C-168
C-174
G-103
G-101
M-155
M-9
A-101
J-220
c-177
M3
J-227
C-131
1-230
C-221
C-165
D-17s
C-201
M-7
A-201
C-188
C-185
1127
C-191
**Sub-Tenan(

Contuct
B.Boruallo
M. Bceotte
L.Miller
C.Bushar
T.Hamrington
C. Robinson
E.Carcarey
D.Carlson
R.DiGiacamo
A. Pedlow
R.Crecraft
S.Rubin
J.Small
G.VanGier
] Texada
D.Kaiser

K Barbson
D.Lawler
L.Klebanoff
T.Krug
G.Wilson
M.Novakovic
M_Helverson
M. Wacker

D Maher

F Mazuk
Rick & Brian
M Nikpour
B.Hanson
W.Capper

B Bater-Kearns

J.Altman

I Pergine

L Braunstein
P.Hasler
D.Gey
J.Quigley
J.Hadick
S.Lyall
B.Flint
A.Nadler
M. Salmons
P.Porter

L Knowles
C.Sherman
].Ste=l
B.Borzllo
A.Spoont
A.Esposito
H.D'Amato
M.McCabe
J.Smith
F.Fullam

Telephoae
610-272-7230
21564]-12572
610-239-833]
610-2724200
610-272-5806
610-896-5022
610-275-1799
610-279-0300
610-272-8980°
610-277-8100%
610-525-1818*
610-279-8930
610-275-5300
610-277-5518
610-520-0221*
610-272-3910
610-275-4566
610-275-0166
610-272-7575
610-279-5238
610-277-9950
610-277-2444

610-272-6245 -

610-948-5147*
610-278-9668
610-687-8876
610-2920673
610-658-2070°*
800-775-9414
610-277-2402
610-337-1402%
610-239-0721¢
610-2726564*
610-275-6820
610-279-9195
610-272-8098
610-272-5450
610-239-7363
610-279-9181
610-279-6600
610-277-3551
610-279-7102
610-667-8608*
610-279-1201
610-270-0825
610-277-1230
610277670
610-275-7225
610-239-7470
610+275-1002¢¢
610-277-6770
610.292.1996*
610-2724484

3-2001

Fax

239-8832
292-8493
272-5809
896-5031

2796930
279-2807
2778131

275-9288
277-5345

272-3910
2754563
2794725
272-9175

277-8705
2770135

278-8642

658-2071

277-7449
337-1407

2756822
279-7184

272-5580
239-7365
215491-3102¢
2796646
277-3554
2726773

2794836
2700826
277-1228
2776569
275-7951
2397472

2776569
2920872
27274484



CONTINENTAL BUSINESS CENTER

TENANTS LOST IN FIRE

15-May-01

SQFT UNIT TENANT KEY
15,760 | C-193/201 |ARB BREADCRUMBS, INC. 1
2,886 | M-11  |BRUNNER & LAY 2
3,600 | J-130 [CENTEX ENVIRONMENT 3
36,340 | J-119 |CHAIN MAR FURNITURE 4
4100 | D-175 |CLACK STEELE 5
1,700 | J-307 |COLONIAL ELECTRIC 6
2850 M-13 |DOVAR 7
34470 | C-111 |GEORGE SupeLy 8
4400 | C-151 |KEYSTONE SUFPLY 9
12,000.] C-119 |[LABEL RITE » 5 10
11,300 | C-135 |LEAGUE WEAR 11
17,420 | J-301 |LITTLE SOULS 12
3,600 | C-147 |MAIN LINE LAWN SERVICE 13
90,411 | M-101 |[MCC WAREHOUSING Y 14
10,700 | C-127 [MCC, INC. o 15
3,600 | C-150 |ML FLOORCOVERING 16
1,000 J NIKOBENET, INC. 1T
6,200 | C-146 |PANTHER PRODUCTS EAST 18
6,000 | C-158 |PENNCORA PRODUCTIONS 19
6,827 |M-155/145|PRINTERS PRINTER < 20
3.200 M-8 |PROTECTION ONE 21
10,888 | J-220 |RENU ELECTRONICS 22
3,600 | C-185,4RESTORATION STATION < 23
2,035 | J-227 |ROSE LINE, INC. 24
6,000 | C131 [SALMONS TOOL & MACHINE 25
10,800 | C-165 |SHERMAN/GOSWEILER 26
28,968 | C-1867198|SWEETZELS, INC. 27
3600| C-178 |TECH-PACK 28
100 | J305 [TRISTATECRLASSN 27 29
3600 | C-185 |VALLEY FORGE CANDLE CO 30
4,007 | J-127 |WINDOW ASSCCIATES <1
7200 | C-191 |WIRE CRAFTERS / 32

359,762

'Ug{b(n.(

bl'taclﬁwm\a m["‘
Mini N /(c'ﬂ( ) chon tols ‘
ol e storage B0 inclo o dreakment s
,Cwm:h«re [(G,rpe)f"
S es /ﬁ: cel proclanc s
elecii « Supply egmpmel Fraccessres
mechaneo] rcn#ra.c"?-‘ryv
ato Mmoehre So
1 Odassiciod sepnlies 2 Sa{""{“l '?flutp
print o of (abels
¢ (e
dolls
[Gwn + NeC >
Warerous: 1
ch + app CarencF C
Lalpe
Coctures [ 103y
Cdmmu‘c«‘c-( co
oclction pr:;oﬁ ~any
NN géu.'f? - e cla mrced Tolzals
larm /a2 hcuase
Com puter 2gupment
perbvidion of Fucatuce
#@b ics
meacline s hep
Ceboienet +cMyeﬂW7
belct 1
oM P"" <

Racords

5 =
s - pesteates -

/ /7L el 2 (( v ‘\p;’?h (’r?frv'ZD
a1l I\C (CJC:/"\(W e S
efa j

é?wpmenjv

Pt ks,

VACANT] |

weldung + spro- o 7
5 P P

Spi e

F:'._H‘.



ks g /(’/// (/’/)

AL ErOdSE

A

£
AY

DHETCH




mcee

Ne s WALL

ﬁﬂjfmcﬂf U),@(EHGUSC.: /——
. | WAL
x TS mAP PCef AP Jy SN S - AST NOI"T:‘ /,—\
AFTER  SErer AL ENTEES 0T Apiemet M
A EA MAPL LEFICTS  Asd ERLT CweENT
TY'(‘.ND_U t Tl Do ‘-'_ See howd M "‘f . R 'pc;_? ?OBDLE
M) ComtealTd wATet
R - LY 5
"q 2 pf".U,j 5 RCO”-W}
i berlmis-hz0 e (ollumus
: | 8
Vv
i_.__ R —— RROKEN DOOR
|
37’ 3 ?
! .‘n;S 6'
rank 147 —
olE ™
s -J " Fleer Dc
! e -
Prugyed EDEB'\_'S «9- e GPs€ N
CPﬂNMEL 1'?"P|'P£ i i V \ w A 'P!U{-QCD
s Y .
o o = 1o
nops PR i 3[«i> L — g PiFE
VMDER e, 3 f IO = oo g Cr1uctet)
. 5 J| NG i \
? 2%
R A€ 43
\i.._._. TP et Fleer Dt
2y g,-ﬁIN,.J" C.ﬂ @
CHEM fwh
' S\utit
21" ST
S X STeeLPinTe
GRﬁTE‘ I‘..'\\
| = L e F‘R e 24" PrRAN
SO —— =11 N P.rE
Jf N
i' 4 . - x b
f5|. EMPTY i __}__'A: — BRallEN F)f(_.(_l
[ ﬁ STEEL | [0 DECK LEYEiL
Lo i m = 3 : I LA
K ' 13 % Aia
\ e s |
? Roem w/ g’loluL
SupPort/ 1 DEBR:S L 1
j TRk | i
47" t StRAL
| |, e
iy 14
| 38
‘ | nan 7 A
| ENT
|
|
v 7 Vv
-l iR/ ’L
e il EAST waALL
=17
SeALé J40




T f]ffhlir..lri;frllh/lt

drainage o?@ﬁémh/,_

4!
- | M—101 =18 g
MCC drain box . 8" pipes (plugged) _
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24" drain
M—135

LEGEND!
SURFACE WATER

e EXISTING STRUCTURE
—+——+—  RAILROAD
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FIGURE 1
BASEMENT LAYOUT
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APPENDIX 2

POSSIBLE MCC WAREHOUSE INVENTORY
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APPENDIX 3

ACTUAL MCC WAREHOUSE INVENTORY
THREE MAIN CLIENTS



BruggemannChemical U. S. Inc.
Tel: 1-610-353-9852

—| Briiggemann Chemical US Fax: 1-610-353-0853

|
Cj The UEA Subsitiary of the L. Brlggemann &G Garmary

- FACSIMILE COVER PAGE

To David Burke From: Ed Mc Dade
Fax # 16108326133 Fax # 1-610-353-9853
Company: PA - DEP Tel #: 1-610-353-9852
Subject: Bridgeport Fire - Bruggemann Chemical Inventory @ MCC
Sent: 5/22/2001 at 10:57:28 AM Pages: 1 (including cover)
MESSAGE:

Dear Dave,

Follows are:

1) A list of the BruggemannChemical inventory that was lost at MCC. This list shows - Item ID, ltem
Description (basically tradenames), the Count on 5/15 as of the fire, Net Weight (Ibs.) of each
container, Total Net Weight (Ibs.), and the Packaging for each product.

2) A drawing of the approximate location of most of the inventory. This is a rough guess from my
memory, and Marty Helverson could probably give a better approximation of location since | am not
always aware of where some products were stored.

If you need any further help, please call me at 610-353-9852.

Regards,
Ed Mc Dade
BruggemannChemical U.S., Inc.

WinFax PRO Cover Page



BruggemannChemical US, Inc.
Inventory Destroyed at MCC 5/15/01

R B NPT |

e
e

=

Item ID Item Description Count @ Waeight Total Packaging
5/15/2001 Ibs | Weight, Ibs

Ant Trioxide -- MCC |Antimony Trioxide 38.0 55.0 2,090.0 |paper bags

M-C10P Bruggolen C10 (Plastic drum) 447.0 110.0 49,170.0 |plastic drums

M-C10 Bruggolen C10 (Metal drum) 5.0 110.0 990.0 |iron drums

M-C20 Bruggolen C20 (Metal drum) 28.0 110.0 3,080.0 |iron drums

M-C20P Bruggolen C20P (Plastic drum) 221.0 154.0 34,034.0 |(plastic drums

M-C20PA Bruggolen C20PA 2.0 110.0 220.0 |plastic arums

M-C230 Bruggolen C230 41.0 110.0 4,510.0 (iron & plastic drums

M-C540 Bruggelen C540 36.0 110.0 3,960.0 |iron & plastic drums

M-F10 Bruggolen F10 1.0 110.0 110.0 |iron drums

M-F12 Bruggolen F12 9.0 110.0 §90.0 [iron drums

M-H10 Bruggolen H10 440 110.0 4,840.0 |plastic & iron drums

M-H11 Bruggolen H11 4.0 110.0 440.0 |plastic drums i

M-H160 Bruggolen H160 5.0 110.0 550.0 Jiron drums

M-H161 Bruggolen H161 6.0 110.0 660.0 |plastic & iron arumrs

M-H163 Bruggelen H163 5.0 110.0 550.0 |plastic drums

M-H164 Bruggolen H164 1.0 110.0 110.0 [iron drums

M-H175 Bruggalen H175 2.0 110.0 220.0 |plastic & iron drums |

M-H20 Bruggolen H20 3.0 110.0 330.0 |plastic drums

M-H320 Bruggolen H320 7.0 110.0 770.0 liron drums

M-H321 Bruggolen H321 106.0 220.0 23,320.0 |plastic drums

M-H322 Bruggolen H322 1.0 110.0 110.0 |iron drums

M-H323 Bruggolen H323 5.0 110.0 $50.0 |iron drums

M-H3346 Bruggolen H3346 26.0 220.0 5,720.0 |plastic & iron drums

M-H350 Bruggolen H350 5.0 110.0 550.0 [iron drums

M-H40 Bruggolen H40 1.0 88.0 88.0 (fiber drums

M-H41 Bruggolen H41 1.0 110.0 110.0 (fiber drums

M-L11 Bruggolen L11 8.0 110.0 880.0 |iron drums

M-L12 Bruggolen L12 5.0 110.0 $50.0 |plastic drums

M-M10 Bruggolen M10 10.0 110.0 1,100.0 (iron drums

M-M12 Bruggolen M12 2.0 110.0 220.0 [iron drums

M-M1251 Bruggolen M1251 4.0 110.0 440.0 |plastic drums

M-P12 Bruggolen P12 5.0 110.0 550.0 |plastic & iron drums

M-P130 Bruggolen P130 6.0 110.0 660.0 |fiber drums

M-P22 Bruggolen P22 50 kg 19.0 110.0 2,090.0 |plastic drums

M-P22 Bruggolen P22 40 kg 6.0 88.0 528.0 |plastic drums

M-P250 Bruggolen P250 7.0 110.0 770.0 |plastic drums

M-P31 Bruggolen P31 14.0 154.0 2,156.0 |plastic drums

EO1G -- MCC Bruggolite EO1 Granules 232.0 250.0 58,000.0 |fiber drums

EOLP -- MCC Bruggolite E01 Powder 250.0 250.0 62,500.0 (fiber arums

M-FF6 (S-kg) Bruggolite FF6 (15kg / 33 Ib) 4.0 33.0 132.0 |iron kegs

M-FF6 (L-kg) Bruggolite FF6 (80kg / 176 Ib) 26.0 176.0 4,576.0 |fiber drums

M-PET 1.10 PET 1.10 6.0 55.0 330.0 |plastic bags

M-PET 1.10 - 2 PET 1.10-2 0.0 1680.0 0.0 |fiber board box

M-ZCARB RAC Zinc Carbonate RAC 0.0 55.0 0.0 |paper bags

M-ZOX AC100 Zinc Oxide AC100 76.0 55.0 4,180.0 |paper bags

M-ZOX AC 45 Zinc Oxide AC45 38.0 55.0 2,090.0 |paper bags

M-ZOX RAC 1 Zinc Oxide RAC 1 148.0 55.0 8,140.0 |paper bags

NF PULVER NF Pulver 3.0 55.0 165.0 [iron kegs

CAPROLACTAM Caprolactam 1.0 55.0 55.0 |plastic bags
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DURR

MARKETING ASSOCIATES, INC.

P.O. Box 17600 e Pittsburgh, Pennsylvania 15235 « 412-829-2300 « 1-800-937-3877 Fax 412-829-7680

May 17. 2001

Mr. Mike Towle

Federal On Scene Coordinator
1650 Arch Street

Phildelphia. PA 19103

Dear Mike.

Enclosed you will find the documentation that you requested per our phone conversation on May
17.2001. We are supplying you with copies of the Material Safety Data Sheets for each product
that Durr Marketing Associates, Inc. had in stock on May 15, 2001 at MCC Warehouse at the time
of the fire. along with a corresponding stock status report.

Enclosed is a spreadsheet. which identifies the material that could qualify asa SARA 304 CERCLA
release. depending on the condition of the material, which is unknown to us at this time.

Should you require additional information. please do not hesitate to contact me.

Vice President - Operations

Cc: David Durr — President -
Curt Soergel - Vice President — Product Management
Megan Beam — Quality Manager

flote : Ms5 naw
(6cokd m EPA rfé’

www.durrmarketing.com
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DURR MARKETING
: STOCK

e - - - - TS - T - - - - S - S R S R - -

ON
CO# N/STK ITEM# = DESCRIPTION HAND

H o3 ¥ % ¥ R OF ¥ ¥ % ¥ ¥ ¥ ¥ ¥ ¥ ¥ ¥ ¥ O OF ¥ ¥ O F F ¥ H
Oi ¥ DCCiz45 MC DIARYLIDE YELLOW (235#) . 00
01 ¥ DCC13463 MC CALCIUM AZO YELLOW (25#) . 00
01 N DCC1&606KG MC MOLY ORANGE (39. 12%#/B&) 3031. 33
01 N DCC1i&0&5I MC  #MOLY ORANGE STIR-IN SO# 2000. 60
01 Y DCC1&07 MC =MOLY ORANGE BLUE SH (S50) . 00
01 Y DCC1lét2 MC MOLY ORANGE (SO#) . 00
01 Y DCClé&14 MC #MOLY ORANGE BLUEST SH S0 .00
01 Y DCCis22 MC MOLY OUORANGE (S0#) 3250. 00
01 Y DCC1623 MC #MOLY ORANGE REGULAR (S0) 3200. 00
01 Y DCC1802 MC# DIARYLIDE ORANGE (25#) 500. 00
DCC1802 RT DIARYLIDE ORANGE (25#) 25. 00

01 Y DcCcz222 MC TOLUIDINE RED E.D. (2S#) 300. 00
01 Y DCC22%54 MC TOLUIDINE RED E. D. (25#/BG 1025. 00
01 Y DCC2304 MC CALCIUM LITHOL RED (50#) . 00
01 Y DCC2519 MC RED LAKE C (50 LBS) .00
01 Y DCC2728 MC LITHOL RUBINE (25#/BAG) . 00
01 Y DCCS035 MC LEMON CHR YELC(INK aP) Z0K . 00
01 Y DCC&OOS MC DCC 4005 BON MAROON (25#) 375. 00
01 Y DCC7074 MC HANSA YELLOW (3S0#) 1400. 00
01 Y DCC7151 MC BENZIMIDAZOLONE YELLO 25# . 00
01 N DCC7170  MC NAPHTHOL RED (25 LB/BAG) el
#3+ PRINCIPAL TOTAL 23531. 33
01 Y DCOKO784D M™MC MOLYBDATE ORANGE (50#) 4000. 00
01 Y DCOKO789D MC M™MOLYBDATE ORANGE (S50#) 2100. 00
01 N DCOKO?0&D MC MOLYBDATE ORANGE (50#) 3350. 00
01 Y DCOKO?209D MC MOLYBDATE ORANGE (350#) 400. 00
01 Y DCOKY781D M™MC LEMON CHROME YELLOW (50#) 350. 00
01 Y DCOKY787D MC M™MED. CHROME YELLOW (50#) . 00
01 Y DCOKY788D M™MC LEMON CHROME YELLOW (50%#) 2000. 00
01 Y DCOKY791D MC PRIMROSE CHROME YELLOWSO# . 00
01 Y DCOKY795D MC MED. CHROME YELLOW (50#) 2400, 00
01 N DCOKY?07D M™MC M™MED. CHROME YELLOW (50#) 3750. 00
01 N DCOKY®08D M™MC LEMON CHROME YELLOW (50#) 2400. 00
01 N DCOYE9234LD MC LEMON CHROME YELLOW (50#) £550. 00
01 N DCOYE®37LD MC MOLYBDATE ORANGE (50#) 5050. 00
01 N DCOYE941LD MC MOLYBDATE ORANGE(50# BAG)  2550. 00
01 N DCOYE99B8LD MC MOLY ORANGE (50#) 3850. 00
01 Y DCOY?33LD ™MC LEMON CHROME YELLOW S0# .00
01 Y DCQY9s&9DUP MC MED. CHROME YELLOW (50#) 12100. 00
01 N DCOY®69LD M™MC MED. CHROME YELLOW (50#) 12300. 00
#+# PRINCIPAL TOTAL 63150, 00
01 N KEM&OOI MC TITANIUM DIOXIDE (S0#BAG) . 00
01 N KEM&OOI/SS MC TITaANIUM DIOXIDE (2M#/SS) . 00
01 Y KEM&30 MC TITANIUM DIOXIDE (SO#BAG) .00
01 Y KEM&30/M MC TITANIUM DIOXIDE(1iM#/BAG) . 00
## PRINCIPAL TOTAL . 00
01 ¥ KPPRDIS MC TITANIUM DIOXIDE (S50#BAG) &2000. 00
01 Y KFPRD3 MC TITANIUM DIOXIDE (S50#BAG) 25700.00

#% PRINCIPAL TOTAL 87700. 00



01
01
01
01
01
01
01
01
01
01

01
01
01
01
01
01
01
01
01
01
01
01
01

Z2Z<XZLZZ2Z222<Z

<K<K << <<

BUCFBLOC428MC
BuUCo23 MC
BUCQ47 MC
BUC1024 MC
BUC1024TT MC
BUC1025/5 MC
BUC1025TT MC
BUC1078 MC
BUC11M1 MC
BUC11MZ2 MC
DCC1003 MC
DCC1004 MC
DCC1004EV MC
DCC1012 MC
DCC1032 MC
DCC1034 MC
DCC1077 MC
DCC1080 MC
DCC1091 MC
DCC1104 MC
DCC1112 MC
DCC1117 MC
DCC1242 MC

## PRINCIPAL TOTAL

FLAMEBLOC 428 (30#)
BUTROL 023 (50#)
BUSPERSE 047 (40C0#)
BUSAN 1024 (445#PLASTIC DR
BUSAN 1024 (232S#TOTE)?
BUSAN 1025 (5 GAL. 35#)
BUSAN 1025 (2200#TOTE)
BUSAN 1078 (440#DR)
BUSAN 11M1 (S0#)

BUSAN 11M2 (350#)

## PRINCIPAL TOTAL

MEDIUM CHROME YELLOW 50#
MED CHR YELLOW (50#/BAG)
MED CHR YELLOW (25#EVA)
MED. CHR. YELLOW E. D. 50#
LEMON CHROME YELLOW S5O0#
PRE-DKND LEM CHR YEL #50
PRIMROSE CHROME YELLOWSO#
PRIMROSE YELLOW (350#)
PRIMROSE SHAD YELLOW S5S0#
HANSA YELLOW G (25#/BAG)
1112 DORGANIC TRAFFIC (25%#
MOD. HANSA YELLOW(25#)
DIARYLIDE YELLOW (225#)

3730.
17930.
3200.
1399
2325.
35,
2200.
440.
73500.
12000.
347993,

oo
00
00
00
0o
00
0o
00
00
oo
00

. 00
. 00
. 00
. 00
.00
. 00
.00
. 00
. 00
. 00
. 00
. 00
. 00



DURR MARKETING

R STOCK €
.x...n..x..n.#*##***#*#*#*#*##*******n
: ON
CO# N/STK  ITEM# DESCRIPTION HAND
T T T ST S S N S | S L - N N S S G L < N L L N
01 N PPG3540-1/8MC CHOPPED STRAND (1000%#) . 00
#% PRINCIPAL TOTAL .00
01 N SACBLANCF/FMC BLANC FIXE F (55.115#/BAG  8818. 40
01 N SACBLANCF/NMC BLANC FIXE “N"(2204. 6#PLT  2204. 60
01 Y SACBLANCFIXMC BLANC FIXE MICRO (25K/BAG  1653. 45
01 N SACLITH30E MC LITHOPONE 30%Z E (25K/BAG) .00
01 N SACSACH/L MC SACHTOLITH L (25K/BAG) 6744, 24
01 N SACSACHHDSPMC SACHTOLITH HDS (25K/BAG) 25188. 09
## PRINCIPAL TOTAL 104608. 78

#a3# COMPANY TOTAL 313785, 11
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APPENDIX 4

WATER CONTAINMENT STRATEGIES



Bridgeport Fire ER
Suggestions for Containment of Surface Water Runoff

The following list provides potential methods to deal with surface water runoff and
contamination resulting from both storm events and fire fighting measures during the
response at the Bridgeport Fire ER. These measures may be implemented in the event
that analytical data indicates significant concentrations of contaminants.

= Cover areas of concern (i.e. pile of titanium dioxide) with poly until more
permanent measures of containment can be installed.

* Construction/excavation of sedimentation pond along canal path to provide
storage and settling of water during heavy flow events.

= Sampling and monitoring of effluent from discharge points including but not
limited to the canal discharge to Schuykill River as well as the discharge pipes
located along the bank of the Schuykill River providing drainage from the site; a
total of 7 possible discharge pipes have been identified along the river-only 4
have been identified as flowing since the response was initiated.

* [nstall containment berms around various drains located on the site property to
minimize contaminants entering canal and basement areas.

= Divert flow from canal upgradient of site property using pumps and hoses to
direct flow into Schuykill prior to entering site areas of concern; however, this
would do nothing to address the stormwater which reportedly is channeled into
the canal from sources outside the site property (i.e. Borough of Bridgeport).

= (Contractors should maintain emergency pump equipment to the extent practicable
to address significant releases of contaminants during demolition and cleanup
operations.

= To the extent practicable, ensure that hazardous materials are removed from areas
where they may potentially enter the canal; in addition, hazardous materials
staging areas with containment (i.e. berms and liners) should be placed in areas
away from drains or other pathways to the canal.






APPENDIX 5

EPA ANALYTICAL DATA
May 18, 2001 Canal Sample



0C Laboratories, 1205 Industrial Blvd., Southampton, PA 18966
Phone: 215-355-3800 FAX: 215-355-7231

FAST FAX ADVANCE ANALYTICAL RESULTS
Approved Analytical Report will follow
by U. S. Mail or express carrier.

TO: (b) (4)

COMPANY: TETRA TECH EM INC.

FAX PHONE: 1-610-485-8587

FROM: (b) (4)

SENT ON: Mon May 21 12:03: 04 2001

NUMBER OF PAGES (Including Cover): 6

COMMENTS:

PLEASE CALL NUMBER ABOVE IF FAX TRANSMISSION IS INCOMPLETE.

PRIVILEGE AND CONFIDENTIALITY NOTICE

This message is intended only for the use of the indivi-
duals(s) to whom it is addressed and may contain infor-
mation that is privileged and/or confidential. If the
reader of this material is not the intended recipient or
the employee or agent responsible for delivering the
message to the intended recipient, you are hereby noti-
fied that any dissemination, distribution, or copying

of this communication is strictly prohibited. If you
have received this communication in error, please notify
us immediately at 215-355-3900 and return the original
message to us at the address above via the U.S. Postal
Service. Thank you




P
A\ -
B QCLabamtories AnaIYtlcal ReSUItS

05/21/01 12:03pm

Regarding:
(b) (4) (b) (4)

TETRA TECH EM INC. TETRA TECH EM INC.

107 CHELSEA PARKWAY 107 CHELSEA PARKWAY

BOOTHWYN, PA 190061 BOOTHWYN, PA 190061
Account No: C00633, TETRA TECH EM INC. P.0. No: Inv. No:
Project No: C00633. TETRA TECH EM INC. PWSID No:
Sample Number Sample Description Samp. Date/Time/T led b
L%‘l’423-1 03-0105-L03 Bg?Sﬂ-OI END OF CANAL og;?a/ol 08:55am wF mmr garp‘led

: Received Temp: 55°F Iced (Y/N): Y
Parameter Method Result RLs Test Date
* CALCIM SW846 Method 6010 66.7 mg/1 0.100 mg/1 05/20/01
* POTASSIWM SW846 Method 6010 11.6 mg/1 0.100 mg/1 05/20/01
¥ SODIUM SW846 Method 6010 99.3 mg/1 1.00 mg/1 05/20/01
* SILVER SK846 Method 6010 ND mg/1 0.00200 mg/1 05/20/01
* ALUMINUM SW846 Method 6010 1.17 mg/1 0.100 mg/1 05/20/01
* ARSENIC SW846 Method 6010 ND mg/1 0.0100 mg/1 05/20/01
* BARILM SW846 Method 6010 0.151 mg/1 0.0100 mg/1 05/20/01
¥ BERYLLIWM SW846 Method 6010 ND mg/1 0.00200 mg/1 05/20/01
* CADMIUM SW846 Method 6010 0.0104 mg/1 0.00400 mg/1 05/20/01
* COBALT SW846 Method 6010 ND mg/1 0.0100 mg/1 05/20/01
* CHROMIUM SN846 Method 6010 0.0168 mg/1 0.0100 mg/1 05/20/01
* COPPER SW846 Method 6010 0.237 mg/1 0.0100 mg/1 05/20/01
* TRON SW846 Method 6010 2.03 mg/1 0.0250 mg/1 05/20/01
* MAGNESIIM SW846 Method 6010 22.2 mg/1 0.100 mg/1 05/20/01
* MANGANESE SW846 Method 6010 0.372 mg/1 0.0100 mg/1 05/20/01
* NICKEL SW846 Method 6010 0.0164 mg/1 0.0100 mg/1 05/20/01
* LEAD SW846 Method 6010 0.0341 mg/1 0.00500 mg/1 05/20/01
* ANTIMONY SW846 Method 6010 ND mg/1 0.0200 mg/1 05/20/01
* SELENIUM SW846 Method 6010 0.00525 mg/1 0.00500 mg/1 05/20/01
* THALLIUM SK846 Method 6010 ND mg/1 0.0100 mg/1 05/20/01
* YANADIUM SW846 Method 6010 0.0127 mg/1 0.0100 mg/1 05/20/01
* ZINC SW846 Method 6010 2.11 mg/1 0.00500 mg/1 05/20/01
* MERCLRY SW846 Method 7470 0.000200 mg/1 0.000100 mg/1 05/18/01
* PHENOL EPA Method 8270 1.65 J wg/1 10.0 ug/1 05/20/01
* 2-CHLOROPHENOL EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
* 2-METHYLPHENOL EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01

4 -METHYLPHENOL EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01

¥ 2-NITROPHENOL EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01

A result of "ND" indicates the concentration of the analyte tested was either not detected or below the RLs.

QC INC's laboratory certification ID's are; PADER 09-131: NJDEP Southampton 77166, Wind Gap 77001, Alltest 02015 additional states
upon uest.

Deﬁnmons: ND=not detected; NEG-negative: POS=positive; COL=colonies; RLs=laboratory reporting 1imits: L/A=1aboratory accident;
TNTC=too numerous to count

A result marked with "DRY" indicates that the result was calculated and reported on a dry weight basis.

All analysis, except field tests are conducted in Southampton. PA unless otherwise identified. A1l parameters marked with '** have
NELAP accreditation.
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Analytical Results

B
] QC Laboratories
\-éik

05/21/01 12:03pm

Account No: C00633, TETRA TECH EM INC. P.0. No: Inv. No:
Project No: (00633, TETRA TECH EM INC. PWSID No:
Sample Number Sample Description Samp. Date/Time/T Sampled by
L761423-1 03-0105-L03 BF-SW-01 END OF CANAL 05/18/01 08:55am SHABF Cua;garer Sampled
Parameter Method Result RLs Test Date
¥ 2.4-DIMETHYLPHENOL EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
* 2,4-DICH.OROPHENOL EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* 4-CHLORO-3-METHYLPHENOL EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
* 2.4.6-TRICHL.OROPHENOL EPA Method 8270 ND ug/1 10.0 wg/1 05/20/01
¥ 2.4,5-TRICHLOROPHENOL EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* 2,4-DINITROPHENOL EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
¥ 4.NITROPHENOL EPA Method 8270 ND ug/1 5.00 wg/1 05/20/01
* 4,6-DINITRO-2-METHYLPHENOL EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
* PENTACHLOROPHENOL EPA Method 8270 ND ug/1 20.0 wg/1 05/20/01
N-NITROSODIMETHYLAMINE EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
BIS(2-CHLOROETHYL) ETHER EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
1,3-DICHLOROBENZENE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
1,4-DICHLOROBENZENE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
BENZYL ALCOHOL EPA Method 8270 4.07 J wgN 5.00 ug/1 05/20/01
1,2-DICHLOROBENZENE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
¥ BIS(2-CHLOROISOPROPYL )ETHER EPA Method 8270 ND ug/1 6.00 ug/1 05/20/01
¥ N-NITROSO-DI-N-PROPYLAMINE EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
¥ HEXACHLOROE THANE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* NITROBENZENE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* [SOPHORONE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
BENZOIC ACID EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
¥ 1,2,4-TRICHLOROBENZENE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
¥ NAPHTHALENE EPA Method 8270 7.69 ug/1 2.00 ug/1 05/20/01
4-CHLOROANIL INE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* HEXACHLOROBUTADIENE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
2-METHYLNAPHTHALENE EPA Method 8270 2.48 J ug/1 5.00 ug/1 05/20/01
¥ HEXACHLOROCYCLOPENTADIENE EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
* 2-CHLORONAPHTHALENE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
2-NITROANILINE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* DIMETHYL PHTHALATE EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
* ACENAPHTHYLENE EPA Method 8270 1.91 J ug/1 2.00 ug/1 05/20/01
¥ 2.6-DINITROTOLUENE EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
3-NITROANIL INE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* ACENAPHTHENE EPA Method 8270 ND ug/1 2.00 ug/1 05/20/01
¥ DIBENZOFURAN EPA Method 8270 ND ug/1 2.00 ug/1 05/20/01
¥ 2.4-DINITROTOLUENE EPA Method 8270 ND ug/1 5.00 wg/1 05/20/01
* DIETHYLPHTHALATE EPA Method 8270 ND wg/1 10.0 wg/1 05/20/01
T 4-CH OROPHENYL PHENYL ETHER EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
¥ FLUORENE EPA Method 8270 ND ug/1 2.00 ug/l 05/20/01
4-NITROANILINE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01

A result of "ND" indicates the concentration of the analyte tested was either not detected or below the RLs.
QC INC's laboratory certification ID's are; PADER 09-131: NJDEP Southampton 77166, Wind Gap 77001, Alltest 02015 additional states

upon request.
Definitions: ND=not detected: NEG-negative: POS=positive: COL-colonies: RLs=laboratory reporting limits: L/A=laboratory accident;
TNTC=too numerous to count

A result marked with "DRY" indicates that the result was calculated and reported on a dry weight basis.
A1l analysis. except field tests are conducted in Southampton, PA unless otherwise identified. A1l parameters marked with '¥' have

b) (4

NELAP accreditation.
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QCILaboratories Analytical ReSUItS
T —

06/21/01 12:03pm

Account No: C00633, TETRA TECH EM INC. P.0. No: Inv. No:
Project No: C00633, TETRA TECH EM INC. PWSID No:
Sample Nurber Sample Description Samp. Date/Time/T Sampled b
L?Gul)423-l 0?18105103 -SW-01 END OF CANAL 02’?8/01 08:55am lﬂ?F Customer garpled
Parameter Method Result RLs Test Date
1,2-DIPHENYLHYDRAZ INE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
N-NITROSODIPHENYLAMINE EPA Method 8270 ND ug/1 10.0 ug/1 06/20/01
* 4-BROMOPHENYL PHENYL ETHER EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* HEXACHLOROBENZENE EPA Method 8270 ND ug/1 5.00 ug/1 065/20/01
* PHENANTHRENE EPA Method 8270 ND ug/1 2.00 ug/1 05/20/01
¥ ANTHRACENE EPA Method 8270 2.30 J ug 2.00 ug/1 05/20/01
¥ CARBAZOLE EPA Method 8270 ND wg/1 5.00 ug/1 06/20/01
* DI -N-BUTYLPHTHALATE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
¥ FLUORANTHENE EPA Method 8270 2.10 J ug/1 2.00 ug/1 05/20/01
BENZIDINE EPA Method 8270 ND ug/1 20.0 ug/1 05/20/01
* PYRENE EPA Method 8270 1.86 J ug/1 2.00 ug/1 05/20/01
* BUTYL BENZYL PHTHALATE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* 3,3'-DICHLOROBENZ IDINE EPA Method 8270 ND ug/1 5.00 ug/1 05/20/01
* BENZO(A)ANTHRACENE EPA Method 8270 1.33 J ug/N 2.00 ug/1 05/20/01
* CHRYSENE EPA Method 8270 1.21 J ug/1 2.00 ug/1 05/20/01
¥ BIS(2-ETHYLHEXYL)PHTHALATE EPA Method 8270 2.63 JB ug/1 5.00 ug/1 05/20/01
* DI-N-OCTYLPHTHALATE EPA Method 8270 ND ug/1 10.0 wg/1 05/20/01
¥ BENZO(B)FLUORANTHENE EPA Method 8270 ND ug/1 2.00 ug/1 05/20/01
¥ BENZO(K)FLUORANTHENE EPA Method 8270 1.07 J ug/1 2.00 ug/1 05/20/01
¥ BENZO(A)PYRENE EPA Method 8270 1.03 J ug/1 2.00 ug/l 05/20/01
¥ INDENO(1.2,3-CD)PYRENE EPA Method 8270 ND ug/1 2.00 ug/l 05/20/01
* DIBENZ(A, H)ANTHRACENE EPA Method 8270 ND ug/1 2.00 ug/1 05/20/01
¥ BENZO(G,H, I)PERYLENE EPA Method 8270 ND ug/1 2.00 ug/l 05/20/01
* BIS(2-CHLOROETHOXY )METHANE EPA Method 8270 ND ug/1 10.0 ug/1 05/20/01
UNKNOWN - 1 EPA 8270 Library Search 138. J wg/1 05/20/01
UNKNOWN -2 EPA 8270 Library Search 40.7 J wgN 05/20/01
UNKNOWN - 3 EPA 8270 Library Search 12.0 J wg/1 05/20/01
UNKNOWN -4 EPA 8270 Library Search 5.35 J ug/1 05/20/01
UNKNOWN -5 EPA 8270 Library Search 22.9 J wg 05/20/01
UNKNOWN -6 EPA 8270 Library Search 8.19 J ug/1 05/20/01
UNKNOWN -7 EPA 8270 Library Search 17.7 J wg/1 05/20/01
CAPROLACT; EPA 8270 Library Search 75.6 MJ ug/1 06/20/01
UNKNOWN -8 EPA 8270 Library Search 59.4 J ug/1 05/20/01
* ALDRIN EPA Method 8081 ND ug/1 0.0400 ug/1 05/20/01
* ALPHA-BHC EPA Method 8081 ND ug/1 0.0200 ug/1 05/20/01
* BETA-BHC EPA Method 8081 ND ug/1 0.0400 ug/1 05/20/01
¥ GAMMA-BHC (LINDANE) EPA Method 8081 ND ug/1 0.0300 ug/1 05/20/01
* DELTA-BHC EPA Method 8081 ND ug/1 0.0200 ug/1 05/20/01
¥ CHLORDANE EPA Method 8081 ND ug/1 0.200 ug/1 05/20/01
* 4,4°-DDD EPA Method 8081 ND ug/1 0.0400 ug/1 05/20/01

A result of "ND" indicates the concentration

of the analyte tested was either not detected or below the RLs.

QC INC's laboratory certification ID's are: PADER 09-131: NJDEP Southampton 77166, Wind Gap 77001, Alltest 02015 additional states
U uest.

Dg??nmons; ND-not detected; NEG-negative; POS=positive; COL=colonies: RLs=1aboratory reporting limits: L/A=laboratory accident:
TNTC=too numerous to count

A result marked with "DRY" indicates that the result was calculated and reported on a dry weight basis.

A1l analysis, except field tests are conducted in Southampton, PA unless otherwise identified. A1l parameters marked with '¥' have
NELAP accreditation.
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] Q Laboratories

Analytical Results

|y

05/21/01 12:03pm

Account No: (00633, TETRA TECH EM INC.

P.0. No: Inv. No:

Project No: C00633, TETRA TECH EM INC. PWSID No:
Sample Number Sample Description Samp. Date/Time/T: Sampled by
L%‘l)ma-l O%IOS-LOS -SW-01 END OF CANAL 027?8/01 08:55am ﬂEF (:uagmer Sampled
Parameter Method Result RLs Test Date
* 4.4'-DDE EPA Method 8081 ND ug/1 0.0400 ug/1 05/20/01
* 4. 4'-DDT EPA Method 8081 ND ug/1 0.0500 ug/1 05/20/01
* DIELDRIN EPA Method 8081 ND ug/1 0.0300 ug/1 05/20/01
* ENDOSULFAN I EPA Method 8081 ND ug/1 0.0200 ug/1 05/20/01
* ENDOSULFAN 11 EPA Method 8081 ND ug/1 0.0400 ug/1 05/20/01
* ENDOSULFAN SULFATE EPA Method 8081 ND ug/1 0.0400 ug/1 05/20/01
* ENDRIN EPA Method 8081 ND ug/1 0.0400 ug/1 '05/20/01
* ENDRIN ALDEHYDE EPA Method 8081 ND ug/1 0.0500 ug/1 05/20/01
* HEPTACHLOR EPA Method 8081 ND ug/1 0.0200 ug/1 05/20/01
* HEPTACHLOR EPOXIDE EPA Method 8081 ND ug/1 0.0500 ug/1 05/20/01
* METHOXYCHLOR EPA Method 8081 ND ug/1 0.0100 ug/1 05/20/01
* TOXAPHENE EPA Method 8081 ND ug/1 0.500 ug/1 05/20/01
* AROCLOR-1016 EPA Method 8082 ND ug/1 5.00 ug/1 05/20/01
* AROCLOR-1221 EPA Method 8082 ND ug/1 5.00 ug/1 05/20/01
* AROCLOR-1232 EPA Method 8082 ND ug/1 5.00 ug/1 05/20/01
* AROCLOR-1242 EPA Method 8082 ND ug/1 5.00 ug/1 05/20/01
* AROCLOR-1248 EPA Method 8082 ND ug/1 5.00 ug/1 05/20/01
* AROCLOR-1254 EPA Method 8082 ND ug/1 5.00 ug/1 05/20/01
* AROCLOR-1260 EPA Method 8082 ND ug/1 5.00 ug/1 05/20/01
* CHLOROMETHANE EPA Method 8260 ND ug/1 10.0 ug/1 05/18/01
* VINYL CHLORIDE EPA Method 8260 ND ug/1 5.00 ug/1 05/18/01
* BROMOME THANE EPA Method 8260 ND ug/1 10.0 uwg/1 05/18/01
* CHLOROETHANE EPA Method 8260 ND ug/1 10.0 ug/1 05/18/01
* 1,1-DICHLOROETHENE EPA Method 8260 ND ug/1 2.00 ug/1 05/18/01
* ACETONE EPA Method 8260 307. wg/1 5.00 ug/1 05/18/01
* CARBON DISULFIDE EPA Method 8260 ND ug/1 10.0 ug/1 05/18/01
* METHYLENE CHLORIDE EPA Method 8260 1.37 J wg/1 2.00 ug/1 05/18/01
¥ TRANS-1,2-DICHLOROETHENE EPA Method 8260 ND ug/1 2.00 ug/} 05/18/01

ACROLEIN EPA Method 8260 ND ug/1 50.0 ug/1 05/18/01
* ACRYLONITRILE EPA Method 8260 ND ug/1 25.0 wg/1 05/18/01
* 1.1-DICHLOROETHANE EPA Method 8260 ND ug/1 5.00 ug/1 05/18/01

VINYL ACETATE EPA Method 8260 ND ug/1 10.0 wg/1 05/18/01
* CIS-1,2-DICHLOROETHENE EPA Method 8260 ND ug/1 2.00 ug/1 05/18/01
* 2-BUTANONE EPA Method 8260 297. ug/1 10.0 ug/1 05/18/01
* CHLOROFORM EPA Method 8260 1.60 J ug/1 1.00 ug/1 05/18/01
* 1,1.1-TRICHLOROETHANE EPA Method 8260 ND ug/1 1.00 ug/1 05/18/01
* CARBON TETRACHLORIDE EPA Method 8260 ND ug/1 2.00 ug/1 05/18/01
* BENZENE EPA Method 8260 1.24 J ug/ 1.00 wg/1 05/18/01
* 1,2-DICHLOROE THANE EPA Method 8260 ND ug/1 2.00 ug/1 05/18/01
¥ TRICHLOROETHENE EPA Method 8260 ND ug/1 1.00 ug/1 05/18/01

A result of "ND" indicates the concentration of the analyte tested was either not detected or below the RLS.
QC INC's laboratory certification ID's are: PADER 09-131: NJDEP Southampton 77166, Wind Gap 77001, Alltest 02015 additional states
upon request.

Definitions: ND-not detected: NEG-negative: POS=positive; COL=colonies: RLs=1aboratory reporting 1imits; L/A=laboratory accident;

TNTC=too numerous to count )
A result marked with "DRY" indicates that the result was calculated and reported on a dry weight basis.

All analysis, except field tests are conducted in Southampton. PA unless otherwise identified. A1l parameters marked with '*' have

b) (4

NELAP accreditation.
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Analytical Results

/\l\
_‘GCQCILabomtories

T

05/21/01 12:03pm

Account No: C00633, TETRA TECH EM INC. P.0. No: Inv. No:
Project No: 00633, TETRA TECH EM INC. PWSID No:
Sample Number Sample Description Samp. Date/Time/Ti led b
L?gl)423-1 0%105-[03 -SW-01 END OF CANAL /18/01 08:55am PiA.TF Qﬂgoner ga!pled
Parameter Method Result RLs Test Date
1.2-DICH.OROPROPANE EPA Method 8260 ND wg/1 1.00 ug/1 05/18/01
* BROMOD I CHLOROME THANE EPA Method 8260 ND ug/1 1.00 ug/1 05/18/01
* 2-CHLOROETHYL VINYL ETHER EPA Method 8260 ND ug/1 10.0 ug/1 05/18/01
* CIS-1, 3-DICHLOROPROPENE EPA Method 8260 ND ug/1 5.00 ug/1 05/18/01
* 4-METHYL-2-PENTANONE EPA Method 8260 36.5 ug/1 10.0 ug/1 05/18/01
* TOLUENE EPA Method 8260 6.79 uwg/1 5.00 ug/1 05/18/01
* TRANS-1,3-DICH.OROPROPENE EPA Method 8260 ND ug/1 5.00 ug/1 05/18/01
* 1,1, 2-TRICHLOROE THANE EPA Method 8260 ND ug/1 2.00 ug/1 05/18/01
* TETRACHLOROETHENE EPA Method 8260 2.80 J vg/1 1.00 ug/1 05/18/01
* 2-HEXANONE EPA Method 8260 ND ug/1 10.0 ug/1 05/18/01
* D IBROMOCHL OROME THANE EPA Method 8260 ND wg/1 1.00 ug 05/18/01
* CHLOROBENZENE EPA Method 8260 ND ug/1 2.00 ug/1 05/18/01
* ETHYL BENZENE EPA Method 8260 ND ug/1 5.00 ug/1 05/18/01
* M&P-XYLENES EPA Method 8260 1.65 J wg/1 2.00 ug/1 05/18/01
* O-XYLENE EPA Method 8260 ND ug/1 1.00 ug/1 05/18/01
STYRENE EPA Method 8260 ND ug/1 5.00 ug/1 05/18/01
* BROMOFORM EPA Method 8260 ND ug/1 1.00 ug/1 05/18/01
¥ 1,1,2,2-TETRACHLOROETHANE EPA Method 8260 ND ug/1 1.00 ug/1 05/18/01
* 1,3-DICH.OROBENZENE EPA Method 8260 ND ug/1 5.00 ug/1 05/18/01
* 1,4-DICH.OROBENZENE EPA Method 8260 ND ug/1 5.00 ug/1 05/18/01
¥ 1,2-DICH.OROBENZENE EPA Method 8260 ND ug/1 5.00 ug/1 05/18/01
UNKNOWN EPA 8260 Library Search 5.79 J ug/1 05/18/01
* CYANIDE, TOTAL SW846 Method 9010/9014 ND mg/1 0.0500 mg/1 05/18/01
PETROLELM HYDROCARBONS EPA 600 Method 418.1 42200 mg/1 0.500 mg/1 05/21/01

L761423-1:
1. Due to the large amount of oi1, additional Freon was used to extract the sample for petroleum hydrocarbons.

A result of °ND" indicates the concentration of the analyte tested was either not detected or below the RLs.

QC INC's laboratory certification ID's are; PADER 09-131: NJDEP Southampton 77166, Wind Gap 77001, Alltest 02015 additional states
upon request.

Definitions: ND-not detected: NEG-negative; POS=positive; COL=colonies: RLs=laboratory reporting 1imits: L/A=laboratory accident:
TNTC=too numerous to count

A result marked with "DRY" indicates that the result was calculated and reported on a dry weight basis. y

All analysis, except field tests are conducted in Southampton, PA unless otherwise identified. A11 parameters marked with '¥' have

ARt ) (4

1205 Industrial Blvd.. P.0. Box 514, Southampton, PA 18066-0514 Phone: 215-355-3%00 Fax: 215-355-7231
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APPENDIX 6

PHILADELPHIA WATER DEPARTMENT
ANALYTICAL DATA
(River Samples)



Sampling and analysis by Philadelphia Water Department (PWD)
(provided by PWD to DEP)

VOCs Report (unit-ppb ug/L)

Operator Kan

Sequence date 5/16/2001 5/16/2001 5/16/2001  5/16/2001 5/17/2001
Collection date 5/16/2001 5/16/2001 5/16/2001  5/17/2001 5/16/2001
Collection time 9.15 am 8.45am 12.20pm 8.20 am 11.10am
Sample Name QL Intake Flat Rock Dam Schuyl.Riv. 476- Bridge 6903 Flat Rock Dam

dichlorodifluoromethane not reported not reported not reported not reported not reported
chloromethane not reported not reported not reported not reported not reported
vinyl chloride not reported not reported not reported not reported not reported
bromomethane not reported not reported not reported not reported not reported
chloroethane not reported not reported not reported not reported not reported

trichlorofluoromethane

not reported not reported not reported

acetone not reported not reported not reported*
ethyl ether <0.5 <0.5 <05
1,1-dichloroethene <0.5 <05 <0.5
iodomethane <0.5 <0.5 <0.5
2-propenenitrile(acrylonitrile) <0.5 <0.5 <0.5
3-chloropropene(allyl chloride) <0.5 <0.5 <0.5
methylene chloride <0.5 <0.5 <0.5
carbon disulfide <0.5 <05 0.65
methyl-t-butyl ether 0.97 1.25 0.75
t-1,2-dichloroethene <0.5 <0.5 <0.5
1,1-dichloroethane <0.5 <0.5 <0.5
propanenitrile(propionitrile) <05 <0.5 <0.5
methyl ethyl ketone(2butanone) not reported not reported not reported**
2-methyl-2-propenenitrile(methacrylonit <0.5 <0.5 <0.5
c-1,2-dichloroethene <0.5 <05 <0.5
methyl acrylate <0.5 <0.5 <0.5
2,2-dichloropropane <0.5 <0.5 <0.5
chloroform <0.5 <0.5 <0.5
bromochloromethane <0.5 <0.5 <0.5
tetrahydrofuran <0.5 <0.5 0.65
1,1,1-trichloroethane <0.5 <0.5 <0.5
chlorobutane <0.5 <0.5 <0.5
1,2-dichloroethane <0.5 <0.5 <0.5
1,1-dichloropropene <0.5 <0.5 <0.5
carbon tetrachloride <0.5 <05 <0.5

not reported
not reported
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
1.26
<0.5
<0.5
<0.5
not reported
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5

not reported
not reported
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
1.39
<0.5
<05
<0.5
not reported
<0.5
<0.5
<05
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5
<0.5




Operator Kan )
Sequence date 5/16/2001 5/16/2001 5/16/2001  5/16/2001 5/17/2001
Collection date 5/16/2001 5/16/2001 5/16/2001 5/17/2001 5/16/2001
Collection time 9.15 am 8.45am 12.20pm 8.20 am 11.10am
Sample Name QL Intake  Flat Rock Dam Schuyl.Riv. 476- Bridge 6903 Flat Rock Dam
benzene <05 <0.5 ~ <05 <0.5 <05
chloroacetonitrile <0.5 <0.5 <0.5 <0.5 <0.5
trichloroethene <05 <0.5 <0.5 <0.5 <05
1,2-dichloropropane <0.5 <0.5 <0.5 <0.5 <0.5
2-nitropropane <0.5 <0.5 <0.5 <0.5 <0.5
methyl methacrylate <05 <0.5 <0.5 <0.5 <0.5
dibromomethane <0.5 <0.5 <0.5 <0.5 <0.5
bromodichloromethane <0.5 <0.5 <0.5 <0.5 <0.5
methyl isobutyl ketone <0.5 <0.5 5.65 <0.5 <0.5
1,1-dichloro-2-propanone <0.5 <0.5 12.65 <0.5 <0.5
c¢-1,3-dichloropropene <0.5 <0.5 <0.5 <0.5 <0.5
1-1,3-dichloropropene <0.5 <0.5 <0.5 <0.5 <0.5
toluene <0.5 <0.5 112 <0.5 <0.5
ethyl methacrylate <0.5 <0.5 <0.5 <0.5 <0.5
1,1,2-trichloroethane <0.5 <0.5 <0.5 <0.5 <0.5
2-hexanone <0.5 <0.5 <0.5 <0.5 <0.5
1,3-dichloropropane <0.5 <0.5 <0.5 <0.5 <0.5
dibromochloromethane <0.5 <0.5 <0.5 <05 <0.5
tetrachloroethene <0.5 <0.5 <0.5 <0.5 <0.5
1,2-dibromoethane <0.5 <0.5 <0.5 <0.5 <0.5
chlorobenzene <0.5 <0.5 <0.5 <0.5 <0.5
1.1,1,2-tetrachloroethane <0.5 <0.5 <0.5 <05 <0.5
ethylbenzene <05 <0.5 <0.5 <0.5 <0.5
m-&p--xylenes, 2-106 <0.5 <0.5 0.53 <0.5 <0.5
styrene <0.5 <0.5 <0.5 <0.5 <0.5
o-xylene <05 <0.5 <0.5 <0.5 <05
bromoform <0.5 <05 <0.5 <0.5 <0.5
1,1,2,2-tetrachloroethane <0.5 <0.5 <0.5 <0.5 <0.5
cumene(isopropylbenzene) <0.5 <0.5 <0.5 <0.5 <0.5
1.2.3-trichloropropane <0.5 <0.5 <0.5 <0.5 <0.5
t-1,4-dichloro-2-butene <0.5 <0.5 <0.5 <0.5 <0.5
bromobenzene <0.5 <0.5 <0.5 <0.5 <0.5

Sampling and analysis by Philadelphia Water Department (PWD)

(mronvidod hvy PWIY t4 DEEDY




Operator Kan

Sequence dale 5/16/2001 5/16/2001 5/16/2001  5/16/2001 5/17/2001
Collection date 5/16/2001 5/16/2001 5/16/2001  5/17/2001 5/16/2001
Collection time 9.15 am 8.45am 12.20pm 8.20 am 11.10am
Sample Name QL Intake Flat Rock Dam Schuyl.Riv. 476- Bridge 6903 Flat Rock Dam
propylbenzene <05 <05 <0.5 <0.5 <05
o-chlorotoluene <0.5 <0.5 <0.5 <0.5 <0.5
p-chlorotoluene <0.5 <0.5 <0.5 <0.5 <0.5
1,3,5-trimethylbenzene <0.5 <0.5 <0.5 <0.5 <0.5
pentachloroethane <0.5 <0.5 <05 <0.5 <0.5
{-butylbenzene <0.5 <0.5 <0.5 <0.5 <0.5
1,2,4-trimethylbenzene <0.5 <0.5 <0.5 <0.5 <0.5
sec-butylbenzene <0.5 <0.5 <05 <0.5 <05
1,3-dichlorobenzene <0.5 <0.5 <0.5 <0.5 <0.5
p-cymene(p-isopropyltoluene) <0.5 <0.5 <05 <0.5 <0.5
1,4-dichlorobenzene <0.5 <0.5 <0.5 <0.5 <05
1,2-dichlorobenzene <0.5 <0.5 <0.5 <0.5 <0.5
butylbenzene <0.5 <0.5 <0.5 <0.5 <0.5
hexachloroethane <0.5 <0.5 <0.5 <0.5 <0.5
1,2-dibromo-3-chloropropane <0.5 <0.5 <0.5 <0.5 <0.5
nitrobenzene <05 <0.5 1.23 <0.5 <0.5
1,2,4-trichlorobenzene <0.5 <0.5 <0.5 <0.5 <0.5
naphthalene <0.5 <0.5 2.2 <0.5 <0.5
hexachlorobutadiene <0.5 <0.5 <0.5 <0.5 <0.5
1,2,3-trichlorobenzene <0.5 <0.5 <05 <0.5 <0.5

Note:- *Not reproted but noticed acetone, estimated at <0.1 ppm. S

**Not reported but estimated at <0.05 ppm

Sampling and analysis by Philadelphia Water Department (PWD)

(provided bv PWD) to DEP)

uspected to be from glassware cleaning.




APPENDIX 7

PADEP ANALYTICAL DATA
CANAL AND RIVER SAMPLES
May 16 and 17, 2001






PARTIAL RESULTS OF WATER SAMPLES
ANALYSIS (results available as of
Thursday, May 24, 2001)

SAMPLES TAKEN BY D.E.P. ON WEDNESDAY
5/16 AND THURSDAY 5/17



05/24/2001 08:30:36 AM DEP Bureau of Laboratories Page: 001
Analytical Report For
Water Quality Protection

Sample ID: 0120 259 05/16/2001 Status: IN PROCESS

Collector: David Burke
Collected: 05/16/2001 01:30:00 PM

County: Montgomery State: PA

Municipality: Bridgepert Boro

Location: Bridgeport Canal, 300 feet downstream of Fcrd Strest
Reason: Routine Sampling

Fire-fighting runoff water was sampled from the canal. The sample
was collected from below the water surface, sc as tc prevent the
entry of floating oil into the sample bottles.

Appearance: Turbid and oily.

Laboratory Sample ID: 12001023457 IN PROCESS
Standard Analysis: 100

Test/CAS# - Description Reported Results Completed
00340 cobD Cancelled 05/18/2001
** Comment *~ No Separate Sample Received

00403 pH 10.0 pH units 05/17/2001
01002H ARSENIC T <40 UG/L 05/18/2001
01051H LEAD T 318 UG/L 05/18/2001
00310 BOD 5 DAY 1151. MG/L 05/22/2001
00530 T SUSP SOQOLID 196 MG/L 05/23/2001

/ Sample collected from Bridgeport Canal, during heavy runoff of fire-fighting water.

/
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05/24/2001 12:30:35 AM DEP Bureau of Laboratories Page: 001
Analytical Report For
Water Quality Protection
Sample ID: 0120 259 05/16/2001 Status: COMPLETED

Cellector: David Burke

Collected: 05/16/2001 01:30:00 PM

.County: Montgomery State: PA

Municipality: Bridgeport Boro

Location: Bridgeport Canal, 300 feet downstream of Ford Street

Reason: Routine Sampling
Fire-fighting runoff water was sampled from the canal. The sample

was collected from below the water surface, so as to prevent the

entry of floating oil into the sample bottles.

Appearance: Turbid and oily.

Laboratory Sample ID: 02001003035
Suite: VOA-1
The analyte naphthalene does not meet QC requirements.

Reported Results

Test/CAS# - Description

1634044 Methyl Tert-Butyl Ether 3.0 UG/L
91203 Naphthalene 116 UG/L (E)
95476 o-Xylene 12.6 UG/L (Q)
71432 Benzene 38.7 UG/L
100425 Styrene 13.2 UG/L (Q)
108883 Toluene 95.6 UG/L (Q)
108054 Vinyl Acetate 0.50 UG/L (U)
79345 1,1,2,2-Tetrachloroethane 0.50 UuGg/L (U)
79005 1,1,2-Trichloroethane 0.50 UG/L (U)
120821 1,2,4-Trichlorobenzene 10.0 UG/L (U)
96128 1,2-Dibromo-3-chloropropane 0.50 UG/L (U)
75014 Chlorocethene 0.50 UG/L (U)
106467 1,4-Dichlorobenzene 0.50 UG/L (U)
10061015 cis-1,3-Dichloropropene 0.50 Uc/L (U)
10061026 trans-1,3-Dichloropropene 0.50 UG/L (U)
103651 n-Propylbenzene 0.94 UG/L
104518 n-Butylbenzene 2.0 UG/L (U)
108678 1,3,5-Trimethylbenzene 2.1 UG/L
108861 Bromobenzene 0.50 UG/L (U)
109999 Tetrahydrofuran 29.5 UG/L (BQ)
124481 Dibromochloromethane 0.50 UG/L (U)
156592 cis-1,2-Dichlorocethene 0.50 UG/L (U)
541731 1,3-Dichlorobenzene 0.50 UG/L (U)

COMPLETED

Completed

05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001
05/22/2001




05/24/2001 12:30:35 AM DEP Bureau of Laboratories page: 002
Analytical Report For
Water Quality Protection
Sample ID: 0120 259 05/16/2001 Status: COMPLETED

Test/CAS# - Description Reported Results Completed
591786 2-Hexanone 2.2 ug/L  (J) 05/22/2001
594207 2,2-Dichloropropane 0.50 UG/L (U) 05/22/2001
75252 Bromoform 0.50 UG/L (U) 05/22/2001
630206 l,l,L,Z—Tetrachloroethane 0.50 UG/L (U} 05/22/2001
67641 Acetone 1720 UG/L (Q) 05/22/2001
74953 Dibromomethane 0.50 UG/L (U} 05/22/2001
75274 Bromodichloromethane 0.69 UG/L 05/22/2001
75694 Trichlorofluoromethane 1.0 Uc/L (U) 05/22/2001
75718 Dichlorodifluorormethane 0.50 UG/L (U} 05/22/2001
87616 1,2,3-Trichlorobenzene 10.0 UG/L (U} 05/22/2001
95498 o-Chlorotoluene 4.6 UG/L 05/22/2001
95501 1,2-Dichlorobenzene 0.50 UG/L (U) 05/22/2001
95636 1,2,4-Trimethylbenzene 6.6 UG/L 05/22/2001
96184 1,2,3-Trichloropropane 0.50 UG/L (U) 05/22/2001
99876 4-Isopropyltoluene 0.43 UG/L (J) 05/22/2001
74839 Bromomethane 72.2 UG/L (Q) 05/22/2001
78933 MEK 5360 UG/L 05/22/2001
75003 Chloroethane 0.50 UG/L (U) 05/22/2001
74873 Chloromethane 0.50 UG/L (U} 05/22/2001
106434 p-Chlorotoluene 0.50 UG/L (U) 05/22/2001
75150 Carbon Disulfide g7.6 UG/L (Q) 05/22/2001
75343 1, 1-Dichloroethane 0.50 UG/L (U) 05/22/2001
107062 1,2-Dichloroethane 0.50 UG/L (U} 05/22/2001
75354 1,1-Dichloroethene 0.50 UG/L (U} 05/22/2001
156605 trans-1,2-Dichloroethene 0.50 UG/L (U) 05/22/2001
75082 Methylene Chloride 17.3 UG/L (Q) 05/22/2001
78875 1,2-Dichloropropane 0.50 UG/L (U) 05/22/2001
142289 1, 3-Dichloropropane 0.50 UG/L (U) 05/22/2001
98066 Tert-Butylbenzene 0.50 UG/L (U] 05/22/2001
100414 Ethylbenzene 13.8 UG/L (Q) 05/22/2001
56235 Carbon Tetrachloride 0.50 UG/L (U) 05/22/2001
98828 Isopropylbenzene 0.71 UG/L 05/22/2001
108101 MIBK 978 UG/L (Q} 05/22/2001
135988 Sec-Butylbenzene 3.7 UG/L 05/22/2001
127184 Tetrachloroethene 16.6 UG/L (Q) . 05/22/2001
71556 1,1,1-Trichlorocethane 0.50 UG/L (U} 05/22/2001
79016 Trichloroethene 0.50 UG/L (U) 05/22/2001
108383 m/p-Xylene 35.8 UG/L  (Q) 05/22/2001
563586 1,1-Dichloropropene 0.50 UG/L (U) 05/22/2001
108907 Chlorcbenzene 0.50 UG/L 05/22/2001
67663 Chloroform 0.50 UG/L (U) 05/22/2001
98566 PCTFB 0.10 UG/L (U} 05/22/2001
106934 1,2-Dibromoethane 0.50 UG/L (U) 05/22/2001

e ——————



05/24/2001 12:30:35 AM DEP Bureau of Laboratories
Analytical Report For
Water Quality Protection

Sample ID: 0120 259 05/16/2001 Status:

Test/CAS# - Description Reported Results

87683 Hexachlorobutadiene 0.50 UG/L (U)

Page: 003

COMPLETED

Completed

05/22/2001




ORGANICS LABORATORY QUALIFIERS

Indicates compound was analyzed for but not detected. The sample
quantitation limit is reported.

Indicates an estimated value, pelow the quantification limit, but
above the method detection limit.

Indicates presumptive evidence of a compound.

This flag is used when the analyte 1s found in the associated blank
as well as in the sample.

This flag identifies compounds whose concentrations exceed the
calibration range of the instrument for that specific analysis.

This flag is used with a target analyte when there is greater than a 25%
di fference between the results obtained from the primary and confirmation
columns for dual column analysis methods. (ie, pesticides, triazines,
PCB's, etc)- The reported value is the average of the two results.

This flag identifies the average of multiple results from
multiple analysis, ©or the average of the averages of dual column
analysis methods.

(Underline) - The compound is present at the amount reported. No flag.

Non-target analytes co-elute with compound. Identification unable
to be confirmed.



05/24/2001 08:32:10 AM DEP Bureau of Laboratories Page: 001
Analytical Report For
Water Quality Protection

Sample ID: 0109 154 05/17/2001 Status: IN PROCESS

Collector: Alan Everett
Collected: 05/17/2001 10:50:00 AM

County: NOT INDICATED State:
Municipality: NOT INDICATED
Location: NOT INDICATED

Reason: Routine Sampling

Laboratory Sample ID: 12001023742 IN PROCESS
Standard Analysis: 050

Test/CAS# - Description Reported Results Completed
01002H ARSENIC T <4.0 UG/L 05/18/2001
01051H LEAD T <1.0 UG/L 05/18/2001
71900X  MERCURY T <l UG/L 05/18/2001
01032 CHROMIUM HEX Cancelled 05/21/2001
** Comment ** No Separate Sample Received

32730D Phenols-Dist 6.42 UG/L 05/23/2001

Sample collected from Schuylkill River upstream of Continental Business Center (500
feet downriver from DeKalb Street Bridge).

|4 3



DEP Bureau of Laboratories Page: 001
Analytical Report For

Water Quality Protection

05/24/2001 08:32:10 AM

Sample ID: 0109 154 05/17/2001 Status: COMPLETED
Collector: Alan Everett
Collected: 05/17/2001 10:50:00 AM
County: NOT INDICATED State:

Municipality: NOT INDICATED

Location: NOT INDICATED
Reason: Routine Sampling

Laboratory Sample ID: 02001002142 COMPLETED
Suite: VOA-1
Test/CAS# - Description Reported Results Completed
1634044 Methyl Tert-Butyl Ether 0.71 UG/L 05/23/2001
91203 Naphthalene 0.50 UG/L (U) 05/23/2001
95476 o-Xylene 0.50 UG/L (U) 05/23/2001
71432 Benzene 0.50 UG/L (U) 05/23/2001
100425 Styrene 0.50 UG/L (U) 05/23/2001
108883 Toluene 0.064 UG/L (J) 05/23/2001
108054 Vinyl Acetate 0.50 UG/L (U) 05/23/2001
79345 1,1,2,2-Tetrachlorcethane 0.50 UG/L (U) 05/23/2001
79005 1,1,2-Trichloroethane 0.50 UG/L (U) 05/23/2001
120821 1,2,4-Trichlorobenzene 0.50 Uug/L (U) 05/23/2001
96128 1,2-Dibromo-3-chloropropane 0.50 UG/L (U) 05/23/2001
75014 Chloroethene 0.50 UG/L (U) 05/23/2001
106467 l1,4-Dichlorobenzene 0.50 UG/L (U) 05/23/2001
10061015 cis-1,3-Dichloropropene 0.50 UuG/L (U) 05/23/2001
10061026 trans-1,3-Dichloropropene 0.50 UG/L (U) 05/23/2001
103651 n-Propylbenzene 0.50 UG/L (U) 05/23/2001
104518 n-Butylbenzene 0.50 UG/L (U) 05/23/2001
108678 1,3,5-Trimethylbenzene 0.50 UG/L (U) 05/23/2001
108861 Bromobenzene 0.50 UG/L (U) 05/23/2001
109999 Tetrahydrofuran 1.0 UG/L (U) 05/23/2001
124481 Dibromochloromethane 0.50 UG/L (U) 05/23/2001
156592 cis-1,2-Dichlorocethene 0.50 UG/L (U) 05/23/2001
541731 1,3-Dichlorobenzene 0.50 UG/L (U) 05/23/2001
591786 2-Hexanone 2.5 UG/L (U) 05/23/2001
594207 2,2-Dichloropropane 0.50 UG/L (U) 05/23/2001
75252 Bromoform 0.50 UG/L (U) 05/23/2001
630206 1,1,1,2-Tetrachloroethane 0.50 UG/L (U) 05/23/2001
67641 Acetone 18.3 UG/L 05/23/2001
74953 Dibromomethane 0.50 UG/L (U) 05/23/2001
75274 Bromodichloromethane 0.50 UG/L (U) 05/23/2001
75694 Trichlorofluoromethane 0.50 UG/L (U) 05/23/2001
up LA™
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05/24/2001 08:32:10 AM DEP Bureau of Laboratories Page: 00
Analytical Report For
Water Quality Protection

Sample ID: 0109 154 05/17/2001 Status: COMPLETED

Test/CAS# - Description Reported Results Completed

75718 Dichlorodiflucorormethane 0.50 UG/L (U) 05/23/2001
B7616 1,2,3-Trichlorobenzene 0.50 UG/L (U} 05/23/2001
85498 o-Chlorotoluene 0.50 UG/L (U) 05/23/2001
95501 1,2-Dichlorcbenzene 0.50 UG/L (U} 05/23/2001
95636 1,2,4-Trimethylbenzene 0.064 UG/L (J) 05/23/2001
96184 1,2,3-Trichloropropane 0.50 UG/L (U) 05/23/2001
93876 4-Isopropyltoluene 0.50 UG/L (U) 05/23/2001
74839 Bromomethane 0.093 UG/L (JB) 05/23/2001
78933 MEK 2.5 UG/L (U} 05/23/2001
75003 Chlorocethane 0.50 UG/L (U) 05/23/2001
74873 Chlecromethane 0.089 UG/L (J) 05/23/2001
106434 p-Chlorotoluene 0.50 UG/L (U) 05/23/2001
75150 Carbon Disulfide 0.50 UG/L (U) 05/23/2001
75343 1,1-Dichloroethane 0.50 UG/L (U) 05/23/2001
107062 1,2-Dichloroethane 0.50 UG/L (U) 05/23/2001
75354 1,1-Dichloroethene 0.50 UG/L (U) 05/23/2001
156605 trans-1,2-Dichlorocethene 0.50 UG/L (U) 05/23/2001
75092 Methylene Chloride 0.50 UG/L (U) 05/23/2001
78875 1,2-Dichloropropane 0.50 UG/L (U) 05/23/2001
142289 1,3-Dichloropropane 0.50 UG/L (u) 05/23/2001
98066 Tert-Butylbenzene 0.50 UG/L (U) 05/23/2001
100414 Ethylbenzene 0.50 UG/L (U) 05/23/2001
56235 Carbon Tetrachloride 0.50 UG/L (U) 05/23/2001
98828 Isopropylbenzene 0.50 UG/L (U) 05/23/2001
108101 MIBK 2.5 UG/L (U) 05/23/2001
135988 Sec-Butylbenzene 0.50 UG/L (U) 05/23/2001
127184 Tetrachloroethene 0.50 UG/L (U) 05/23/2001
71556 1,1,1-Trichloroethane 0.50 UuG/L (U) 05/23/2001
758016 Trichloroethene 0.50 UG/L (U) 05/23/2001
108383 m/p-Xylene 1.0 UG/L (U) 05/23/2001
563586 1,1-Dichloropropene 0.50 UG/L (U) 05/23/2001
108907 Chlorcbenzene 0.50 UG/L (U) 05/23/2001
67663 Chloroform 0.50 UG/L (U) 05/23/2001
598566 PCTFB 0.50 UG/L (U) 05/23/2001
106934 1,2-Dibromoethane 0.50 UG/L (U} 05/23/2001
87683 Hexachlorocbutadiene 0.50 UG/L (U} 05/23/2001

U P:,fr’.,u'ﬂ”‘""



05/24/2001 08:32:34 AM DEP Bureau of Laboratories Page: 001

Analytical Report For
Water Quality Protection

Sample ID: 0109 155 05/17/2001 Status: IN PROCESS

Collector: Alan Everett
Collected: 08/17/2001 11:15:00 AM

County: NOT INDICATED State:
Municipality: NOT INDICATED
Location: NOT INDICATED

Reason: Emergency

Laboratory Sample ID: 12001023743 IN PBCCESS
Standard Analysis: c50

Test/CASH - Description Reported Results Completed
01002H ARSENIC T 10.4 UG/L 05/18/2001
71900% MERCURY T <1 UG/L 05/18/2001
01032 CHROMIUM HEX Cancelled 05/21/2001
** Comment *~ No Separate Sample Received

01051H LEAD T 52.0 UG/L 05/21/2001
32730D Phenols=Dist 120. UG/L 05/23/2001

Sample collected from Bridgeport Canal where it discharges to the Schuylkill River
(2000 feet east of Continental Business Center).

Caﬂd' Dnscﬁaf%
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DEP Bureau of Laboratories Page: 001
Analytical Report For
Water Quality Protection

05/24/2001 08:32:34 AM

Sample ID: 0109 155 05/17/2001 Status: COMPLETED
Collector: Alan Everett
Collected: 05/17/2001 11:15:00 AM

County: NOT INDICATED State:
Municipality: NOT INDICATED
Location: NOT INDICATED

Reason: Emergency

Laboratory Sample ID: 02001002144 COMPLETED
Suite: VOA-1

"Test/CAS# - Description Reported Results Completed

1634044 Methyl Tert-Butyl Ether 1.6 UG/L 05/23/2001
91203 Naphthalene 33.4 UG/L (Q) 05/23/2001
95476 o-Xylene 3.4 UG/L 05/23/2001
71432 Benzene 3.9 UG/L 05/23/2001
100425 Styrene 4.5 UG/L 05/23/2001
108883 Toluene 15.3 UG/L (Q) 05/23/2001
108054 Vinyl Acetate 0.50 UG/L (U) 05/23/2001
79345 1,1,2,2-Tetrachloroethane 0.50 UG/L (U) 05/23/2001
79005 1,1,2-Trichloroethane 0.50 UG/L (U) 05/23/2001
120821 1,2,4-Trichlorobenzene 0.50 UG/L (U) 05/23/2001
96128 1,2-Dibromo-3-chloropropane 0.50 UG/L (U) 05/23/2001
75014 Chloroethene 0.50 UG/L (U) 05/23/2001
106467 1,4-Dichlorobenzene 0.50 UG/L (U) 05/23/2001
10061015 cis-1,3-Dichloropropene 0.50 UG/L (U) 05/23/2001
10061026 trans-1, 3-Dichloropropene 0.50 UG/L (U) 05/23/2001
103651 n-Propylbenzene 0.50 UG/L (U) 05/23/2001
104518 n-Butylbenzene 0.36 UG/L (J) 05/23/2001
108678 1,3,5-Trimethylbenzene 0.76 UG/L 05/23/2001
108861 Bromobenzene 0.50 UG/L (U) 05/23/2001
109999 Tetrahydrofuran 2.1 UG/L 05/23/2001
124481 Dibromochloromethane 1.0 UG/L 05/23/2001
156592 cis-1,2-Dichloroethene 0.50 UG/L (U) 05/23/2001
541731 1,3-Dichlorobenzene 0.50 UG/L (U) 05/23/2001
581786 2-Hexanone 0.34 UG/L (J) 05/23/2001
594207 2,2-Dichloropropane 0.50 UG/L (U) 05/23/2001
75252 Bromoform 0.50 UG/L (U) 05/23/2001
630206 1,1,1,2-Tetrachlorocethane 0.50 UG/L (U) 05/23/2001
67641 Acetone 629 UG/L 05/23/2001
74953 Dibromomethane 0.50 UG/L (U) 05/23/2001
75274 Bromodichloromethane 2.0 UG/L 05/23/2001
75694 Trichlorofluoromethane 0.50 UG/L (U) 05/23/2001
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05/24/2001 08:32:34 AM DEP Bureau of Laboratories Page: 002
Analytical Report For
Water Quality Protection

Sample ID: 0109 155 05/17/2001 Status: COMPLETED
Test/CASH# - Description Reported Results Completed
75718 Dichlorodifluorormethane 0.50 UG/L (V) 05/23/2001
87616 1,2,3-Trichlorobenzene 0.50 UG/L (U) 05/23/2001
95498 o-Chlorotoluene 3.2 UG/L 05/23/2001
95501 1,2-Dichlorobenzene 0.50 UG/L (U) 05/23/2001
95636 1,2,4-Trimethylbenzene 2.8 UG/L 05/23/2001
96184 1,2,3-Trichloropropane 0.50 UG/L (U} 05/23/2001
99876 4-Isopropyltoluene 0.14 uG/L (J) © 05/23/2001
74839 Bromomethane 0.084 UG/L (JB) 05/23/2001
78933 MEK 151 UG/L (Q) 05/23/2001
75003 Chloreethane 0.50 UG/L (U} 05/23/2001
74873 Chloromethane 0.14 UG/L (J) 05/23/2001
106434 p-Chlorotoluene 0.50 UG/L (U) 05/23/2001
75150 Carbon Disulfide 0.81 UG/L 05/23/2001
75343 1,1-Dichloroethane 0.50 UG/L (U) 05/23/2001
107062 1,2-Dichloroethane 0.50 UG/L (U) 05/23/2001
75354 1,1-Dichloroethene 0.50 UG/L (U) 05/23/2001
156605 trans-1,2-Dichloroethene 0.50 UG/L (U) 05/23/2001
75092 Methylene Chloride 1.7 UG/L (B) 05/23/2001
78875 1,2-Dichloropropane 0.50 UG/L (U) 05/23/2001
142289 1,3-Dichloropropane 0.50 UG/L (U} 05/23/2001
98066 Tert-Butylbenzene 0.50 UG/L (U) 05/23/2001
100414 Ethylbenzene 2.3 UG/L 05/23/2001
56235 Carbon Tetrachloride 0.50 UG/L (U) 05/23/2001
98828 Isopropylbenzene 0.50 UG/L (U) 05/23/2001
108101 _ MIBK 30.6 UG/L (Q) 05/23/2001
135988 Sec-Butylbenzene 0.50 UG/L (U) 05/23/2001
127184 Tetrachloroethene 6.2 UG/L (Q) 05/23/2001
71556 1,1,1-Trichlorocethane 0.50 UG/L (U) 05/23/2001
79016 Trichloroethene 0.50 UG/L (U) 05/23/2001
108383 m/p-Xylene 7.4 UG/L 05/23/2001
563586 1,1-Dichloropropene 0.50 UG/L (U) 05/23/2001
108907 Chlorobenzene 0.11 UG/L (J) 05/23/2001
67663 Chloroform 4.4 UG/L 05/23/2001
98566 PCTFB 0.50 UG/L (U) 05/23/2001
106934 1,2-Dibromoethane 0.50 UG/L (U) 05/23/2001
87683 Hexachlorobutadiene 0.50 UG/L (U) 05/23/2001
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05/24/2001 08:32:42 AM DEP Bureau of Laboratories Page: 001
Analytical Report For
Water Quality Protection
Sample ID: 0109 156 05/17/2001 Status: COMPLETED
Collector: Alan Everett
Collected: 05/17/2001 11:45:00 AM
County: NOT INDICATED State:
Municipality: NCT INDICATED
Location: NOT INDICATED
Reason: Emergency
Laboratory Sample ID: I2001023846 COMPLETED
Standard Analysis: 050

Test/CASH - Description Reported Results Completed
01002H ARSENIC T <4.0 UG/L 05/18/2001
01051H LEAD T 1.3 UG/L 05/18/2001
71300X  MERCURY T <l UG/L 05/18/2001
00927A MAGNESIUM T 16.9 MG/L 05/21/2001
0l1012Aa BERYLLIUM T <1.0 UG/L 05/21/2001
01027A CADMIUM T <10.0 UG/L 05/21/2001
01032A  CHROMIUM HEX Cancelled 05/21/2001
** Comment ** No Separate Sample Received
01034A CHROMIUM T <50.0 UG/L 05/21/2001
01042A COPPER T <10.0 UG/L 05/21/2001
01045A IRCN T 272.0 UG/L 05/21/2001
01055A  MANGANESE T 103.0 UG/L 05/21/2001
01067A NICKEL T <50.0 UG/L 05/21/2001
01092A ZINC T 24.0 UG/L 05/21/2001
01105A  ALUMINUM T <200.0 UG/L 05/21/2001
32730D Phencls-Dist 12.1 UG/L 05/23/2001

Sample collected from Schuylkill River downriver from Continental Business Center
(approximately 1.5 miles downstream of fire site).

DDL.J ﬂﬁ‘h’eﬂ "1'1
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05/24/2001 08:32:42 AM DEP Bureau of Laboratories Page: 001
Analytical Report For
Water Quality Protection

Sample ID: 0109 156 05/17/2001 Status: COMPLETED

Collector: Alan Everett
Collected: 05/17/2001 11:45:00 AM

County: NOT INDICATED State:
Municipality: NOT INDICATED

Location: NOT INDICATED
Reason: Emergency

Laboratory Sample ID: 02001002146 COMPLETED
Suite: VOA-1
Test/CAS# - Description Reported Results Completed
1634044 Methyl Tert-Butyl Ether 0.67 UG/L 05/23/2001
91203 Naphthalene 0.50 UG/L (U) 05/23/2001
95476 o-Xylene 0.50 UG/L (U) 05/23/2001
71432 Benzene 0.50 UG/L (U) 05/23/2001
100425 Styrene 0.50 UG/L (U} 05/23/2001
108883 Toluene 0.31 UG/L (J) 05/23/2001
108054 Vinyl Acetate 0.50 UG/L (U) 05/23/2001
79345 1,1,2,2-Tetrachloroethane 0.50 UG/L (U) 05/23/2001
79005 1,1,2-Trichloroethane 0.50 UG/L (U) 05/23/2001
120821 1,2,4-Trichlorobenzene 0.50 UG/L (U) 05/23/2001
96128 1,2-Dibromo-3-chloropropane 0.50 UG/L (U) 05/23/2001
75014 Chlorocethene 0.50 UG/L (U) 05/23/2001
106467 1,4-Dichlorobenzene 0.50 UG/L (U) 05/23/2001
10061015 cis-1,3-Dichloropropene 0.50 UG/L (U) 05/23/2001
10061026 trans-1,3-Dichloropropene 0.50 UG/L (U) 05/23/2001
103651 n-Propylbenzene 0.50 UG/L (U) 05/23/2001
104518 n-Butylbenzene 0.50 UG/L (U} 05/23/2001
108678 1,3,5-Trimethylbenzene 0.50 UG/L (U} © 05/23/2001
108861 Bromobenzene 0.50 UG/L (U} 05/23/2001
109959 Tetrahydrpfuran 1.0 UG/L (U) 05/23/2001
124481 Dibromochloromethane 0.50 UG/L (U) 05/23/2001
1565982 cis-1,2-Dichlorocethene 0.50 UG/L (U) 05/23/2001
541731 1,3-Dichlorobenzene 0.50 UG/L (U) 05/23/2001
591786 2-Hexanone 2.5 UG/L (U) 05/23/2001
594207 2,2-Dichloropropane 0.50 UG/L (U) 05/23/2001
75252 Bromoform 0.50 UG/L (U) - 05/23/2001
630206 1,1,1,2-Tetrachlorcethane 0.50 UG/L (U) 05/23/2001
67641 Acetone 27.0 UG/L (Q) 05/23/2001
74953 Dibromomethane 0.50 UG/L (U) 05/23/2001
75274 Bromodichloromethane 0.50 UG/L (U) 05/23/2001
75694 Trichloroflucromethane 0.50 UG/L (U) 05/23/2001
Downstream
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0%/24/2001 08:32:42 AM DEP Bureau of Laboratories page: 002
Analytical Report For
Water Quality Protection

Sample ID: 0109 156 05/17/2001 Status: COMPLETED

Test/CAS# - Description Reported Results Completed

75718 Dichlorodifluorormethane 0.50 UG/L (U) 05/23/2001
87616 1,2,3-Trichlorobenzene 0.50 UG/L (U} 05/23/2001
695498 o-Chlorotoluene 0.50 uUG/L (U) 05/23/2001
95501 1,2-Dichlorobenzene 0.50 UG/L (U 05/23/2001
95636 1,2,4-Trimethylbenzene 0.065 UG/L (J] 05/23/2001
96184 1,2,3-Trichloropropane 0.50 UG/L (U} 05/23/2001
99876 4-Isopropyltoluene 0.50 UG/L (U) 05/23/2001
74839 Bromomethane 0.082 UG/L (JB) 05/23/2001
78933 MEK 1.2 UG/L (J) 05/23/2001
75003 Chloroethane 0.50 UG/L (U) 05/23/2001
74873 Chloromethane 0.50 UG/L (U} 05/23/2001
106434 p-Chlorotoluene 0.50 UG/L (U) 05/23/2001
75150 Carbon Disulfide 0.50 UG/L (U) 05/23/2001
75343 l,l—Dichloroethane 0.50 UG/L (U) 05/23/2001
107062 1,2-Dichlorcethane 0.50 UG/L (U) 05/23/2001
75354 1;1-Dichlorocethene 0.50 UG/L (U) 05/23/2001
156605 trans-1,2-Dichloroethene 0.50 UG/L (U) 05/23/2001
75092 Methylene Chloride 2.0 UG/L (J) 05/23/2001
78875 1,2-Dichloropropane 0.50 UG/L (U) 05/23/2001
142289 1, 3-Dichloropropane 0.50 UG/L (U] 05/23/2001
98066 Tert-Butylbenzene 0.50 UG/L (U] 05/23/2001
100414 Ethylbenzene 0.50 UG/L (U) 05/23/2001
56235 Carbon Tetrachloride 0.50 UG/L (U} 05/23/2001
98828 Isopropylbenzene 0.50 UG/L (U) 05/23/2001
108101 MIBK 2.5 UG/L (U) 05/23/2001
135988 Ssec-Butylbenzene 0.50 UG/L (U} 05/23/2001
127184 Tetrachlorocethene 0.50 UG/L (U) 05/23/2001
71556 1,1,1-Trichloroethane 0.50 UG/L (U) 05/23/2001
79016 Trichloroethene 0.50 UG/L (U] 05/23/2001
108383 m/p-Xylene 1.0 UG/L (U} 05/23/2001
563586 1,1-Dichloropropene 0.50 UG/L (U} 05/23/2001
108907 Chlorobenzene 0.50 UG/L (U) 05/23/2001
67663 Chloroform 0.50 UG/L (U) 05/23/2001
98566 PCTFB 0.50 UG/L (U] 05/23/2001
106934 l,Z—Dibromoethane 0.50 UG/L (U) 05/23/2001
87683 Hexachlorobutadiene 0.50 UuGg/L (U) 05/23/2001
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APPENDIX 8

ANALYTICAL RESULT
J-BUILDING BASEMENT WATER






5184756697

MAY-24-2001 12:21 LEWIS EMJIFOMNMENTAL £104356637  P.o1
whm
x|
[ {1
]
LABORATORIES 1008 W. Ninth Avenus « King of Prusaia. Peansylvania 19408 . (870) 337-9992 FAX (610) 337-8939

May 23, 2001

(b) (4) (o) 392~ 2773

LEWIS ENVIRONMENTAL GROUP
P.O. BOX 639
Royersford. PA 19468

RE: Bridgeport

= () (4)

Enclosed are the results of analyses lor sample(s) received by the laboratory cn May 22, 2001 If you have any
questions concerning this report, please feel free to contact me.

Sincerely,

(b) (4)

Project Manager

(b) (4)
The TRV ?

%07 V4L

//wr,)/ w Y b aomi/;éﬂﬂ.



MAY-24-2001 12:22

ZIGLA

RATORIES

LEWIZ ENUIRCHMENTAL

1008 W. Ninth Avenuye

5194356537 P.az

+ King of Prussia, Pennaylvania 19406 . , (610) 337-8992 FAX (610] 337:6933

]

LEWIS ENVIRONMENTAL GROUP
P.O. BOX 639
Royersford, PA 19468

Project.

Projcet Number

Projcct Munager

Bridgeport
NA

Sampled: 5/22/01
Received. 5/22/01
Reportad:  5/23/01 16:51

ANALYTICAL REPORT FOR SAMPLES:

Sample Description

Laboratory Sample Number

Samplc Matrix Due Samoled:

3837-bascment water

K105396-01

Water 5201

LA Labomnatoriea Inc

(b) (4) Project Manager

The resulis in this report apply to the sampies amaly=ed in ascsrdance with the chain of custody docament.

This unalptizal mpoct must be reproduced in its ensirery,

Pege | of 8




MAY-24-2001

BIGLA

12:22

- - ww

LELWI[S EMNV I'F-"Of MENTAL

£104356697
DiU IS0 3307

P.@3
F.Q27 1g,

ORATORIES 1008 W. Ninth Avenue « King of Prussia, Pennsyivania 19406 " -{610) 317-9392 FAX (610) 337-9939
LEWIS ENVIRONMENTAL GROUP Project  Bridgepont Sempled: $/22/01
P.O. BCX 639 Project Number NA Recsived:  5/22/0)
Royers(ord, PA 19468 Projoct Manager _m Reported: _5/23/01 16:51
Priority Pollutant Mctals by EPA 6000/7000 Series Methods
GLA Laboratories. Inc
Batch Daw Dste Specific Reporting
Analyte Numbcr  Prepured  Analyzed  Method Limit Resuli Units . Notas*
37- K105396-01 : Water
Arsenic 1050296  5/23/01 513/01 EPA 601UB 0.030° ND mg/l
Beryllium " * 2 CPA 60108 0.0040 ND -
Cadmium a " v CPA AUILO 0.0040 0012 -
Chromium " EPA 6010B 0:020° Q.045 "
Copper . EPA 60108 0.010 054 v
Nickel 2 i EPA 60I0B 0.050. 0.090 £
Selenium 2 s LPA 60103 0.050 ND o
Silver ® " EPA GOI10R 0010 ND "
Zinc ! " N EPA 6010B 0.02n 3.0 =

LA Laboratories, Inc

(JXCIN Projcct Manger

*Refer 10 end of repart for lexi of noier and definitions.
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MRY-24-2001 12:22

JGLA

BORATORIES

LEVWIS EMVIRONMENTAL

1008 W. Ninth Avenue

 B1R4%566T7 P04

* King of Prussia, Pennsylvania 19406 .-, (510) 337-9892 FAX (610) 337-9939

LEWIS EINVIRONMENTAL GROUP Crojcct  Bridgepuit Samplcd: 3722/01
P.0. BOX 639 Project Number  NA [Rccoived:  5/22/01
Royersford, PA 19468 Praject Manager (b) (4) Reported: 5/23/01 16.51"

Total Mctals by EPA 6000/7000 Scrics Mcthods
GLA Laboratories, Inc

Batch Date Date Spealtic Reporting :
(Analytc Number  Prepared  Analyzed  Method Limit’ Resull Units Notes®
Antimony 1050297  5/22/01 5/23/01 FPA 7041 250 153 u DILN
Lead = “ - EPA 7421 100 620 " DILN'
Meroury 1050311 5/23/01 EPA 7170A 0 00100 0.00130 mg/l
Thallium 1050297 572201 . EPA 7841 2.00 ND ug/l

GLA Laboratories, [n¢

-

*Refer (0 end.of repart for iex: of noses and definitions.

Paged ofs



MRY-24-2001 12:22

&l GLA

LABORATORIES

LEWIS ENJIFOMMENTAL

1008 W. Nirith Avanue « King of Prussia. Peninsylvinma 19406,

£1043566397 P.OS

.,(B10) 337-3992 FAX (610) 337-9939

LEWIS ENVIRONMENTAL GROUP Project  Bndgeport Sampled:  5/22/01
PO.BOX 6319 Projccr Namber: NA Received: 5/22/01
Roycrzford, PA [9468 Proicct Manayer Repored:  5/23/01 16:51
Tentatively ldentified Compounds by GC/MS
GLA Laborstories, Inc
Baich Datc Date Speeific Reporming
Apalyte Number  Prepared  Analyzed Method [.imie Result Units " Notes®
JB317-hasement water K105%96-01 Water
NONE 1050287  5n22/0t 5/22/01 EPPA ¥200B ‘50 ND ug/!

JLA Laborartories, Inc

(D) (4) e

*Refer 10 end of report for txe of notes and dafintiions.
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M7 -24-2001

12:22

LEWIS ENVIROHMENTAL

- -

5104356637

-

P.26

e -,

FAX (810) 337-8839

LABORATORIES 1008 W Ninth Avenrie » King of Prussia. Pennsylvania 19406 . (§10j 337-9992
LEWIS ENVIRONMENTAL GROUP rojeet. Bridgeport Sampled: 5/22/0) ‘;
P O. BOX 639 Project Number: NA Lecerved: 522401
Royersford, PA 19468 Project Mnager Reparted:  5/23/01 16:351
Yolstile Organic Compounds by EPA Method 82608
GIL.A Laboratories, Inc

Barch Date Dace Surroguic Reporung. i
Analyte Number Prepued  Analyzed  Limits Lumt Result Units Notes*-|
<337-basement WALRL S336-4 _ Y(arec
Acotone 1050287 5220} 5/22/m 20 140 ug/l
Benzene - " - 1.0r 3.7 -
Bromodichloromcthanc " - " 1.0 ND -
Bromoform " " N 20 ND -
Bromomethanc » * ¥ 0 ND 5
3-Butanone " b L 10 ss !
Carbon disuifide " - 20 23 "
Carbon wtrachloride - » v 2.0 ND . ;
Chicrobenzane z 2 2.0 ND Y
Chlorodibromomcthanc » =t Y 20 ND >
Chloroethane * . * 20 ND
Chloroform ® " ! 20 30 »
Chloromethane m ™ 20. ND .
1,1-Dichlarcethane . ™ " 2.0 ND ¥
1,2-Dichlorocthunce - " 20 ND L
1,1-Oichlorocthenc 1 ¥ 28 ND 2
cis-1.2-Dichloroethenc " " " 2.0 ND "
trans-1,2.0Oichloroethenc - » “ 20 ND .
|.2-Dichivropropane ! " = - 2.9. ND ®
cis=1,3-Dichlarapropenc = R = z0 . ND >
trans-1_3-Dichloropropene ! ¢ 2.0 ND .
Ethylhenzene . " 20 ND
2-Hexunone * = 18 ND ‘
Methylene chloride . * " 30. ND »
4-Mczhyl-2-pentanone " . L 10 ND "
Methy! wrt-butyl cther - " " 2.0 ND “ .
Styrene " ' " 20 ND ¢ :
[.1.2.2-Tetrachloroethane g S % 2.0 ND .
Tetrachloruethene ? o4 " 1.0 ND *
Toluene = * " P 12 a
1.1.1-Tnchlorocthane - » 20 ND .
1.1.2:Trichloreethane ® * 2.0 ND "
Tnchloracthene . » " 1.0 ND "
Trichlorofluaromethanc » » " 2.0 ND
Vinyl chlonde » . 2.0 ND
p.m-Xylcne ‘ . 2 4.0 ND .
o-Xylene A . " 20 ND “
Surroguts. Dibromaiuoromethare 0 T TETTT TR T

GLA Labdboratorics, Inc

Project Manager

(b) (4)

“Refer (o end of eport for text of notes and defininons.
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MAY=24-2001 1223

#lGLA

LABORATORIES

LEWIS EMJIFOMMENTAL

1008 W. Ninth Avenue = King of Prussia, Pennsylvania 19408

£1043S6R37 P

27

. (840)337-9992 FAX (810) 337-8339

!’.EWIS ENVIRONMENTAL GROUP Project  Hrndgeport Sumpled. 3/722/Q1
P.0. BOX 639 Project Number NA Reccived. 35/22/01
Royersford, PA | 9468 Peoject Manayer: Reported: $/23/01 16:51
Volatile Organic Compounds by EPA Method 82608
GILA Laboratories, In¢

Batch Dale Date Surrogate Reporting
Analyte Number  Prepared  Analyzed  Limils Limic Result  Uniw Notes®
d837-basement water (contiamed) e . k10539601 Ny . Water
Surragarte: 1.2-Dichloroethane-d4 1NSN28T 572211 S/a2mi T0.121 28 %
Swragate. Toluene-df - “ o *N-121(; 98 ~

N . " 80-120 98 -

Surrogare: d4-Bromofluwobenzene

LA Laboratorics, Inc

[ (b) (4) Gomrr

“Refar ro and of report for texi qf noies and'dgfintions.

Pagc.6of 8




MAY-24-2001 12:23

@lGLA

LABORATORIES

LELIS EMJIRCHMENTAL

1008 W Ninth Avenus » King of Prussia. Pannsylvania 19406 -

£1043SKR37 P.928

. (810) 337-8992 FAX (610) 337:0919

LEWIS ENVIRONMENTAL GROUP

P.O. BOX 639
Royerstard, PA 19468

Project. Beidgeport

Projzci Number. NA

Frojcet Manager

Sampled: 5/22/0)
Received: 3/22/01
Reported:  5/23/01 16:51

Genersl Chemistry
G LA Laboratories. Inc

Batch Date Dare Specific Reporting
Analyle Number Prepurcd Analyzed  Methad Limit- Resull Units Notes®
3837-basement water K105396-9] ) Water -
pH 1050323 522,01 822101 EPA 90408 8.54 pH Units T

SLA Laboratocics. (ne

Andres Speck. Project Mmauger

*Refer 1o c’nd'qupon Jor 1ext of notes and definliions.
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MA(-24-2001 12:23 LEWIS ENIPOHMENTAL £194756557 P.23

IGLA

LABORATORIES 1008 W. Ninth Averue = King of Prussia, Pennsylvania 13406, ¢ . (610) 337-9992 FAX (610) 337-9%39
LEWIS ENVIRONMENTAL GROUP Projcst  Bndgeport Sampled: $/22/01
P.0.BOX 639 Project Number  NA Received: 572201

Royorsford, PA 19468 Projcet Munager m Reported: 5/23/01 16:51

Notes and Definitions

i Note

| Anulyzed at 3.30 PM

JILN Due ro matrix interference and or sample diluton the detzetion limi (ar this sumple have becn clevakd.
JET Analytc DETECTED

D Anelyte NOT DETECTED at or above the reporting Limit

R Not Reported

Iry Sample results reponcd on u dry weight basis

LWcov. Recovery

D Rzlative Percent Difference

‘he Reporting Limit stated is based on 1 caleulauon derived from the Mcthod Detection Limit Study.

“he Reporting limit may not represent the lowest point on the calibrauan cueve.

JLA Laboratonics. [oc

Wsa Manager ' Page8of8



LELIT ENVIPCHMEMTAL
GLA Laboratories, Inc Work Order

MAY(=-24-2001 12:273

K105396
[ Project/Client Information
Snbmitted By Regort Ta Invaice To
LEWIS ENVIRONMENTAL GROUP LEWIS ENVIRONMENTAL GRQUP ONMENTAL GROUP
(b) (4)
EBroject Name P.0. BOX 639 P.0. BOX 639
Bridgeport Royersford, PA 19468 Royersford, PA 19468
Praject Numbher Phone: 610-445.6695 Phone: 610-495-6695
NA Fax: 610-495.6697 Fax: 610-495-6697

Work Order [nformation

; Received S
5/22/01 12:03

Regart TAT - Due Logged In .
1 day(s) - 5/23/01 5201 12:26 )

Work Order Comments

Please fax and mail results
Containers e unbroken.

Sample lsbels/COC agree.
Samples preserved properly.
Samples Received at 3°C
Sample/Analysis Informution
| Sampleds/ J [l‘rA
LabNumber SampleName Matrix l Expires Amalysis Requested Dae TV Commeaty
110539601  3§37-basement water Water ' 5/22/01
| &/501 18260 $113/01 t
| &/501  [8266 TICS 5301 | |
i S23/01  pH water 9040 $/23/01 [
[ 6/19/01 |Phenuls420.2 SI301 |
| é1901 |Prionly Mcialg H20 5123101 |
| 6/19/01 [TKN-351.2 513101 1

Reviewed By i

S A ,\__l_. - -
TOTAL PR.1O




MAY-25-2001 10:08 LEWIS ENUIRONMENTAL 6104956637 P.03

1008 W. Hinth Avenue * King of Prussia. Pennsylvania 19406 (810) 337-6992 FAX (810) 232-9938

_EWIS ENVIRONMENTAL GROUP Project: Brdgeport Sampled: 52201
2.0 BOX 639 Project Number: Na Received: $/22/0)
Royersford. PA 19468 project Mansger [ DTG Reported: 5724101 16:57

General Chemistry
Great Lakes Analytical

Barch Date Daie Specific Recporting
\nalytc Numter  Prepared  Analyzed  Method Limut Result Units Notes®
i1837.basement water K105396-01 Water 2
lotal Kjeldah! Nitrogen 1050493 5/23/01 5724/01 EPA 3512 0.200 299 ing/1
*henol 1050529 " E EPA 4212 0.150 0.820 = Gl
LA Laborawones Inc ‘Refer 10 oidof tepart for text of notes and deﬂiﬂ!ﬁ:ns.

(b) (4) , i

TATQ R.A2
TOTAL P.G3







APPENDIX 9

ASSESSMENT DOCUMENT
“POST-FIRE INCIDENT” SITE ASSESSMENT






Continental Business Complex
Bridgeport, PA

Post-Fire Incident

Site Assessment

05-31-01

Prepared by:

CWO Leo Deon, USCG Atlantic Strike Team
BM1 Pat McNeilly, USCG Atlantic Strike Team
Mike Towle, EPA

Bob Kelly, EPA

05-31-01



On May 18, 2001, the EPA On-Scene Coordinator (OSC) initiated an assessment of potential
environmental or safety issues resulting from fire or building collapse at the Continental
Business Center in Bridgeport, PA. Dozens of structures were affected by a large fire beginning
16 May 01. Several of the buildings in the business center contained moderate or large amounts
of hazardous substances or oily materials. When fire damaged the containers for these materials
and fire-fighting waters (or subsequent precipitation events) enabled these materials to migrate,
the environmental and public health was potentially threatened. On 16 and 17 May, contractors
undertook significant efforts to contain and remove oily material that migrated from the fire
scene to the Schuylkill River and a canal which flowed under the business complex. Additional
effort was. however, necessary to characterize other potential threats posed by the Site.

The OSC interviewed the owner of the business complex and other knowledgeable personnel as
well as surveyed the fire scene. In addition to the identification of more routine potential
hazards (machinery, uneven surfaces, pooled waters, sharp objects, structural hazards, and
_overhead hazards), it was apparent that several locations within the complex contained additional
suspect items (e.g., drums, cylinders, containers) that would warrant specific attention and
potential removal prior to demolition or other activity to remove the fire damage.

The OSC directed members of the US Coast Guard Atlantic Strike Team to assist the OSC with
identification of specific potential environmental or safety hazards posed by individual structures
or businesses involved in the fire. Strike Team members and OSCs Towle and Kelly
individually assessed structures and then combined the efforts in this document. This “Post-Fire
Incident Site Assessment” focused solely upon the potential threats visible from external or
otherwise safe locations at each structure or business. This document contains a summary of the
items identified at each location and specific photo-documentation. All potential hazards may
not be identified in this summary document.

Areas with potential environmental or safety hazards should be specifically addressed to avoid
mixing of potentially hazardous items with the bulk construction/demolition debris at each
location.

This document was provided to the owner 1o ensure that appropriate environmental
consideration is part of future demolition/dismantlement plans.

In addition to minor items as noted in the following pages, particular attention is necessary at the
following buildings:

(1) Buildings C-101/111/115 : Cleanup activity is needed at this location due to the large amount
of oily material that may contaminate the debris, the large amount of containers that may contain
residual materials, and the oily releases that cause oily discharge to nearby storm drains and
Schuylkill River. It is probable that much of the debris in this area will be classified as a
residual waste. Care should be taken to avoid mixing potentially clean items (e.g., walls) that
may remain in this area. Dikes, berms, covers, and decontamination are necessary to stop
continuing oily discharges to the storm drains and River. Recyclable materials in this area may
need gross decontamination.

(2) Building C-127 : Several drums in this building area should be removed before demolition as
well as limited areas of unknown releases (e.g., yellow powder). An area along the west wall



appeared to hold some liquid and should be examined as a potential sump of potentially
contaminated liquid. Cylinders in this area should be removed.

(3) Building H: This building poses several potential environmental and safety hazards. A large
amount of possible asbestos-containing material is located in this structure. Some of the possible
ACM is in poor condition. A large number of drums and containers are present in this building.
The building also apparently drains into the River through a basement drain system. Hazardous
materials and ACM should be removed from this building before any demolition or
dismantlement.

(4) Building J : The water that pools in building J was found to contain elevated levels of lead
and some other contaminants. This water migrates to the Schuylkill River through drainage
system. Potentially contaminated materials in this building will drain to the River.

(5) Buildings C-119/123, 131, 147,158/168, 165, 177, and 185 each have small amounts of
suspect containers that should be removed. '

(6) Building M17 : Cleanup activity is needed at this location due to the large amount of oily
material that may contaminate the debris, the large amount of containers that may contain
residual materials, and the oily releases that cause oily discharge to nearby storm drains and
canal. It is probable that much of the debris in this area will be classified as a residual waste.
Care should be taken to avoid mixing potentially clean items (e.g., walls) that may remain in
this area. Dikes, berms, covers, and decontamination are necessary to stop continuing oily
discharges to the storm drains and canal. Recyclable materials in this area may need gross
decontamination.

(7) Building M101: Cleanup activity is underway at this location. However, much of the
remaining debris may contain residual contamination necessitating decontamination or disposal.
Additionally, the basement area of M101 contains chemicals that have migrated from the first
floor. The basement also appears to contain residual materials from historical operations. The
materials in the basement drain into the canal (or other locations) through unknown pathways.
Unless these materials are addressed, the basement poses a continuing environmental threat.

(8) the possibility of PCB contaminated debris should be evaluated at Building G before this
building is demolished.

(9) the location of ACM throughout the facility should be evaluated before demolition causes
releases or mixing of wastestreams.

o/
Michaet 574"%

EPA OS
31 May 01



C-101/C-111/115: George Auto Supply
a Four (04) 48FT Box Trailers with:

55 & 35 Gallon Drums
Aerosol Cans

Freon Cylinders-Small
Freon Cylinders-Large

Oily runoff to river and to drains
Oily in rear pavement
Oily in front pavement
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Aerosols Cans-Unknown Material
Shock Absorbers

Oil Filters

Turtle Wax Car Wash in Plastic Bottles
Brake Drums

Brake Rotors

Brake Pads

Brake Shoes

Freon Cylinders Expended

Paste Wax in Plastic Containers
Anti-Freeze Containers-Plastic
De-Greasers (Unknown Manufactures)
Oil Absorbent-Bulk

Large Quantity of 1-Gallon Cans-Unknown Material
3-200 Gallon Holding Tanks-unknown Contents
8-5 Gallon Metal Containers-unknown Contents

C-119/123: Label Rite, Inc. (Partial George Auto Supply)

a Gray powder on floor
a Numerous 5 gallon containers

C-127: MCC Inc.

a Approx 25-55 Gallon Drums, open top and closed, -Unknown Material (Possibly

Aluminum Oxide)

a Unknown drain / Sump west wall

a Phosphoric Acid? In 5 gallon pails, moved to staging

a Yellow Powder

a Cylinders
C-131: Salmons Industries, Inc.

o Heavy Industrial Equipment

o  Unknown Drum

o Drum with solid

o Approximately six cylinders

a Numerous drums (empty — open top, some oily)
C-135: League Collegiate Wear, Inc.

a No Specific environmental issues

C-141: Unknown Facility Name
a No Specific environmental issues



C-146:

a

C-147:
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C-150:
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C-151:

o

a
a
a

Panther Products East
No Specific environmental issues

Main Line Lawn Service, Ine.

1-200 Gallon Tank-Unknown Material

3-55 Gallon Drums-Unknown Material
Numerous small containers

| Flatbed Truck-Inoperable

1 Small Dump Truck-Inoperable

2 Vehicles outside North Loading area-Inoperable
Possible pesticides

M. L. Floor Covering

Forklift on Loading Dock

Large Quantity of Small Industrial Equipment
Carpet

No Specific environmental issues

Keystone Supply

General Office Material

Empty Metal Shelving

Industrial supply and safety equipment
No Specific environmental issues

C-158/C-168: Penncora Productions, Inc.

5-55 Gallon Drums-Unknown Material

Sherman-Gosweiler

Moderate Weight Industrial Equipment
Cabinet / Carpentry shop

Numerous gallon and 5 gallon cans
Some drums '

Organic odor on west end

Pergamon Corporation
No Specific environmental issues

Restoration Station
Furniture stripping
Numerous gallon cans and some drums

Tech - Pac

General Office Equipment

Wire Spools

No Specific environmental issues



C- 185 Valley Forge Candle Co.

Approx 10-3 Gallon Metal Containers-Unknown Material
2 1-55 Gallon Drum-Unknown Material

a2 Abundance of Approx 6 Ounce Metal Candle Containers
o Wax on Floor

U

C-188: U.S. Equipment Brokers, Inc.
o General Office Material

C-191: Wire crafters, Inc.
o Welding and painting supplies

C-193/C-201: A.R.B. Breadcrumbs
o General Office Material
Some small containers
Drain between 193 and 201
No Specific environmental issues
Basement Drain C-201

00D Ooo

C-198: Sweetzels Cookies

9-Pallets of Vegetable Shortening (50 Lb Single Cubes)
Large Mixing Equipment

Plastic Storage Containers-Unknown Material
Flour/Flour Residue

Large Quantity Bread-Opened

Large Quantity Bread-Plastic Wrapped
Cookies-Palletized & Partially Broken Open

Pallets of Wafers, Crackers, Cookies-Boxed and Wrapped
Weight Moving/Handling Equipment

Foul Smell

8]
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H — Boiler House

Muriatic acid (poly containers)

55 Gal Drums Corrosives

Pallets of Brake shoes

5 Gal Buckets Unknowns

55 Gal Drums of Sludge

55 Gal Drums of Unknowns
Asbestos Wrapped Pipes / on the floor
1 Gal Cans of paints and Thinners
30 Gal Poly Drums

Basement & Drains to River?

(o Y O o 6 6 O 0y S

J-Buildings
o Basement Passes Water to River. Water Quality was Suspect. (Lead)

M-11: Brunner & Lay, Inc.
a Mining/Construction tools



M-13: Dovar Mechanical, Inc.

M-15: Unknown Facility Name

M-17: George Auto Supply

a
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Material Believed to be Zinc Chromate-Unknown Quantity
Abundance of 55 Gallon Metal Drums-Unknown Material
Abundance of 5 Gallon Metal Pails-Unknown Material

Abundance of 1 Gallon Metal Cans-Unknown Material

Abundance of Freon Cylinders (East Side M-101)-Unknown Material
Abundance of Aerosol Cans (East Side M-101)-Unknown Material
Abundance of Oil Filters (East Side M-101)

Oily Runoff to Drains, Pavement, Canal

..‘\’1-101: MCC Warehouse, Inc.

g
4

Chemicals — See EPA info.
Basement Contamination with Tanks & Drains

M-135: Partial MCC Warehouse — (see M101)

m}
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Oxy-Acetylene Cutting Equipment-Unusable

3-5 Gallon Plastic Diesel Containers-Empty

1-5 Gallon Plastic Kerosene Container-Empty

2 Vessels (2™ Floor)-Unknown Condition

3 Approx 12 Gallon Metal Holding Tanks (Upper Deck Platform)
Some Empty 55 Gal. Drums

Cylinders

Basement- Unknown Condition/Drains with Tanks & Drums

M-155: Printers Printer, Inc.

a
a

Printing Equipment
Basement






Bridgeport Fire Photo Log
30 May 2001
Photos By BM1 Pat McNeilly

1. Bldg. C101, Georges Auto Supply

Antifreezes 55 Gallon Drums

Oil filters and freon containers






2. Bldg. C-127 MCC, Inc.

Corrosive staining 55 Gallon drum and unknown white powder

3. Bldg. C-147 Mainline Lawn Service

Heating oil tank and 55 gallon drums 55 gallon drums and lawn equipment

4. Bldg. C-177 Restoration Station

Aerosol paint and 55 gallon drums

12






5. Bldg. C-185 Valley Forge Candle Co.

Candle wax, candle molds, 55-gallon drums and 5 gallon containers

6. Bldg. C-193 ARB Breadcrumbs

Repair shop containing oils, antifreeze and general shop waste

7. Bldg. J-130 Centex Environment

PCB Contaminant pile Asbestos Pile

(]






8. MCC Loading Dock

Contractor Waste, paint cans

9, MCC Warehouse

B C‘*‘,Q

Lead Chromate in background. Residual
Titanium Dioxide on floor.

10. Bldg. M-17 Auto warehouse supply

Oil jugs. aerosols, oil filters, and Aerosols
lead chromate (Bldg. M-133)






Freon and aerosols

55 gallon drums, puddle of copper. Venting drum
and venting drum






APPENDIX 10

EPA SAFETY MEMO






UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III
1650 Arch Street
Philadelphia, PA 19103
TOWLE - 3HS31

SUBJECT:  Site Safety and air monitoring
Continental Business Center

FROM: Michael Tov;‘[é%‘” ‘-74%*

EPA Region III
TO: File
date: 01 June 01
ec: Bushar Corp.

Since 18 May 01, the EPA On-Scene Coordinator (OSC) has assisted or functioned as Site Safety
Officer for fire suppression, fire investigation, and other environmental operations in response to a
fire and environmental cleanup at the Continental Business Center. The OSC also conducted
monitoring activities to ensure that operations or conditions at the Site did not pose a threat to human
healthor the environment. The OSC engaged the services of representatives of the U.S. Coast Guard
Atlantic Strike Team and Tetra Tech EMI to execute these roles. The OSC fulfilled these functions
at the request of and in response to Local, County, and Federal level officials.

The following were accomplished.

(1) Routine air monitoring was conducted to ensure that fire emissions and potential chemical releases
did not pose a threat to the community or workers at the Site. If necessary, work zones and PPE
levels would be established to ensure protection of workers and community. If necessary, measures
to reduce smoke or otherwise reduce toxic emissions were recommended. The air monitoring for this
effort is no longer required since fire is not an issue. The OSC also advised appropriate PPE and
respiratory protection levels should workers need to work in chemical zones. Tetra Tech EMI

implemented air monitoring.

(2) Routine air monitoring was conducted to ensure that potential emissions from environmental work
areas (1.e., MCC Warehousing) did not pose a threat to the community and other workers on the Site
(¢.g.. utility workers, business persons, etc.). Air monitoring was a tool used to ensure that workers
and community members not part of Site operations were protected. Tetra Tech EMI implemented
this air monitoring. Routine levels indicate that Site operations are not anticipated to pose a threat
to the community as conducted. Additional operations will warrant additional monitoring on an
action-specific basis. The OSC understands that the owner is preparing a work plan at this time.



(3) The OSC initiated a Site-wide notification and evacuation plan to ensure that persons in the
burned area of the complex would know what to do in the event of an unexpected release. USCG-
AST personnel implemented that system through the use of personnel, signals, and radio contact.
This system ensured that persons not intimately involved in the environmental operations could be

notified in the event of an unexpected release as quickly as those that are involved.

(4) The OSC directed that a Site wide health and safety plan be developed to comply with OSHA
1910.120. These regulations require qualified individuals to develop and implement Safety Plans to
ensure the protection of workers at hazardous sites. The environmental contractor developed a plan
for their own employees; EPA developed a plan to ensure the safety of others.

Beginning C.O.B. 01 June 01, the OSC expects to no longer provide personnel to ensure the safety
of workers and visitors at the Continental Business Center. The OSC has reviewed the environmental
contractor (Lewis) Safety Plan and finds it suitable for workers in the active environmental work
zones. The OSC finds that current operations, as conducted, are not expected to impact the
community.

The OSC has advised the owner’s representatives of the need for overall Site Safety, a system to
secure the Site and ensure the safety of persons entering the Site areas, and monitoring to ensure that
the Site operations do not pose a threat to the community or environment. The OSC believes that
this 1s now the owner’s sole responsibility.

The OSC notified the owner of the OSC’s actions, provided the owner with excerpts of 1910.120,
provided this document to the owner, and made recommendations for future actions this day.

Recommendations:

(1) Develop Site Safety Plan covering all of the Site. Specific work zones can be addressed under
the overall Site Safety Plan.

(2) Identify a Site Safety Officer to cover the overall Site operations. Contractors working in specific
environmental areas will continue to be responsible for the safety of their personnel.

(3) Development and implement air monitoring to ensure that specific work zones or overall Site
conditions (and future expected work) does not impact operating businesses and the community.
(4) Utilize personnel meeting the training requirements of 29 CFR 1910.120 to implement Site Safety.
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POLREP 01

L

Bridgeport Industrial Park Fire ER
int. Front and Ford Sts.
Bridgeport. Montgomery County, PA 19405

ATTN:

RRC
C. Kleeman

-SituatiOn (as of 2200 hrs. 16 May 01)

EVENT: CERCLA Emergency Response

A fire was discovered at approximately 1300 hrs. 15 May 01 at the Bridgeport Industrial Park
located along several blocks of Front Street in Bridgeport. Montgomery County, PA. The
Bridgeport Fire Departments initiated response. The fire quickly spread due to a common
roofand elevated wind conditions causing response by a varietv of local fire companies. The
fire burned out of control for more than 12 hours destroying or significantly affecting nearly
50 business operations within the complex. A variety of chemicals were stored in a few
locations within the complex. The fire was declared under control at approximately 0330 hrs.
16 May 01.

The EPA was requested to assist with environmental matters at the scene by Montgomery
County officials at approximately 0900 hrs. this day. The On-Scene Coordinator arrived at
approximately 1015 and surveyed the incident with County and Local officials. Active fire
and flareups were visible in several portions of the multi-building complex. but most of the
complex was simply smouldering. The Pennsvlvania Department of Environmental Protection
(PADEP) was onscene and actively working with a contractor (Lewis) hired by the complex
owner to contain fire runoff water from further contaminating the adjacent Schuylkill River.
Downstream water users were already notified and PADEP indicated that River monitoring
was underway. Air monitoring was not conducted. The OSC was requested to evaluate the
chemicals potentially in the facility and make recommendations for ongoing and continuing
actions and assist where possible.

Actions

The OSC coordinated his actions relating to environmental matters with the Bridgeport Fire
officers, Montgomery County Emergency Management and Pennsylvania DEP within a
Unified Command setting. PEMA also participated in many of the environmental decisions.
The Bridgeport fire officials maintained status as Incident Commander.

The OSC met with officials of Pennsylvania Emergency Management Agency (PEMA).
PADEP. and Montgomery County and initiated a review of available MSDS sheets and
information supplied by the Industrial park owner. Most available information specific to
individual companies was burned in the fire. Some information was made available by the
complex owner and his staff. A listing of potential chemicals involved in fire was developed
based upon MSDS and other information.
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The OSC requested chemical expertise from EPA and the START contractor (Tetra Tech).
These persons reviewed the available information and identified which chemicals might
potentially persist ina fire and pose a threat once the major fire diminished and a smouldering
fire continued (i.e. diminishing heat). This list of chemicals of potential concern was then
forwarded by the OSC to the Agency for Toxic Substances and Disease Registry (ATSDR)
and discussed. The conversation indicated that some chemical degradation may pose a threat
to unprotected persons when the fire diminished. As such the OSC recommended and
implemented air monitoring activities and a level of respiratory and dermal protection for
persons that will work in the chemical warehouse area.

PADEP continued to recommend and implement improvements to the system installed to
contain runoff water or spills. However, since the complex is built over a canal which leads
into the River and the entire complex drainage discharges into the River, this exercise proved
difficult and the onsite strategy dealt mainly with containing spills on the River with boom.
Individual outlets from the complex were boomed. Additionally. containment boom was
placed on the canal and River proper. Additionally. one underflow structure was builtin a
major overland flow location. An oily sheen is located along the west bank of the River and
floating oily product exists on the canal.

Based upon the review of potential chemicals in the runoff and discussions with ATSDR, the
OSC recommended that PADEP further advise downstream water users to conduct analyses
for amine and phenol compounds. PADEP agreed to implement this request.

The OSC contacted the owner of a chemical storage warehouse and requested an onsite
meeting 17 May 01 along with the PADEP. The warehouse contains a variety of chemicals
(although the owner is still working on a current inventory) that are under the collapsed roof
structure. The likely chemicals currently stored contain a large variety of hazardous
substances and continue to pose a threat to the environment and public. When this building
no longer is engaged in fire (flareups continue). the owner will be requested to conduct
immediate stabilization and containment activities. .

The OSC requested Community Involvement support. EPA CIC Deitzel coordinated with
the onscene PADEP spokesperson on developing information for release to the media. The
OSC attended a news briefing at Borough Hall lead by Borough of Bridgeport officials and
CIC Deitzel dealt directly with media at the scene.

Unified Command members met at the end of this day to discuss night time operations and
plan foractivities of 17 May 01. This night. Fire officials will focus on removal of an unstable
multi-story wall in an area that is not involved with known chemicals. This wall must be
removed to enable safe entry by fire officials to extinguish a large portion of the remaining
fire. A demolition contractor has been engaged by the Local Officials. This night, Lewis
Environmental will remain onscene to contain runoff water and spills. If the chemical
warehouse collapses this night, runoff will be contained. If the warehouse flares up.
firefighting will occur from a distance. EPA will conduct air monitoring before morming
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operations. On,17 May, Command will meet with the owners of the complex and warehouse
and indicate the immediate need for environmental evaluation of the complex to ensure safety
of future activities and stabilization of the deteriorated warehouse and chemicals.

Future Actions

The OSC has directed that START (Tetra Tech) conduct air monitoring this evening/early
morning of 17 May.

Continue activities to minimize discharge of contaminated runoff water.
Coordinate actions for stabilizing the chemical warehouse location.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
to facilitate future demolition or re-entry into burned areas once the fire is extinguished.

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103



POLREP 02 ‘

Bridgeport Industrial Park Fire ER

int. Front and Ford Sts.

Bridgeport, Montgomery County. PA 19405

ATTN:

I1.

RRC
C. Kleeman

Situation (as of 1700 hrs. 17 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

Hot spots within the burned complex continued to smolder throughout the night of 16/17
May and this day. Drums of chemicals within a storage warehouse ignited during the night
requiring fire suppression. Foam was used this day to put out fire in an auto parts facility.
Demolition activities focused on demolition of high walls to facilitate access for fire fighters
to hot areas of the complex. Contractors hired by the complex owner continue to contain oily
runoff that enters a canal which runs beneath the complex and the Schuylkill River. The
overall Incident Command is maintained by the Borough of Bridgeport. EPA and PADEP
continue to provide support to fire operations and direct environmental operations through
Unified Command. Activities this day focused on completion of air sampling, developing a
plan for stabilization of the chemical storage warehouse, and developing an overall strategy
for characterizing potential environmental concerns in the remainder of the complex. The
OSC and PADEDP believe that the main area of concern to the public is the chemical storage
warehouse and that the remainder of the complex primarily poses a threat of runoff into the
waterways. Strategies for environmental protection are coordinated through the Bridgeport
Incident Commander.

A significant message from the Site to the community remains that the fire caused a significant
damage to the economic vitality of the Bridgeport area (loss of business and loss of jobs).
The fire damaged or destroyed nearly half of the businesses in the community. PEMA is
organizing applications for loans and the State is also facilitating unemployment applications
for those that lost their jobs. Additionally, EPA air data demonstrates that air quality at this
time does not pose a threat to the community. PADEP activities ensure that the waterway
impacts are minimized. The owner of the complex has provided and met all requests from
EPA and PADEP at this time enabling the Site message to reduce the emphasis on
environmental-and public health impacts.

Actions

The OSC continues to coordinate his actions and direct actions relating to environmental
matters with the Bridgeport Fire officers, Montgomery County Emergency Management and
Pennsylvania DEP withina Unified Command setting. The Bridgeport fire officials maintained
status as Incident Commander and maintained control of the fire scene. Local and State



police maintained overall Site security.

The OSC directed air sampling during the overnight period of 16/17 May. The START
contractor (Tetra Tech) monitored for amines, HCN, and HCL during this time in downwind
areas. These parameters were selected after review of possible chemicals in the warehouse
area, their persistent or toxic behavior in the fire, and their potential human health affects.
The parameters were selected by the OSC after review by chemists from EPA and Tetra Tech
and the Agency for Toxic Substances and Disease Registry (ATSDR). Additionally, these
parameters would indicate emission from a chemical source rather than combustion of more
routine materials and structural elements in the overall building complex. The air monitoring
event confirmed that air quality in public areas does not indicate chemicals resulting from the
chemical storage area of the industrial park.

The OSC communicated the overnight air monitoring results to EPA and PADEP for
coordinated release to the public. The OSC also communicated the results to the Incident
Command and Safety Officer ( Bridgeport).

Based upon the potential for increased chemical concentrations in the air at the warehouse
facility, EPA advised to adjust the Site perimeter in this area and to conduct air monitoring
within the Site. PADEP and Bridgeport officials concurred and this activity was implemented
Bridgeport police (Site perimeter) and by START contractors throughout this day. Results
of colormetric tubes, HCN monitox, and PID, do not indicate elevated concentrations of
chemicals in the air at this time. These results were communicated to the Bridgeport officials.

ATF and Local fire investigators initiated investigative activities in the complex this day.
These activities will occur prior to an overall environmental assessment of the remainder of
the complex (i.e., in addition to the more urgent assessment initiated at the chemical storage
warehouse). Once completed, overall environmental assessment activities will be initiated.

The OSC and PADEP communicated with the owner of the chemical storage warehouse in
an effort to better understand the building contents and to inform the owner of the need to
conduct immediate stabilization efforts. Drums, containers, bags and other forms of chemical
containers are visible in the burned and collapsed structure in addition to an area of pooled
“water”. Chemicals identified to date in elevated quantities include caprolactam and lead
chromate. The business owner contacted his clients and requested inventory information
since the owners records were burned. The clients contacted the OSC and provided
information and agreed to send information to the Site. The complex owner (Bushar
Organization) agreed to provide an environmental, insurance, and legal contact for the OSC
and PADEP to inform of the need for cleanup. A meeting conducted this afternoon among
these participants resulted in the identification of the need for cleanup, an overall strategy for
the cleanup. and the request to provide definitive answer to the capability to conduct the
cleanup by tomorrow morning.

The OSC surveyed the oil containment area this day. Several areas of boom are stretched on
the Schuylkill River and effectively deflect the oily material to a shoreline collection point.
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The oily material enters the River through designed drainage systems underlying the entire
complex as well as through overland flow. Where possible. underflow structures have been
constructed between the Site and the River, however, there is insufficient land to effectively
use this method of mitigation in all areas of the Site. Drainage outlets have protective boom
at the outfall area.

Oily material also enters a canal that passes beneath the complex. The oily material is
contained at the location where the canal discharges to the River. Oily material is picked up
with absorbent material and two vacuum trucks by Lewis Environmental inc. Oily material
is not visible beyond the downstream booms.

The OSC communicated Site information to the Regional Office.

The OSC initiated coordination with federal natural resource trustees. No impact to aquatic
community has been identified to date.

Future Actions

Coordinate actions for stabilizing the chemical warehouse location. Evaluate the need to
conduct these actions using CERCLA authorities.

Evaluate the need for enforcement instruments to ensure continuing environmental protection,
stabilization, and cleanup actions.

Continue to coordinate with PADEP, Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
to facilitate future demolition or re-entry into burned areas once the fire is extinguished.

Michael Towle, OSC
EPA Region 11
Philadelphia, PA 19103



POLREP 03

Bridgeport Industrial Park Fire ER

int. Front and Ford Sts.

Bridgeport, Montgomery County, PA 19405

ATTN:

II.

RRC
C. Kleeman

Situation (as of 1700 hrs. 18 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The industrial complex is comprised of nearly 50 separate businesses. Individual names of
the businesses and the name of the industrial park are not contained in this POLREP. Instead.
general descriptive terminology is used.

Hot spots within the burned complex continued to smolder throughout this day. Small
containers of auto-related chemicals burned this day as fire suppression activities focused on
a hot spot area of numerous aerosol containers and other pressurized vessels. Foam was
again used this day to put out fire in the auto parts facility. Demolition activities focused on
assistance to fire investigation officials. Contractors (Lewis Environmental) hired by the
complex owner continue to effectively contain oily runoff that enters a canal which runs
beneath the complex and the Schuylkill River. The overall Incident Command is maintained
by the Borough of Bridgeport: EPA, PADEP, and Montgomery County Emergency Services
form Unified Command for the environmental and safety aspects of the Site. EPA was
requested to function as Site Safety beginning this day. Site activities this day continue with
fire suppression, fire cause investigation, oil containment, air monitoring, water sampling, and
activities related to overall characterization of potential contamination within the complex.
The OSC and PADEP also facilitated an expedited stabilization by the owner of the chemical
storage warehouse.

EPA air monitoring results continue to indicate that elevated concentrations of chemical and
degradation products believed to be related to the chemicals remaining in the warehouse area
are notidentified in downwind areas. Additionally, monitoring results for volatile compounds
continues to show negligible levels within the operational areas. The OSC communicated
with the Montgomery County Health Department to relay the results and enable the
Department to factor the information into the current Health Advisory.

OSC Bob Kelly performed Operational duties this day and assisted OSC Towle

The START contractor (Tetra Tech) performs air monitoring activities. The USCG Atlantic
Strike Team is assisting the OSC to implement Site Safety and Control.

Actions



A Unified Command meeting was conducted this day to coordinate activities between fire
investigation and fire suppression actions. Additionally. this meeting formed the ground work
for coordination between stabilization activities expected at the chemical storage warehouse
and the remainder of the Site expected to be initiated soon. EPA was requested to organize
and implement Site Safety. The OSC requested the assistance of the USCG Atlantic Strike
Team in this matter.

The OSC directed air sampling activities at the scene throughout this day. The results of the
sampling and monitoring are used to ensure the safety of the investigators and others working
the incident as well as nearby residents. Results within the Site perimeter continue to show
negligible levels. A slightly elevated VOC reading was identified immediately prior to the
ignition and burning of a pile of scorched aerosol and other pressurized containers.

The OSC directed air monitoring near a business in the downwind area this day at which
employees reported feeling sick. EPA air sampling results do not indicate the presence of
chemicals in the smoke plume that was identified near the business location.

The OSC, PADEP, USCG. and Local Fire Officials surveyed the oil collection booms on the
Schuylkill River. Recommendations to modify one area of boom were made to enhance the
collection of oily runoff; this change was made. The flow of oil onto the River has dissipated
(fire fighting efforts are decreasing). Overall booming strategy and oil collection remains
effective. Contractors use a vacuum truck to remove the oil and transfer the oily material to
containment tanks.

EPA collected a sample of the oily discharge this day. The sample will be analyzed for a wide
variety of parameters on a quick turnaround basis. The results will help guide future cleanup
operations, enable gross characterization of ponded water areas at the Site, and the level of
concern necessary for containment of future runoff water at the Site

Fire investigation officials continue to investigate the potential causes of the fire. Access to
the investigation area is limited.

The OSC and PADEP met with the owners of the chemical storage warehouse and requested
immediate action to stabilize the situation (compromised chemical containers in a
compromised warehouse). The owner has agreed to hire demolition and environmental
contractors to conduct this work and expect them onscene tomorrow. The OSC requested
that these contractors meet with the OSC and PADEP to receive available chemical
information received from companies utilizing the warehouse, achieve agreement on a
strategy, and to coordinate all activities with the Unified Command.

Local Government Reimbursement information was forwarded to Montgomery County
officials.

The OSC received a Facility plan and information from the owner this day indicating building
layouts, potential areas of concern, and potential areas of subgrade features. This information



will be used to guide future assessment activities and enable safer demolition activities.
III.  Future Actions
A, Coordinate actions for stabilizing the chemical warehouse location.

B. Continue to coordinate with PADEP, Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy.

58 Coordinate actions for evaluating remaining areas of potential environmental concerninorder
to facilitate future demolition or re-entry into burned areas once the fire is extinguished.

D. Complete and implement Site Safety Plan coordinating activities of fire investigation, fire
suppression, warehouse stabilization, demolition, and oily material collection.

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103



POLREP 04

Bridgeport Industrial Park Fire ER

int. Front and Ford Sts.

Bridgeport, Montgomery County. PA 19403

ATTN:

1.

RRC
C. Kleeman

Situation (as of 1200 hrs. 19 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The industrial complex is comprised of nearly 50 separate businesses. Individual names of
the businesses and the name of'the industrial park are not contained in this POLREP. Instead,
general descriptive terminology is used.

Hot spots within the burmed complex continued to smolder throughout this period.
Demolition activities focused on assistance to fire investigation officials. Contractors (Lewis
Environmental) hired by the complex owner continue to effectively contain oily runoff that
enters a canal which runs beneath the complex and the Schuylkill River. The overall Incident
Command is maintained by the Borough of Bridgeport; EPA, PADEP, and Montgomery
County Emergency Services form Unified Command for the environmental and safety aspects
of the Site. EPA continued functioning as Site Safety during this period. Site activities this
period continue with fire suppression, fire cause investigation, oil containment, air monitoring,
and activities related to overall characterization of potential contamination within the
complex.

EPA air monitoring results continue to indicate that elevated concentrations of chemical and
degradation products believed to be related to the chemicals remaining in the warehouse area
are not identified in downwind areas. Additionally, monitoring results for volatile compounds
continues to show negligible levels within the operational areas.

OSC’s Bob Kelly and Chris Wagner performed Operational duties this peiod and assisted
OSC Towle.

The START contractor (Tetra Tech) performs air monitoring activities. The USCG Atlantic
Strike Team is assisting the OSC to implement Site Safety and Control.

Actions

A Unified Command meeting was conducted this period to coordinate implementation of site
safety. Basic groundwork of site safety plan, including communications, air monitoring,
evacuation proceedures, and personnel accountability were discussed. USCG to conduct
periodic safety inspections.
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The OSC directed air sampling monitoring at the scene throughout this period. The results
of the monitoring are used to ensure the safety of the investigators and others working the
incident as well as nearby residents. Results within the Site perimeter continue to show
negligible level. Dust monitoring program was implemented.

The OSC directed radiation survey within the site perimeter. No levels above background
were measured. Site information indicates that potential sources were not involved in the fire.

Fire investigation officials continue to investigate the potential causes of the fire. Access to
the investigation area is limited.

The owner hired contractor (Lewis Environmental) to handle environmental work.

Environmental contractor mobilized to site this morning to began preparations for
stabilization efforts at the chemical storage warehouse. Environmental contract met with
OSC to receive available chemical information received from companies utilizing the
warehouse, achieve agreement on a strategy, and to coordinate all activities with the Unified
Command. Shultz Demolition and Domino Salvage were hired to conduct demolition work.
Demolition contractors will team with environmental contractor to begin stabilization efforts.

EPA directed that asbestos containing material piping be wrapped, dropped, and pulled away
prior to abatement to facilitate access during emergency operations. Environmental
contractor to document handling of asbestos and report that information to DEP. DEP
representative has concurred with this strategy.

Future Actions

Coordinate stabilization actions at the chemical warehouse location.

Continue to coordinate with PADEP, Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
to facilitate future demolition or re-entry into burned areas once the fire is extinguished.

Complete and implement Site Safety Plan coordinating activities of fire investigation, fire
suppression, warehouse stabilization, demolition, and oily material collection.

Michael Towle, OSC
EPA Region II]
Philadelphia, PA 19103



POLREP 05 ‘

Bridgeport Industrial Park Fire ER

int. Front and Ford Sts.

Bridgeport, Montgomery County, PA 19405

ATTN:

RRC
C. Kleeman

Situation (as of 0800 hrs. 20 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The industrial complex is comprised of nearly 50 separate businesses housed in a former fibre
manufacturing facility. Individual names of the current businesses and the name of the
industrial park are not contained in this POLREP. Instead, general descriptive terminology
and location information is used.

Hot, smouldering or open fire locations remain within the complex. In addition to minor areas
of smouldering remains, the basement beams ofthe collapsed J building and the basement area
beneath the chemical storage warehouse continue to burn and release smoke. Demolition
activities this period continued to assist fire investigation officials and support chemical
removal activities in the chemical storage warehouse. Contractors (Lewis Environmental)
hired by the complex owner continue to effectively contain oily runoff that enters a canal
which runs beneath the complex and the Schuylkill River. The overall Incident Command
is maintained by the Borough of Bridgeport; EPA, PADEP, and Montgomery County
Emergency Services form Unified Command for the environmental and safety aspects of the
Site. Site activities this day continue with fire suppression, fire cause investigation, oil
containment, air monitoring, and activities related to overall characterization of potential
contamination within the complex.

EPA air monitoring results continue to indicate that elevated concentrations of chemical and
degradation products believed to be related to the chemicals remaining in the warehouse area
are not identified in downwind areas. Additionally, monitoring results for volatile compounds
continues to show negligible levels within the operational areas.

Examination of the chemical storage warehouse location indicates that many of the chemicals
have released from their containers (e.g., bags and plastic containers that burned or melted
in the fire). As such, many ofthese materials have likely released from the building in the fire
runoff. The OSC has been unable to specifically determine how runoff within the building
may drain, but it likely moves to the canal through drainage designed to convey water through
the basement (based upon conversation with owner). Overland runoff enters grates which
enter the canal. Nearby grates are protected with boom and absorbent material. The OSC
expects results of a runoff sample collected earlier on 21 May 01.
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OSC Bob Kelly and Chris Wagner performed Operational duties this period and assisted OSC
Towle

The START contractor (Tetra Tech) performs air monitoring activities. The USCG Atlantic
Strike Team is assisting the OSC to implement Site Safety and Control.

Actions

Unified Command issues this period included the completion of fire investigation activities
followed by the demobilization of these investigative assets. As such. police officials turned
over control of the scene to the Bridgeport Fire Chief,

Unified Command meetings are scheduled for 1000 hrs. each day. It is expected that the .
Bridgeport Fire Chief will transfer control of the scene to Montgomery County Emergency
Services on 21 May 2001.

Bridgeport Fire continued fogging operations in the auto parts storage area containing aerosol
cans, oil materials, and pressurized cylinders until approximately 1800 hrs. 19 May 2001.
After fire investigation was completed in Building C, the fire department also extinguished
an oily fire in Building C after the burning material was spread using heavy equipment.

Contractors (Lewis Environmental) hired by the owner initiated removal of chemicals from
the chemical storage warehouse. The owner, the OSC and PADEP met to discuss the
strategy for removal of the chemicals from the burned warehouse. The OSC directed that the
operation be a stabilization effort to ensure that further collapse of the building, precipitation
events, and similar issues would not initiate a release to the environment or a threat to the
nearby public. Chemicals should be moved to a staging area while minimizing spills. Ultimate
cleanup may be left to future time periods. The OSC informed the contractor that the owner
of the business could be contacted for assistance and that one of the clients had requested to
the present when their materials were moved.

Lewis contacted the client (Durr) which was very concerned about potential releases resulted
from the movement of their materials. The OSC became involved in the conversation and
informed the client that the materials had to be moved on an emergency basis due to the
condition of the facility. The client sent their insurance agent to the scene to meet with the
OSC. The OSC allowed the agent to survey the location of the materials.

Barium metaborate monohydrate was removed from the chemical storage area and
transferred to a Staging area constructed on the west side of the warehouse.

15 5-gallon phosphoric acid containers were moved from the location of building C (127) to
the Staging Area. These containers were not within the chemical storage warehouse and will

be kept separate according to the contractor.

After many hours of water spray onto a hot area of pressurized vessels and oil that burned and
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flared frequently, the runoff water started to discolor green and the pH began to rise. The
environmental contractor (Lewis) began to contain the water and pump into a storage tank.
PADEP informed that neutralization of the water could enable discharge from the Site.

Fire cause investigation activities were completed this period and demobilization from the Site
was conducted at approximately 1600 hrs. 19 May.

After completion of fire cause investigation. the police presence on the Site was decreased
and Site security was turned over to the owner.

Preparation of the decontamination and staging area in support of chemical operations
included demolition of adjacent high walls of J building. The demolition comractor (Schultz)
is working for Lewis Environmental in this effort.

Oil containment and recovery operations continue throughout this period.

The OSC directed air sampling activities at the scene throughout this day. The results of the
sampling and monitoring are used to ensure the safety ofthe investigators and others working
the incident as well as nearby residents. Results within the Site perimeter continue to show
negligible levels.

Future Actions
Continue to coordinate actions related to stabilization of the chemical warehouse location (a
portion of the M Building). Actions include ensuring containment of potential additional

releases.

Continue to coordinate with PADEP, Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy and Site safety.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
to facilitate future demolition or re-entry into burned areas once the fire is extinguished.

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103
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Bridgeport Industrial Park Fire ER

int. Fro
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Bridgeport, Montgomery County. PA 19405

ATTN:
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RRC
C. Kleeman

Situation (as of 1800 hrs. 20 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The industrial complex is comprised of nearly 50 separate businesses housed in a former fibre
manufacturing facility. Individual names of the current businesses and the name of the
industrial park are not contained in this POLREP. Instead, general descriptive terminology
and location information is used.

Fire suppression activities this day focused on remaining small areas of smouldering or
otherwise smoke emitting hot spots. Ground crews went through building C and addressed
remaining fire areas. A fire in the large timbers within the basement of building J was also
extinguished. The only area of visible fire remains within the basement of building M under
the location of the chemical storage warehouse. Site activities this day continue with oil
containment and recovery, air monitoring, fire suppression, chemical warehouse stabilization.
and related support activities. Demolition operations occurred on the M building along Front
Street to remove unstable walls.

EPA air monitoring results continue to indicate that elevated concentrations of chemical and
degradation products believed to be related to the chemicals remaining in the warehouse area
are not identified in downwind areas. Additionally, monitoring results for volatile compounds
continues to show negligible levels within the operational areas. Monitoring this day included
monitoring specific to vinyl chloride due to concerns about PVC piping in the basement of
M building. No vinyl chloride was detected.

The START contractor (Tetra Tech) performs air monitoring activities. The USCG Atlantic
Strike Team is assisting the OSC to implement Site Safety and Control.

Actions

Command and safety meetings were conducted this period between EPA (USCG), Bridgeport
Fire, Lewis Environmental. This days activities include removal of chemicals from the storage
warehouse, demolition of unstable walls in the area, extinguishment of fire in buildings C and
J, collection and containment of oil. Operations in the warehouse are level C at this time.



Bridgeport Fire extinguished fire in building C using ground crews and aerial sprav. No
visible smoke is observed at the end of this day from C building.

Bridgeport Fire extinguished fire in the collapsed basement of Building J using aerial sprayv.
No visible smoke is observed at the end of the day from J building.

Based upon knowledge of the owner. the basement under the chemical storage warehouse is
full of old machinery and PVC pipe and is contiguous with many adjacent structures including
unburned buildings. Due to concern about the spread of fire, an entry was made into the
basement by Bridgeport Fire and USCG personnel. Entry was made in an area that did not
exhibit fire. The entry team was able to determine that the likelihood of the spread of fire to
unburned structures through the basement was low and the fire in the basement was located
in the wood beams/supports of the overlying floor.

The demolition contractor was directed to remove a portion of the floor of the M building to
enable fire suppression to address the fire closest to the Lewis Environmental work zone.
Water was applied to the wood beams.

Water ponded in the basement of building J was collected and subjected to Hazardous
Categorization testing by the START contractor. The ponded water did not exhibit
characteristics suggestive of increased contamination. The water is slowly draining from the
basement. The owner indicates that the water drains from a pipe in the basement to the
Schuylkill River. Based upon the rate of drainage, the pipe is likely to be partially blocked.
The OSC will monitor this situation and request sampling should conditions so indicate.

The OSC and START contractor continued efforts to determine how the complex drains into
the River and canal. These efforts are used to best contain water that is potential
contaminated by ongoing operations. Active inlets are protected by boom. At this time.
containment of storm runoff that may run through the exposed chemicals will be exceedingly
difficult to accomplish based upon review of facility plans, Site inspection, and conversation
with the owner. '

Oil containment booms continued to be rehabilitated this period. Padding is changed and
removed in anticipation of upcoming rain events.

The OSC and USCG initiated characterization efforts of overall Site conditions.

Contractors (Lewis Environmental) hired by the owner continued removal of chemicals from
the chemical storage warehouse. The chemicals are segregated as best as possible and moved
to a secure location. Todays activities occur in a portion of the building which is not
currently involved in fire.

Demolition contractors removed 4 story walls along Front Street. After the debris is cleared,
the gas company can shut off the gas feeding the open flames in this area. Until this time, this
activity could not occur due to potential collapse of the severely compromised M structures.
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The OSC directed the removal of an asbestos covered pipe along a bridge spanning the
roadway to the chemical staging area. Due to the urgency of the situation, the OSC directed
that the pipe be wrapped. cut, dropped, and moved prior to abatement. The action should
occur under a water fog. The OSC consulted with DEP and received concurrence with this
emergency procedure. Lewis is instructed to formally notify PADEP 21 May 2001.

. Future Actions

Continue to coordinate actions related to stabilization of the chemical warehouse location.

Continue to coordinate with PADEP, Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy and Site safety.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
to facilitate future demolition or re-entry into burned areas once the fire is extinguished.

The Borough has requested the OSC to brief the community at a meeting on 22 May 2001,
Assist the owner to keep personnel expected to return to their business locations safe from
the chemical warehouse stabilization operations. The OSC has instructed USCG to briefeach

of these entities about emergency evacuation procedures.

Review analytical results and collect additional data as necessary to ensure that runoff does
not pose a threat to the environment during upcoming operational periods

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103
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Bridgeport Industrial Park Fire ER

int. Front and Ford Sts.

Bridgeport, Montgomery County. PA 19405

ATTN:

I1.

RRC
C. Kleeman

Situation (as of 1800 hrs. 21 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The industrial complex is comprised of nearly 50 separate businesses housed in a former fibre
manufacturing facility. Individual names of the current businesses and the name of the
industrial park are not contained in this POLREP. Instead, general descriptive terminology
and location information is used. |

EPA (and PADEP), Mongtomery County Emergency Services, and owner’s contractor
representative (Lewis Environmental) maintained Unified Command for environmental issues
during this days operations. EPA coordinated all issues with PADEP representatives onsite.
This days environmental operations included continued oil recovery on the River and canal,
continued stabilization of the chemical storage warehouse, and continued Site Safety. The
OSC also directed that EPA assets (Atlantic Strike Team) assist the owner with safety of
business owners and insurance personnel on Site this day. The operational period is 0700
through 1900; oil recovery operations continue 24 hours each day. The OSC coordinates
environmental issues with owners environmental consultant (Alpha Environmental).

EPA air monitoring was not conducted this day due to rain. Other than smoke from
remaining fire in the basement of the M building in the chemical warehouse area, no emissions
were observed.

Site stabilization activities and containment of runoff waters continue to be conducted by
Lewis Environmental under contract to the owner of the entire complex.

Actions

Command and safety meetings were conducted this period with EPA, Bridgeport Fire.
Montgomery County Emergency Services, owner, and Lewis Environmental. Safety
concerns this period included increased presence of business owners and insurance personnel.
USCG and EPA conducted safety briefings, escorted personnel, or otherwise ensured safety
of persons from chemical hazards on site. The owner was informed that he had responsibility
for persons that may want to enter buildings; the OSC advised that these persons not enter
the structures.



EPA. USCG. and START examined the Site during this days precipitation and identified Site
drainage pathways. Information was forwarded to Lewis Environmental for consideration
during booming and similar protection strategies. Inlets on the Site have protective boom.

The OSC and START contractor completed consideration of possible strategies for
containment of Site runoff in addition to removal of floating oily material. Most options
involved containment or pumping of water within or from the canal. These efforts were
deemed impractical during precipitation events since the canal passes water from streets in
the Borough of Bridgeport causing potentially significant flows. The OSC determined that
the analytical results of runoff liquids collected 18 May should be evaluated prior 1o
constructing additional Site-wide containment of potentially contaminated runoff. These
analytical results are expected this day.

Initial analytical results from PADEP sampling of River water and verbal results of EPA
sampling of runoff water were received. The results indicate that certain contaminants are
increased in the Site runoff. Results do not initially suggest that extraordinary measures be
taken to capture all Site drainage. The OSC consulted with PADEP and determined that oily
material leaving the Site should continue to be contained, but that additional runoff protection
may rely solely upon protection of source areas from precipitation (e.g., tarps, covers, booms,
dams). The chemical warehouse area drains directly into the canal and the pipes within the
structure are not accessible at this time. Additional analytical information is needed for areas
where water can be collected. This decision will be revisited tomorrow when analytical results
are received and reviewed.

The basement of the J building continues to hold water; although water slowly passes to the
River through designed drainage now inaccessible. EPA hazardous categorization testing
does not indicate that the water is particularly harmful. Lewis Environmental was directed
this day to collect a water sample from the basement and analyze the sample. The results will
be used to determine if this water can continue to pass to the River or should be otherwise
addressed. EPA and PADEP concur on this approach.

The Site owner (environmental consultant) was requested to notify PADEP that asbestos
covered piping along a bridge was wrapped, but that the pipe was dropped without
abatement. The OSC and PADEP agreed to this approach based upon the urgency of the
situation.

Lewis Environmental continues to remove chemicals from the chemical storage warehouse
and stage these materials on the northwest side of the former building. Additional structure
was also demolished to better access the chemicals.

Several automobiles that were destroved by the fire were removed from the Site this day.
The OSC and USCG entered one of the buildings in the M complex this day to inspect

possible suspect materials adjacent to the chemical storage warehouse. No materials were
identified although several cylinders (no longer pressurized) were visible along with several
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empty drums. .

EPA, START. and USCG continue characterization of the overall Site in an effort to locate
and evaluate possible areas of hazardous or oily materials within the debris and Site.

The gas company was on Site this day to shut gas to the small fire along Front Street. This
was made possible by demolition of unstable high walls along Front Street and removal of
debris in the area.

Future Actions

Continue to coordinate actions related to stabilization of the chemical warehouse location.

Continue to coordinate with PADEP, Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy and Site safety.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
to facilitate future demolition or re-entry into burned areas.

The OSC was requested to participate in a public meeting at Bridgeport Borough Hall.
Assist the owner to keep personnel expected to return to their business locations safe from
the chemical warehouse stabilization operations. The OSC has instructed USCG to briefeach

of these entities about emergency evacuation procedures.

Review analytical results and collect additional data as necessary to ensure that runoff does
not pose a threat to the environment during upcoming operational periods.

Evaluate the possibility of entering the basement from the southeast corner (excavation and
demolition would be necessary) in order to best contain liquids from migrating from the
chemical storage warehouse into the canal.

Assist with safety for electrical personnel expected on Site to reroute power.

Ensure PADEP notification of asbestos operation.

Michael Towle, OSC
EPA Region Il
Philadelphia, PA 19103
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Bridgeport Industrial Park Fire ER

int. Front and Ford Sts.

Bridgeport, Montgomery County, PA 19405

ATTN:

L.

RRC
C. Kleeman

Situation (as of 1800 hrs. 22 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The industrial complex is comprised of nearly 50 separate businesses housed in a former fibre
manufacturing facility. Individual names of the current businesses and the name of the
industrial park are not contained in this POLREP. Instead. general descriptive terminology
and location information is used.

EPA (and PADEP), Mongtomery County Emergency Services, and owner’s contractor
representative (Lewis Environmental) maintained Unified Command for environmental issues
during this days operations. EPA coordinated all environmental issues with PADEP
representative onsite. This days environmental operations included rehabilitation of booms
that were compromised by last nights rain event, continued oil recovery on the River and
canal, continued stabilization of the chemical storage warehouse, and continued Site Safety.
The OSC continued to direct that EPA assets (Atlantic Strike Team) assist the owner with
safety of business owners and insurance personnel on Site this day. The operational period
is 0700 through 1900; oil recovery operations continue 24 hours each day.

EPA air monitoring was conducted only during a portion of this day due to rain. Other than
smoke from remaining fire in the basement of the M building in the chemical warehouse area,
no emissions were observed. The smoke from the basement area of the chemical storage
warehouse causes a'noticeable odor that continues into downwind areas. EPA monitoring
does not indicate elevated concentrations of monitored compounds other than sulfur dioxide.
Sulfur dioxide was detected at concentrations of approximately 5 ppm directly in the source
area. This level is at the 15 minute STEL concentration of NIOSH and the OSHA
Permissible Exposure Limit. Downwind areas do not have this concentration.

Site stabilization activities and containment of runoff waters continue to be conducted by
Lewis Environmental under contract to the owner of the entire complex.

Actions

Command and safety meetings were conducted this period with EPA, Bridgeport Fire,
Montgomery County Emergency Services, and Lewis Environmental. Safety concerns this
period included increased presence of utility personnel. business owners and insurance



personnel. USCG and EPA conducted safety briefings, escorted personnel, or otherwise
ensured safety of persons from chemical hazards on site.

EPA,USCG, and START examined the Site during early morning precipitation and identified
potential improvements to containment in the operational area of the chemical storage
warehouse. Lewis Environmental was advised of potential runoff concerns. A bermed area
was constructed to control drainage from entering the canal near an inlet in the vicinity of P
building. A vacuum truck periodically removed pooled liquids. Operational changes in the
warehouse were instituted (minimizing flow into drains and holes in the floors, covering of
chemicals, and separation of work zones) that minimized chemical migration outside of the
building footprint.

Runoff from the area of the auto supply location in M building (M-19) continues to contribute
oily material to the River via overland flow to street inlets on the Middle Road near C
building (C-111). Boom and absorbent padding is placed at these inlets. Periodically,
accumulated liquids are removed using a vacuum truck. A vacuum truck was also deployed
to the area of burned out building M-19 (auto supply) and oily and green liquids were
removed. A manhole is suspected in this area of M-19 with direct access to the canal.

An oiled gosling was found in the boom and transported to Tri-State Bird for rehabilitation.
The OSC notified federal trustees and discussed the situation with US DOI and USFWS. As
aresult of these discussions, the OSC directed shoreline assessment activities to evaluate the
existence of oiled areas near identified or possible nests.

A shoreline assessment was conducted by START and owner environmental representative
(Alpha Environmental). Goose nesting areas were identified and an area of oily debris on the
shoreline was also identified. Lewis Environmental was requested to remove oily debris.

The OSC discussed the possibility of chemical contamination on the oiled bird with Tri-State
representative. Based upon review of available chemical information and the concentration
of chemical found in the runoff water, the OSC advised that the gosling be handled as if it
were oiled only, e.g., other chemicals would not pose additional hazard to Tri-State
personnel.

The lead chromate was removed from the chemical storage warehouse this day. No visible
signs of the yellow colored material was visible beyond the footprint of the warehouse.
Removed chemicals are segregated into storage containers within the Staging area.

The OSC received full analytical data from the runoff water collected on 18 May. Data
indicate elevated concentration of petroleum hydrocarbon material and low levels ofa variety
of organic chemicals and elements. A review of the sample indicates that many of the
chemicals would indeed preferentially exist in the oily layer as previously indicated by verbal
results. Collection of the oily layer will result in collection of much of the discharged
chemicals. Organic chemical concentrations in the water phase of the sample are not elevated
to levels of concern for human health or environment (especially once entering the River).



Some inorganic elements are elevated above levels that may pose a threat to aquatic
organisms (aluminum, zinc, cadmium).

PADEP provided analytical results of samples collected by the Philadelphia Water
Department. Results do not obviously indicate elevated concentrations of contaminants in
down River areas linked to the discharge from the Site.

Demolition contractors assisted EPA in investigating possible entrance wavs into the
basement area of the chemical storage warehouse. Although one access corridor was cleared
(hallway in northeast corner), the path was through small hallways with heavy oily liquid.
Another effort was made along the south face of the warehouse, but this area had no
basement. Considering the constituents of the smoke and the safety concerns of entry
through accessways currently identified. the OSC directed that no entry be made to attempt
to access, identify, and plug drains from the basement area. Considering the entry difficulties,
Bridgeport fire and Montgomery County Emergency Services agreed that entry to address
lingering fire issues was also not appropriate at this time.

After continued review of available analytical data, the mechanism of release of runoff from
the contaminated areas, and considering access difficulties to further prevent discharges from
the basement areas, The OSC continued to determine that no additional activities were
practical to stop potential releases from the warehouse area. Activities to further secure
stored chemicals and contain runoff from the Staging area have resulted in reduced potential
for offsite migration of chemical.

The basement of the J building continues to hold water; although water slowly passes to the
River through designed drainage now inaccessible. Lewis Environmental collected a water
sample from the basement for analysis. The results will be used to determine if this water can
continue to pass to the River or should be otherwise addressed. EPA and PADEP concur on
this approach.

The Site owner (environmental consultant) notified PADEP that asbestos covered piping
along a bridge was wrapped, but that the pipe was dropped without abatement. The OSC and
PADEP agreed to this approach based upon the urgency of the situation.

EPA, START, and USCG continue characterization of the overall Site in an effort to locate
and evaluate possible areas of hazardous or oily materials within the debris and Site.

The electric company was on Site this day to address damaged electrical poles along the north
side of the Site. Upper Merion Township officials were also onsite to ensure that intrusive
activity related to the electric would not compromise their force main which runs through the
Site.

The OSC attended a Borough council meeting last night to brief the community about
environmental, safety, and health issues.
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Future Actions

Evaluate possible entry/accessways into the basement area ofthe chemical storage warehouse
to attempt to access, identify, and plug drains and address lingering fire issues.

Continue to coordinate actions related to stabilization of the chemical warehouse location.

Continue to coordinate with PADEP, Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy and Site safety.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
to facilitate future demolition or re-entry into burned areas.

Assist the owner to keep personnel expected to return to their business locations safe from
the chemical warehouse stabilization operations. The OSC has instructed USCG to briefeach
of these entities about emergency evacuation procedures.

Review analytical results and collect additional data as necessary to ensure that runoff does
not pose a threat to the environment during upcoming operational periods.

Meet with owner to transfer environmental information, determine strategy for addressing
demolition without causing environmental harm and keeping community safe from potential
releases of hazardous substances.

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103
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Situation (as of 1900 hrs. 23 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The industrial complex is comprised of nearly 50 separate businesses housed in a former fibre
manufacturing facility. Individual names of the current businesses and the name of the
industrial park are not contained in this POLREP., [nstead, general descriptive terminology
and location information is used.

EPA (and PADEP), Mongtomery County Emergency Services, and owner’s contractor
representative (Lewis Environmental) maintained Unified Command for environmental issues
during this days operations. EPA coordinated all environmental issues with PADEP
representative onsite. This days environmental operations included rehabilitation of booms
that were compromised by last nights rain event (one boom was lost due to increased
current), continued oil recovery on the River and canal (although amounts are significantly
decreasing), continued stabilization ofthe chemical storage warehouse (about 30% complete),
and continued Site Safety. The OSC continued to direct that EPA assets (Atlantic Strike
Team) assist the owner with safety of business owners and insurance personnel on Site this
day. The operational period is 0700 through 1900; oil recovery operations continue 24 hours
each day.

EPA air monitoring was again conducted only during a portion of this day due to rain.
Smoke continues to originate from the basement of the chemical storage warehouse; it
appears that smoke originates from wooden beams and sheets that make up the support for
the concrete floor of the warehouse. The smoke from the basement area of the chemical
storage warehouse causes a noticeable odor that continues into downwind areas. EPA
monitoring does not indicate elevated concentrations of monitored compounds other than
sulfur dioxide. Sulfur dioxide was again detected at concentrations of approximately 5 ppm
directly in the source area. This level s at the 15 minute STEL concentration of NIOSH and
the OSHA Permissible Exposure Limit. Downwind areas do not have this concentration.

Site stabilization activities and containment of runoff waters continue to be conducted by
Lewis Environmental under contract to the owner of the entire complex.

OSC and PADEP completed development of an overall strategy to address future
environmental needs of the Site during the likely upcoming demolition of the burned and
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collapsed structures. PADEP onscene representative discussed the strategy with appropriate
Departmental personnel. OSC and PADEP determine that debris at the Site has to be
assessed and the areas segregated by potential waste stream (e.g., hazardous,
construction/demolition, residual waste, asbestos-containing, PCB contaminated. Demolition
operations must be conducted in a manner which maximizes environmental protection and
environmental contractors need to ensure that releases are contained. OSC and PADEP met
with the owner and requested the owner prepare a workplan to document how this future
activity will be conducted. The owner agreed to prepare a workplan guiding future activities.
the OSC and PADEP agreed to review the work plan, PADEP will approve and oversee its
implementation.

Actions

Command and safety meetings were conducted this period with EPA, Bridgeport Fire,
Montgomery County Emergency Services, and Lewis Environmental. Safety concerns this
period included increased presence of utility personnel. business owners and insurance
personnel. USCG and EPA conducted safety briefings, escorted personnel, or otherwise
ensured safety of persons from chemical hazards on site.

The bermed area of the warehouse operations area was effectively minimizing runoff from
entering the grates that enter the canal. A vacuum truck periodically removed pooled liquids.

US Fish and Wildlife Service onsite this day. USFWS and OSC conducted an inspection of
the River bank area. Observations of operational areas and shoreline conditions does not
indicate that additional activity is necessary to protect wildlife.

Vacuum truck removed pooled oily liquid from the Middle road area.

Demolition contractors further assisted EPA in investigating possible entrance ways into the
basement area of the chemical storage warehouse. An access hole was made in the floor of
the warehouse along the northern wall. The hole opened into a small area likely used to
convey piping (not full basement). The air space was saturated with carbon monoxide and
no effort to enter at this location was made. Considering the entry difficulties, Bridgeport fire
and Montgomery County Emergency Services continue to agree that entry to address
lingering fire issues was also not appropriate at this time. Additional effort will be made as
areas of the warehouse are cleared of chemicals so that EPA can determine if offsite drainage
can be stopped.

The basement of the J building continues to hold water, but it continues to slowly pass into
drainage which apparently conveys the water to the River. The OSC is awaiting results of
environmental sampling completed by Lewis Environmental.

EPA, START, and USCG continue characterization of the overall Site in an effort to locate
and evaluate possible areas ofhazardous or oily materials within the debris and Site. The OSC
is now preparing a record of these activities.
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A water main broke on Front Street this day reducing the ability to suppress dust emissions
in the warehouse operational area. Operations continued in zinc sulphate area.

The OSC and PADEP devised a strategy for addressing future Site issues and met with the
owner of the business complex to determine his scope of future actions. OSC and PADEP
informed that a workplan was necessary to document the overall plan for demolishing the
structures without causing further releases to the environment and without mixing potentially
separate waste streams (e.g., potentially hazardous vs. demolition debris). The owner agreed
to prepare a work plan and is actively pursuing contractor support to address overall
environmental and demolition issues. OSC and PADEP agreed to review and provide input
into the development of this work plan. PADEP has agreed to take the lead on work plan
approval and future supervision of its implementation.

Future Actions

Evaluate possible entry/accessways into the basement area ofthe chemical storage warehouse
to attempt to access, identify, and plug drains and address lingering fire issues.

Continue to coordinate actions related to stabilization of the chemical warehouse location.

Continue to coordinate with PADEP, Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy and Site safety.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
to facilitate future demolition or re-entry into burned areas. Forward EPA assessment and
evaluation work to Site owner and work with Site owner to finalize a work plan to address
future environmental needs.

Assist the owner to keep personnel expected to return to their business locations safe from
the chemical warehouse stabilization operations. The OSC has instructed USCG to briefeach

of these entities about emergency evacuation procedures.

Prepare plans for securing Site operations for upcoming holiday weekend.

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103
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Bridgeport Industrial Park Fire ER

int. Front and Ford Sts.

Bridgeport, Montgomery County, PA 19405

ATTN:

1.

RRC

C. Kleeman

Situation (as of 1800 hrs. 24 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The industrial complex is comprised of nearly 50 separate businesses housed in a former fibre
manufacturing facility. Individual names of the current businesses and the name of the
industrial park are not contained in this POLREP. Instead, general descriptive terminology
and location information is used. '

EPA (and PADEP), Mongtomery County Emergency Services, and owner’s contractor
representative (Lewis Environmental) maintained Unified Command for environmental issues
during this days operations. EPA coordinated ali environmental issues with PADEP
representative onsite. This days environmental operations included continued removal of oily
material from the canal and River, continued stabilization of the chemical storage warehouse,
and continued Site Safety. The OSC continued to direct that EPA assets (Atlantic Strike
Team) assist the owner with safety of business owners and insurance personnel on Site this
day. The operational period is 0700 through 1900; oil recovery operations continue 24 hours
each day.

EPA air monitoring conducted this day continues to indicate no concentrations of
contaminants linked to the chemicals in the warehouse. Sulfur smelling emissions (Sulfur
dioxide) continue to originate from within the basement of the warehouse area.

Site stabilization activities and containment of runoff waters continue to be conducted by
Lewis Environmental under contract to the owner of the entire complex. The owner is
actively preparing a workplan and evaluating contractors for overall Site cleanup.

The OSC will remain active in directing Site safety and stabilization activities until the
warehouse chemicals are stabilized (removed from the warehouse area) and the remainder of
Site operations are conducted under a work plan approved by PADEP.

Actions

Command and safety meetings were conducted this period with EPA. Bridgeport Fire,
Montgomery County Emergency Services, and Lewis Environmental. Safety concerns this
period continued to include increased presence of utility personnel, business owners and
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insurance personnel. USCG and EPA conducted safety briefings, escorted personnel. or
otherwise ensured satety of persons from chemical hazards on site. Additionally, as operations
within the warehouse move forward towards Front Street. the exclusion area was moved
toward Front Street as well expanding the exclusion area and further distancing the
operational area from the public.

Wet lead containing chemicals (lead chromate) existing on the floor of the operational area
of the chemical storage warehouse was solidified and then removed to the staging area. The
demolition contractor continued to remove structural hazards and facilitate chemical removal
operations.

The water main break on Front Street was determined to be in the private line serving the
business complex. This information was brought to the Site owner. Dust suppression water
lines were rerouted from other sources.

Damaged plastic drums were removed from the M building area to the chemical staging area.

Based upon discussions between the OSC. PADEP and the Site owner. it was agreed that
stabilizing operations should begin in the oily area of M and C building where auto parts and
related maintenance supplies (e.g., oils, cleaners, etc.) were stored. These areas continue to
generate and discharge oil to the River (from C building area) and the canal (M building).
Lewis Environmental began to remove oily debris from the M-19 building and place the debris
into containers. Oily liquids pooled in this area were removed by vacuum truck.

The gas company tested gas lines this day by pressurizing the system with air. A pipe near
the operational area was not capped causing air to hiss and personnel to believe a gas leak
was occurring . This resulted in an evacuation of the operational area and air monitoring.

Two additional goslings were removed from oily areas and transported to Tri-State for
rehabilitation. The OSC notified the Trustees.

The basement of the J building continues to hold some water, but it continues to pass into
drainage which apparently conveys the water to the River. Results ofenvironmental sampling
completed by Lewis Environmental indicate that the water contains some contaminants that
can be related to the Site. PADEP and the OSC are now evaluating the need to stop this
drainage. Itis estimated, however, that most of this water has already leaked to the River in
the past 24 hours as a blocked pipe has apparently unclogged.

Results of runoff water sampling obtained by PADEP during the fire indicate contaminants
similar to those identified by EPA. The runoff is characterized predominantly by MEK,
acetone, napthalene, and petroleum hydrocarbons. Other organic compounds are also present
at low concentrations. Some inorganic elements are also present in the EPA data, but it is
unknown at this time if these elements are solely due to fire runoff. No evidence of aquatic
impact is present at this time.
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EPA, START, and USCG continue characterization of the overall Site in an effort to locate
and evaluate possible areas of hazardous or oily materials within the debris and Site. The OSC
is now preparing a record of these activities.

The owner is actively working on preparation of a work plan to address future environmental
issues at the Site.

Future Actions

Evaluate possible entry/accessways into the basement area of the chemical storage warehouse
to attempt to access. identify, and plug drains and address lingering fire issues (smouldering
wood in basement).

Continue to coordinate actions related to stabilization of the chemical warehouse location.

Continue to coordinate with PADEP, Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy and Site safety.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
to facilitate future demolition or re-entry into burned areas. Forward EPA assessment and
evaluation work to Site owner and work with Site owner to finalize a work plan to address
future environmental needs.

Assist the owner to keep personnel expected to return to their business locations safe from
the chemical warehouse stabilization operations. The OSC has instructed USCG to briefeach
of these entities about emergency evacuation procedures.

Prepare plans for securing Site operations for upcoming holiday weekend.

Remove oily debris from area where geese have been identified.

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103



POLREP 11

Bridgeport Industrial Park Fire ER

int. Front and Ford Sts.

Bridgeport. Montgomery County, PA 19403

ATTN:

RRC
C. Kleeman

Situation (as ot 1800 hrs. 23 Mayv 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The industrial complex is comprised of nearly 30 separate businesses housed in a former fibre
manufacturing facility. Individual names of the current businesses and the name of the
industrial park are not contained in this POLREP. Instead. general descriptive terminology
and location information is used. '

EPA (and PADEP). Mongtomery County Emergency Services, and owner's contractor
representatives (Lewis Environmental and Alpha Environemental) maintained Unitied
Command for environmental issues during this days operations. EPA coordinated all
environmental issues with PADEP representative onsite. This days environmental operations
included continued containment and removal of oily material from the canal and River.
continued stabilization of the chemical storage warehouse, staging of oily debris located in
M building. and continued Site Safety. The OSC continued to direct that EPA assets
(Atlantic Strike Team) assist the owner with safety of business owners and insurance
personnel on Site this day. The operational period this day is 0700 to 1700, but Site
operations will begin to shut down around 1400 to ensure that the Site is secure.

The Site will be secured for the upcoming holiday with temporary stop-gap measures and
periodic monitoring and maintenance will ensue.

EPA air monitoring conducted this day continues to indicate no concentrations of
contaminants linked to the chemicals in the warehouse. Sulturdioxide emissions continue to
originate from within the chemical warehouse area.

Site stabilization activities and containment of runoff waters continue to be conducted by
Lewis Environmental under contract to the owner of the entire complex. The owner has
requested that the OSC make requests for environmental actions to owner representative
Alpha Environmental. The OSC agreed to this procedure, but requested that Alpha be onsite
at all times or that OSC continue to advise Lewis Environmental in the absence of Alpha
Environmental. The owner is actively preparing a workplan and evaluating contractors for
overall Site cleanup and gearing up to take over Site safety.

The OSC will remain active in directing Site safety and stabilization activities until the
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warehouse chemicals are stabilized (removed from the warchouse area) and the remainder of
Site operations are conducted under a work plan approved by PADEP.

Based upon the covering of exposed oily and chemical materials, readiness of booms and
absorbent material. and placement of plugs in identifiable MCC basement drains. the OSC
determined that the Site operations could be minimized to maintenance and response status
during the upcoming weekend. The installed stop-gap measures will provide temporary
stabilization of chemicals and oily release. The Site will be monitored and the booms tended
by Lewis Environmental contractors. The Site will be monitored and the air sampled by
START contractor (Tetra Tech). The owner’s environmental representative. the OSC, and
Montgomery County Emergency Services will be contacted in the event of any changing
situation at the Site. The OSC will notity PADEP. The owner is providing Site security.

Actions

Command and safety meetings were conducted this period with EPA, Montgomery County
Emergency Services.and Lewis Environmental. Owner representative Alpha Environmental
also present at command meetings. Fire suppression operations are no longer occurring and
Bridgeport fire is not a steady participant in command meetings. USCG and EPA conducted
safety briefings, escorted personnel. or otherwise ensured safety of persons from chemical
hazards on site.

Environmental contractor (Lewis) continued to remove chemicals and debris from the
chemical storage warehouse location of building M. Approximately 50% of the chemicalsare
estimated to be addressed at this time. Chemicals are placed in roll-off containers.

START and OSC discussed the issue of Caprolactum being released into the environment as
documented in the downstream water samples. Caprolactum is a very non-volatile semi-
volatile and would only be present in the air as a particulate. There have been no significant
elevated levels of particulates to date. Therefore it would be fair to assume that Caprolactum
is not being released into the air in any significant quantity.

Lewis continues to maintain boom in canal and Schuylkill River. Booms and absorbent pads
are also maintained around drains on site. These booms are being tended today to prepare
them for upcoming rain events. Oily debris in areas that could impact wildlife have been
addressed.

Stabilizing operations continued in the oily area of M building where auto parts and related
maintenance supplies (e.g., oils, cleaners. etc.) were stored. This area continues to generate
and discharge oil to the canal. Lewis Environmental continued to remove oily debris from
the M-19 building and place the debris into containers. Oily liquids pooled in this area were
removed by vacuum truck. The north end of building M-19 was diked to reduce runoff of
oily material to nearby drains and inlets.

Lewis covered debris and material with poly and anchored it down in preparation for weekend
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shutdown.
START continued onsite air monitoring. No levels above background were measured.

EPA, START. and USCG continue characterization of the overall Site in an effort to locate
and evaluate possible areas of hazardous or oily materials within the debris and Site. The OSC
continues to add to the record of these activities.

The owner is preparing a work plan to address future environmental issues at the Site.

OSC requested USCG-AST to review contractors safety plan and evaluate whether the plan
will cover overall site safety (i.e., safety of personnel not working in or immediately adjacent
to the MCC or oil recovery work zones). At this time. the EPA Safety Plan is the plan for
protecting all persons thatare on Site including contractors. business persons. utility workers,
ete., thatare onsite and not involved in the stabilization or oil recovery operations. The OSC
requested the owner to begin assumption of these responsibilities.

USCG AST mobilized additional personnel to the Site to perform an entry into the basement
area of MCC warehousing, inc. located beneath the current operational area and believed to
contain at least some drainage pathways into the canal. The level “B” entry was made after
operations in MCC Warehouse ceased for the day and securing operations were initiated.
The entry team found that a significant amount of liquids and solid material from the first
(grade level) floor of the warehouse has fallen through to the basement through designed
spaces (e.g.. grates and drainage ways) and spaces resulting from the collapse of the structure
(e.g., cracks). The contaminated materials have entered open top tanks located in the
basement as well as spilled upon the floor. The air space above the open tanks exhibit
elevated readings on the PID suggesting VOC contamination. The amount of the liquid and
solid material is unknown. The integrity of the tanks and piping integrity is unknown. Liquids
on the floor are able to migrate from the evaluated basement area through pipes and other
spaces located at the base of the northern wall. The entry team was able to place wooden
plugs into 2 of the pipes. Another area was draining water to a deeper pit (e.g., cistern), but
the outlet could not be investigated due to deep liquid levels. The entry team was unable to
find safe entry into other basement areas of the MCC warehouse area. Based upon
information derived from the entry team, the OSC determines that the effort has reduced, but
likely noteliminated liquid migration into the canal. Further investigation will be needed. The
owner will be informed of this information on Tuesday.

Future Actions
Continue to coordinate actions related to stabilization of the chemical warehouse location.

Continue to coordinate with PADEP. Borough of Bridgeport and Montgomery County to
meet unmet needs and ensure appropriate environmental protection strategy and Site safety.

Coordinate actions for evaluating remaining areas of potential environmental concern in order
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to facilitate future demolition or re-entry into burned areas. Forward EPA assessment and
evaluation work to Site owner and work with Site owner to finalize a work plan to address
future environmental needs.

D. Assist the owner to keep personnel expected to return to their business locations safe from
the chemical warehouse stabilization operations. The OSC has requested that the owner
transition appropriate personnel to assume the role of Site Safety.

E. Inform owner of conditions in basement area of chemical storage warehouse.

E. Implement Site security and maintenance over holiday weekend. Site operations are expected
to begin again Tuesday 29 May at 0700.

Michael Towle, OSC
EPA Region Il
Philadelphia, PA 19103
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Bridgeport [ndustrial Park Fire ER

int. Front and Ford Sts.

Bridgeport. Montgomery County. PA 19405

ATTN:

RRC
C. Kleeman

SITUATION and ACTIONS (as of 1800 hrs. 28 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument
Temporary stabilization period

This POLREP covers the holiday period (1700 25 May 01 to 0700 29 May 01) during which
routine Site operations were suspended and stop-gap measures installed 25 May were relied
upon to temporarily stabilize the Site from chemical and oily material release. Contractors
inspected the Site periodically during this period and informed appropriate personnel (EPA.
Montgomery County. owner) of any suspect or release issues.

The OSC was contacted by owner representative (Alpha Environmental) and environmental
contractor (Lewis Environmental) 26 May 01 regarding the migration of runoff water into a
grate over the canal on the west side of the chemical storage warehouse. The water exited
the operational area, migrated through the staging area, and then entered a grate over the
canal. The OSC advised to improve berms already constructed to prevent this occurrence.
Heavy rains have overwhelmed this system. Ifactions are not successful, the OSC requested
tanks and pumps to be mobilized to the Site. Inanemergency situation, the OSC advised that
excess water be pumped into the basement of the warehouse as a last resort. The OSC was
called later in the day and informed that berm improvements were successful.,

The OSC was contacted by Montgomery County Emergency Services on 26 May 0Ol
regarding increased smoke from the chemical warehouse. OSC and Montgomery County
Emergency Services returned to the Site on 26 May 01 at 1730 hrs,to address an area of
increased smoke emission from the chemical storage warehouse. The OSC was notified by
Montgomery County Emergency Services that increased smoke was evident from the MCC
Warehouse area during the afternoon. The OSC called the owner and advised to have
demolition contractors on standby. The OSC notified PADEP. The OSC found that
increased smoke was indeed evident and that the smoke was not attributable to heavy weather
and rain keeping the smoke close to the ground. Closer inspection revealed that the smoke
was emanating from a pile of debris that appeared to be on the floor of the warehouse. The
OSC determined that the smoke needed to be addressed since it represented a new condition
that could threaten increased fire in the chemical storage area and increased emission to the
community. Rain prevented useful air monitoring, but sulfur dioxide was identified downwind
in the rainy weather. The demolition operator used heavy equipment to remove debris and
gain access to the smoking area. The OSC found that red and orange powders were smoking
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and that open flame appeared when the debris was moved. The OSC requested that START
contractor review available MSDS. MSDS indicated that some of the pigments expected in
that area were flammable and emit sulfur dioxide in combustion. The OSC and Montgomery
County Emergency Services set up a hose line to the smoking area. The OSC directed that
the operator remove debris from smoking area and expose smouldering chemical. The
chemical tlared several times. Water dispersed the red powder, but did not extinguish flame.
After applying water to cool the area and after exposing the chemical to the water for about
60 minutes, the fire was deemed to be out. Additional hot spots were noted in the nearby
areas, but they were not actively smouldering and emitting increased smoke like the area
addressed this night. OSC , START. and Montgomery County demobilized at about 2100
hrs.

EPA air monitoring conducted this period continues to indicate no concentrations of
contaminants linked to the chemicals in the warehouse, although rainy weather on 26 May
limited the usefulness of the sampling.

No command or safety meetings conducted this period.

Heavy rains have caused the River level to rise significantly. Inspection of 28 May 01
revealed that a pole has dislodged one of the River booms. Strong current and high River

levels have overwhelmed the booms.

START reports that the amount of smoke visible from the chemical storage warehouse is
significantly less than previous days

FUTURE ACTIONS

Remobilize full Site operations at 0700 hrs. 29 May 01

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103
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Bridgeport Industrial Park Fire ER

mt. Front and Ford Sts.

Bridgeport. Montgomery County. PA 19405

ATTN: RRC

L.

C. Kleeman

SITUATION (as of 1900 hrs. 29 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The owner of the business park continues to conduct oil containment and recovery operations
to address oily material that enters the Schuylkill River and a canal that runs under the
business park. The amount of oily material that enters these waterways is significantly less
than previous days. Heavy rains have washed much of the mobile material from the complex
and Site operations have resulted in protective measures to prevent oily runoff outside of the
complex where possible. Oily runoff continues to enter the canal through unknown pathways
believed to be drainage ways serving the industrial facility formerly operating at this location.

The owner of the business park continues to conduct stabilization activities in the chemical
warehouse/storage area (and adjacent area of oil and automotive maintenance supply
storage). The chemicals are removed from the burned and collapsed structure and placed into
roll-off containers. Available inventory and MSDS allow segregation where possible. but
many of the chemicals are mixed due to building collapse, burned containers. fire-fi ghting
efforts. and significant precipitation events. The chemical warehouse is located over an area
of the former fibre manufacturing facility that was constructed with a basement in which
dozens of tanks, associated piping, and designed drainageways are/were located. The
basement area drains through unknown pathways to the canal. EPA has been able to identify
and plug at least two of these possible drainageways, but additional areas are expected based
upon ongoing efforts to identify drains. At this time, the Site still allows potentially
contaminated water to run uncontrolled into the canal or other unknown locations.

Alr monitoring parameters were reduced this day due to the near absence of smoke from the
chemical warehouse area and numerous rounds of results which do not indicate release.
Future monitoring will be limited to organic (PID) and particulate (RAM) monitoring. The
OSC continues to work with the owner to transfer Site Safety responsibilities to the owner’s

representatives.

The OSC continues to operate Unified Command with Montgomery County Emergency
Services and owner’srepresentatives. The OSC coordinates with PADEP. The USCG-AST
and OSC function as Site Safety. Lewis Environmental is responsible for safety of their

personnel in the work zones.



ACTIONS
Safety meeting conducted at 0700. Command meeting conducted at 1600.

OSC reviewed events of May 26™ and indicated that caution should be exercised with
smouldering chemical. Site should not be treated as only inorganic elements remaining since

. upcoming work areas have partial drums with material remaining within.

OSC and START (tetra tech) review air monitoring data and modify future air monitoring 10
include organic vapor and particulate monitoring. Additional monitoring will be conducted
on an as needed basis.

USCG-AST and OSC advise Lewis Environmental that Level C respiratory protection should
include combination cartridges for chemical protection in addition to dust protection.

Lewis Environmental redeployed booms lost during weekend rain events. OSC discussed
booms with PADEP and agree that three areas of booming are necessary. PADEP agreed to
take the lead on boom strategy. Oily material containment and recovery continued this day.
Pooled oily material was removed with a vacuum truck

START (Tetra Tech) collected samples of canal discharge (near facility and in River) and a
sample of water collected in a masonry tank beneath the operations area of the warehouse.
Analytical results will characterize current discharge, quality at exit to River. and assist in
determining urgency of completely blocking basement drainage.

Lewis Environmental continued removal of chemicals from the warehouse and placing these
chemicals in roll-off containers. Additionally. oily material from the auto supply storage
location of M building continued to be removed this day.

OSC and USCG-AST discuss transfer of Site Safety. OSC is prepared to transfer Site safety
to owner representative - Alpha Environmental - when owner can assure that Site Safety plan
addresses personnel other than environmental contractors onsite (Lewis Environmental work
plan) and Site Safety plan includes air monitoring for organic vapors and particulates.

Gas Company on Site this day to continue testing of lines and reconnection of unaffected
businesses. Activity occurs in west end of Site.

Tri-State Bird Rescue contacted OSC this day to inform that the 3 oiled goslings are fine.
Requested contact with owner to discuss reimbursement and release of birds.

Several insurance inspectors/investigators onsite this day. OSCand USC G monitored safety.

START preparing maps of Site area and operations.
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OSC Towle and OSC Kelly completed environmental assessment of C buildings this day.
This effort built upon effort begun by USCG-AST and START previously.

At 1600 Command meeting, OSC advised owner to discuss booming strategy with PADEP
to ensure that unnecessary boom or pads are not deployed.

OSC. USCG-AST. and START entered the warehouse basement from the west end this
evening to identify drainage pathways. The basement contains numerous masonry tanks with
old valves and piping. Mixers, pumps, and other machinery are present. Gutters pass
between some tanks to drain liquids. Water was observed migrating from somewhere beneath
the operational area of the warehouse and it entered a sump and exited a pipe destined for
unknown locations (canal ?). This exit will be assessed tomorrow. The air space in the
basement exhibited approximately 25 ppm on PID.

FUTURE ACTIONS

Complete environmental assessment document that identifies observed and potential
environmental issues in the burned buildings. This document will assist future demolition and
cleanup operations.

Inform owner of need to contact Tri-State Bird Rescue.

Continue to evaluate drainage from the basement area of the chemical storage warehouse.
Evaluate the need to collect sample of discharging water.

Evaluate owner Site Safety Plan and transfer Site Safety Officer responsibility as appropriate.

Evaluate owner Site work plan for longer-term demolition and cleanup operations.

Michael Towle, OSC
EPA Region Il
Philadelphia. PA 19103
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Bridgeport Industrial Park Fire ER

int. Front and Ford Sts.

Bridgeport, Montgomery Countv, PA 19405

ATTN:

RRC
C. Kleeman

SITUATION (as of 1900 hrs. 30 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The owner of the business park continues to conduct oil containment and recovery operations
to address oily material that enters the Schuylkill River and a canal that runs under the
business park. Oily runoff (mainly sheening with small discharges) continues to enter the
canal through unknown pathways believed to be drainage ways serving the industrial facility
formerly operating at this location. Discussions with PADEP have resulted inre-configuring
booms to better match ongoing discharges of sheen and “burps™ of oil. The linear feet of
boom was reduced and the amount of pads have been reduced.

The owner of the business park continues to conduct stabilization activities in the chemical
warehouse/storage area (and adjacent area of oil and automotive maintenance supply
storage). The chemicals are removed from the burned and collapsed structure and placed into
roll-off containers. Available inventory and MSDS allow segregation where possible, but
many of the chemicals are mixed due to building collapse, burned containers, fire-fighting
efforts. and significant precipitation events. The chemical warehouse is located over an area
of the former fibre manufacturing facility that was constructed with a basement in which
dozens of tanks. associated piping. and designed drainageways are/were located. The
basement area drains through unknown pathways to the canal.

Efforts by OSC and USCG-AST to identify drains in the basement have revealed that the
accessible basement area is a east-west trending corridor with at least five rectangular tanks
along the south wall. pipe drainageways along the north wall and floor. and several sumps/pits
with unknown exit points. The floor contains a Jarge amount of chemical that has dropped
through from the first floor (solid and liquid). Liquid existsin at least 3 tanks. The condition
of the tanks and valves is unknown. but liquid is currently being held within. The condition
of the area behind the south wall is unknown: an old print indicates that area contained “fibre
tanks” and the owner has indicated that much of it was “backfilled™ when the warehouse area
was improved. The western edge of the basement area under the warehouse is accessible and
it contains tanks, piping, gutter drains. sumps, and machinery. EPA will continue effort 10
determine if liquid in the footprint of the chemical warehouse can be contained/isolated from
the canal and River.
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EPA has been able to identify and plug at least two possible drainageways in the basement
area. but additional were found 29 and 30 May. USCG-AST entries have resulted in a sketch
map that identifies known and potential drains from the basement area. The owner informs
and OSC has observed that much of the basement area south and of the mapped area and the
majority of the warehouse footprint was backfilled in the past. It is unknown if drains were
removed or plugged or if chemical has dropped into these areas (the OSC has observed
chemical entering the backfilled basement area at two locations thus far, most of the area is
still covered by burned rubble and chemicals). The floor of the intact basement area contains
trench gutters designed to convey liquids to sump areas with unknown exit locations.

At this time. the Site still allows potentially contaminated water to run uncontrolled into the
canal or other unknown locations.

OSC and USCG-AST continue to work with owner representatives to transfer Site Safety
responsibilities.

ACTIONS

Operational period of the Site was reduced this day by owner. Work period is from 0800 to
1700. Safety and Command meetings conducted.

START (tetra tech) continued air monitoring. START also working with OSC and owner
to transfer air monitoring needs to owner.

OSC forwarded information to owner regarding need to contact Tri-State Bird Rescue
regarding 3 goslings from Site. The birds are doing fine.

Additional dike/berm constructed along building C-111/C-101 area to prevent oily material
ina former auto supply storage location from exiting the former building footprint during rain
events.

Lewis Environmental removed some boom and re-configured others to streamline oil
collection and recovery areas. Lewis worked with PADEP regarding the deployment of
boom. Lewis added additional boom further into River at owner request.

Water company onsite today to try to shut water to M building. USCG-AST and OSC.
during basement entry of 29 May, found that clean water was running through contaminated
basement corridor and exiting through drain at northwest corner of chemical warehouse. The
source of the water appeared to be a broken pipe along the south wall of the warehouse on
the collapsed second floor. The water fell to the first floor and drained into the basement
through holes in the floor. The water company successfully uncovered street valve and turned

off water.

OSC conducted preliminary environmental characterization of H building (old boiler house).
The building is still intact but fire damaged. The building has numerous drums of unknown



I11.

E.

materials and asbestos. Demolition contractors also onsite to evaluate requirements for
demolition.

Lewis Environmental continued to stabilize chemical warehouse area. Partially burned drums
and containers were removed and overpacked or otherwise stabilized.

OSC completed environmental assessment of C and H buildings. Documented results were
forwarded to owner. No significant environmental issues were identified in J building.
Portions of M building with environmental concern area subject of ongoing emergency
stabilization actions.

OSC determined that M building basement area needs environmental cleanup. OSC will
forward request to owner.

START (Tetra Tech) collected sample of basement water discharge location at northwest
corner. The water originated as clean water along the south wall. The water ran down a
corridor and entered a sump with a pipe at the base. '

USCG-AST entered the warehouse basement from the northeast corner this evening to
evaluate condition of plugged holes, existing pooled liquid. liquid levels in tanks, and gather
information to again determine how liquid exits the basement area. The wooden plugs seton
the 25" of May were in good condition, but the pooled water identified on Friday 25 May was
gone. The liquid appears to have drained out through a“*sump™ area between two rectangular
masonry tanks. This area was under a sizable pool of liquid on the 25", Effort will be needed
to determine how liquid drains through the sump. Additional sumps/pits were identified: one
passed liquid at the northwest corner. Air monitoring revealed low levels of organic
compounds in the basement this day.

FUTURE ACTIONS

Continue to evaluate drainage from the basement area of the chemical storage warehouse and
efforts to plug drains or otherwise isolate the release to the canal/River.

Evaluate need to remove liquid currently contained in basement tanks.
Evaluate owner Site Safety Plan and transfer Site Safety Officer responsibility as appropriate.
Evaluate owner Site work plan for longer-term demolition and cleanup operations.

Meet with owner to discuss need for cleanup in basement area.

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103
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C. Kleeman

SITUATION (as of 1900 hrs. 31 May 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The owner of the business park continues to conduct oil containment and recovery operations
to address oily material that enters the Schuylkill River and a canal that runs under the
business park. At this time boom is deployed on the River as follows: 100 feet at canal
discharge. 200 feet downstream at boat ramp, and three locations in the canal. Oily runoff
(mainly sheening with small discharges) continues to enter the canal through unknown
pathways believed to be drainage ways serving the industrial facility formerly operating at this
location.

The owner of the business park continues to conduct stabilization activities in the chemical
warehouse/storage area (and adjacent area of oil and automotive maintenance supply
storage). The chemicals are removed from the burned and collapsed structure and placed into
roll-off containers. Available inventory and MSDS allow segregation where possible, but
many of the chemicals are mixed due to building collapse, burned containers. fire-fighting
efforts, and significant precipitation events. The chemical warehouse is located over an area
of the former fibre manufacturing facility that was constructed with a basement in which
dozens of tanks, associated piping, and designed drainageways are/were located. The
basement area drains through pathways believed to lead to the canal.

At the request of the OSC. Lewis Environmental conducted effort this day to remove
contaminated liquids from the tanks in the basement. Liquids formerly pooled on the floor
are gone and believed to have migrated through a sump area on the floor. The OSC also
requested that sludge-like materials be removed from 2 identified sumps in an effort to
determine how liquids mav be exiting the basement area.

At this time. the Site still allows potentially contaminated water to run uncontrolled into the
canal or other unknown locations.

OSC and USCG-AST continue to work with owner representatives to transfer Site Safety
responsibilities. Owner representative Alpha Environmental initiated air sampling this day.

ACTIONS
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Safety and Command meetings conducted.

OSC requested a meeting with owner to transfer responsibility of Site Safety to the owner,
deliver overall assessment document. inform owner of concerns about basement of chemical
warehouse, and related matters.

Lewis Environmental continues operations in the warehouse area. Approximately 75% of the
warehouse footprint is completed. Remaining area is mix of large debris, small debris, and
chemicals since the second floor is collapsed into the first floor. With dry weather, dust is
becoming more of an issue. Water sprays are used to address this issue.

Lewis used kiln dust to dry up large oily area of M building (Auto Supply storage). The arez . .

is known to exist over at least one hole that has allowed oily material to enter the basemen:
area of the chemical storage warehouse. Additionally. a manhole in the building enable:
entrance into the canal. Todays efforts will begin to remove oily residual liquids from the
building. '

OSC combined USCG-AST and OSC assessment products into one document. The
assessment of the potential environmental or safety hazards will be forwarded to the owner.

Lewis Environmental removed boom which is no longer needed from containment areas this
day.

OSC and USCG-AST discuss Site Safety and readiness of owner to assume this role. The
OSC will inform the owner of SSHO requirements and pertinent OSHA requirements. Plans
in place provide for suitable monitoring to protect nearby community. Safety Plan document
and qualifications of personnel need to be resolved.

OSCrequested owner to remove liquids in tanks in the M building basement area investigated
by USCG-AST. Lewis Environmental mobilized vacuum truck and has begun to remove
liquids from the tanks.

OSC requested owner to remove debris/sludge from 2 identified sumps. Based upon patterns
of retreating water and observations of water flow, these sumps play in role in liquid
migration from the basement. Lewis used the vacuum truck this day to remove pumpable
liquids/sludges from one of the sumps.

FUTURE ACTIONS

Continue to evaluate drainage from the basement area of the chemical storage warehouse and
efforts to plug drains or otherwise isolate the release to the canal/River.

Evaluate owner Site Safety Plan and transfer Site Safety Officer responsibility as appropriate.



C. Evaluate owner Site work plan for longer-term demolition and cleanup operations.

D. Meet with owner to discuss need for cleanup in basement area.

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103
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int. Front and Ford Sts.

Bridgeport, Montgomery County. PA 19405

ATTN:

RRC
C. Kleeman

SITUATION (as of 1900 hrs. 01 June 01)

EVENT: CERCLA Emergency Response
Oversight of PRP emergency stabilization activities without enforcement
instrument

The OSC determined that the emergency response phase of this incident is over thus ending
the full time involvement of the federal OSC and the OSC’s assets. Site responsibility for
cleanup and Site Safety have been turned over to the owner. The OSC has made this
determination after significant federal and State efforts have resulted in the installation of
containment devices, processes, and actions that have resulted in the minimization of off-Site
releases of oily material and hazardous substances. Although significant cleanup work
remains to be implemented, the owner has agreed to accomplish this work under a work plan
to be approved by the State of Pennsylvania. The OSC will remain involved in this process
to ensure that upcoming work does not result in a release to the environment. At this time,
the Site poses a threat to human health and the environment. The OSC will prepare an
endangerment determination and prepare to monitor upcoming cleanup efforts and be ready
to implement additional controls necessary to protect human health and the environment.

The OSC has directed that all identified drains or pipes in the basement of the chemical
storage warehouse be plugged or cemented shut. The five pipes or drains suspected to or
identified as enabling the migration of liquids from the basement to the canal or other
unknown locations have been plugged or cemented shut. The basement should contain the
liquids generated by rain events. The OSC has requested that the environmental contractor
maintain watch over these liquid levels and ensure that increased liquid levels do not find
additional unidentified exit points in the basement area.

The OSC and PADEP have met with the owner of the business complex and again advised
the owner of his responsibility to continue to conduct environmental cleanup actions. PADEP
and the OSC have previously requested that work be conducted pursuant to a work plan to
be submitted to and approved by PADEP (the OSC will also review). The owner has been
advised that EPA will stay involved to ensure that upcoming work efforts do not pose
additional threat to the environment. The owner has agreed to conduct environmental work.
The OSC has forwarded all environmental information generated by EPA during response
efforts of the past 15 days.

PADEP and the OSC are comfortable that ongoing efforts, as conducted, and containment
devices will protect the environment from ongoing or potential releases from the fire scene.
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ACTIONS

Safety and Command meetings conducted. At the end of the day a final meeting was
conducted to inform all contractor personnel of the Site status, the government’s expectation
of continued work, and the transfer of Site Safety to the owner. The OSC and PADEP will
continue to monitor cleanup efforts and expect a work plan for upcoming efforts in the near
future.

OSC and PADEP held a meeting with owner to transfer responsibility of Site Safety to the
owner. deliver overall assessment document, inform owner of concerns about basement of
chemical warehouse, and related matters. The owner was informed of his responsibilities to
continue cleanup in a manner that does not pose a threat to human health and the
environment,

Lewis Environmental continues operations in the warehouse area. Approximately 80% of the
warehouse footprint is completed. Remaining area is mix of large debris, small debris, and
chemicals, primarily inorganic pigments. Water sprays are used to lessen dust releases.

Site owner contractor Alpha Environmental conducts air monitoring. Monitoring results do
notindicate increased releases from the Site: although dry kiln dust is migrating in wind gusts.

OSC forwarded a Post-Fire Incident Assessment document to the owner. The document
identified areas of environmental concern identified by the OSC and USCG-AST during
inspections of buildings. The document contained some recommendations for cleanup
strategy.

OSC transferred Site Safety responsibility to the owner. The OSC also gave the owner a
memo identifying the OSCs air monitoring and safety role. The OSC also forwarded portions
of 29 CFR 1910.120 regarding the need for a safety plan and qualified safety officer.

Lewis Environmental continued to removed liquids from tanks in the basement of the
chemical storage warehouse.

The OSC directed that sludge and liquids be removed from the sump identified in the
basement. One of the sumps originally was under a large pool of contaminated water. Once
cleaned, the sump had 2 pipes that had allowed water to pass from the basement area. These
pipes were plugged. Another sump also had a pipe that passed water; the pipe was plugged.
USCG-AST inspected these pipes and plugs at the end of the day and reported that each of
the identified pipes in the basement area that did or may have passed water from the basement
area have been plugged.

The OSC requested that owner maintain inspection of the liquid levels in the basement.
Allowing the liquid level to rise could cause release from a yet identified area. Most of the
remainder of the basement is inaccessible since it was backfilled by the owner.
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At the end of the day, the OSC deemed that the emergency response phase of the incident
was over since the owner was actively stabilizing the warehouse area (remaining chemicals
pose reduced threat, the owner was actively removing oily debris from areas known to drain
into the canal, the owner was maintaining oily material containment and recovery
responsibilities, and identified drain pipes from the warehouse basement have been plugged.
Although additional cleanup activities remain. these activities will be conducted by the owner

- with monitoring from OSC and PADEP.

FUTURE ACTIONS

Evaluate owner Site work plan for longer-term demolition and cleanup operations. Assist
PADEP with review and initial monitoring efforts. '

Prepare an endangerment determination to ensure that EPA is ready to respond should the
owner discontinue ongoing cleanup efforts.

Michael Towle, OSC
EPA Region III
Philadelphia, PA 19103
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AIR MONITORING LOG
(with station location figure)
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Bridgeport Fire Dust Monitoring Log

Staion | PDR# Date Time PDR Reading (mg/m”
Location Start Logged |[TWA MaximunSTEL

2 6 5/19/2001 922 1130 0.197 2.548 0.33
7 5 5/19/2001 913 1115 0.014 2.17 0.108
8 4 5/19/2001 915 1145 0.066 1.038 0.25
2 6 5/19/2001 922 1405 0.165 2.548 0.333
7 5 5/19/2001 913 1350 0.001 2.989 0.131
8 4 5/19/2001 915 1455 0.051 1.038 0.25
2 6 5/19/2001 922 1612 0.121 2.548 0.33
7 5 5/19/2001 913 1646 0.022 2.989 0.203
8 4 5/19/2001 915 1625 0.051 1.199 0.25
2 6 5/20/2001 832 1030 0.147 0.98 0.2
7 5 5/20/2001 819 1030 0.016 0.163 0.021
8 4 5/20/2001 845 1030 0.054 0.86 0.107
2 6 5/20/2001 832 1434 0.118 0.98 0.21
7 5 5/20/2001 819 1510 0.018 0.163 0.031
8 4 5/20/2001 845 1530 0.05 1.201 0.138
2 6 5/20/2001 832 0 0.118 0.98 0.21
7 3 5/20/2001 819 0 0.018 0.163 0.031
8 4 5/20/2001 845 0.05 1.201 0.138

PDR - personal data ram, measures particulate matter in air

STEL - short term exposure level

TWA - time weighted average
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TABLE OF MCC WAREHOUSE INVENTORY CHEMICALS
AND DECOMPOSITION PRODUCTS






BRIDGEPORT FIRE ER

Chemical Inventory & Decomposition Products for Materials Previously Stored at
the MCC Warehousing Inc Facility (Building M)

Chemical ID

i

Ingredients

l

Decomposition Products |

Pentachem

Beckosol AA-141

Alkyd resin
Mineral spirits
Xylene

Ethyl Benzene
Toluene

Carbon monoxide
Toxic vapors

B.O.N. Rubine

CI Pigment Red

=
|

Toxic gases including oxides of
carbon and/or nitrogen

Cyasorb UV-3853S Light
Stabilizer

Carbon monoxide, carbon dioxide,
oxides of nitrogen |

| SICO Yellow NBD 1360

Aluminum silicate hydrated
CI Pigment yellow 14
surfactant

Colored monazo dyes
3,3-dichlorobenzidine

SICOTAN Yellow L 1012

Cl Pigment yellow 53

Nickel

Antimony

Aluminum monohydrogen phosphate
Bis(3-aminopropyl)ethylenediamine

None listed on MSDS

| SICOTRANS Red L 2917

Pigment (ferric oxide)

None listed

Aerosol C-61 surfactant

Isopropanol
Octadecylamine-octadecylguanadine
polyoxyethanol

Ethylene glycol

Carbon monoxide
Carbon dioxide
Ammonia
Hydrogen cyanide
Oxides of nitrogen

3-amino-4methoxy-
benzanilide

None listed in MSDS

None listed in MSDS

Barium lithol

CI pigment red

Barium salt

Petroleum hydrocarbon resin
Petroleum distillates

Carbon monoxide
Carbon dioxide
Nitrous oxides
chlorides

Paliogen Red L3675

Red pigment
Nickel

Carbon monoxide
Carbon dioxide
Nitrous oxides

Paliotol Black L0080

CI Pigment black
Barium sulfate
Chromium VI

Carbon monoxide
Carbon dioxide
Nitrous oxides

Permanent red 2B

CI Pigment red

Toxic vapors
Oxides of nitrogen and carbon

Phthalo blue Copper Carbon monoxide
Zirconium oxide Carbon dioxide
Pigment Nitrous oxides

Quindo Red Barium sulfate Carbon monoxide

Neodecanoic acid

Carbon dioxide
Oxides of nitrogen

Quindo violet

Barium sulfate

Carbon monoxide
Carbon dioxide
Nitrous oxides

Rhodamine B PMA

CI pigment violet

Oxides of carbon and nitrogen
Toxic gases and vapors




| Rhodamine YS SMA

CI pigment red
Kaolin clay

Carbon monoxide
Carbon dioxide
Nitrous oxides

| RLC (Red Lake C)

CI pigment red

Carbon monoxide
Carbon dioxide
Nitrous oxides

Lithol fast scarlet L4300

CI pigment red
Manganese pigment
Barium sulfate
Sulfurized castor oil
Titanium dioxide

Carbon monoxide
Carbon dioxide
Nitrous oxides

Lithol Rubine D4566 DD

Kaolin
CI pigment red
Calcium resinate

None listed in MSDS

Luwax 9675 wax powder

1 -propene homopolymer

None listed in MSDS

Micronal B50

Formaldehyde
Diethanolamine
Ammonium formate

Melamine-formaldehyde copolymer

Diisopropyl-naphthalene
Petroleum distillates

Formaldehyde
Carbon monoxide
Carbon dioxide

SICO fast orange NB D 2851

pigment

Colored azo dyes
3.3-dichlorobenzidine

SICO red NBL 3751

CI pigment red
Sulfonated castor oil

Carbon monoxide
Carbon dioxide

Sodium salt Nitrous oxides
2-naphthalenol
SICOPAL brown K2795 pigment None listed in MSDS

SICOPAL yellow L1112

Cerium oxide
Bismuth molybdate
Bismuth vanadate
molybdenum

None listed in MSDS

SICOPLAST red NB 36-
0330

CI pigment yellow
Nickel

Antimony

Orange pigment

None listed in MSDS

SICOTAN yellow K2001 FG

CI pigment brown

None listed in MSDS

Chromium III

antimony
SICOTRANS vellow L1916 CI pigment vellow None listed in MSDS
Bruggeman

Bruggolen C10

Caprolactam
Caprolactam sodium salt

Hydrogen cyanide
Carbon monoxide
Carbon dioxide

Oxides of nitrogen

Bruggolen C20

Caprolactam
Caprolactam hexanediisocyanate

Hydrogen cyanide
Carbon monoxide

prepolymer Carbon dioxide
Hexamethylene-1,6-diisocyanate Oxides of nitrogen
Bruggelen P22 F Polyamide Ethylenediamine

Amorphous alumina silicate

Carbon monoxide
Carbon dioxide
Oxides of nitrogen
Oxalic acid




| Bruggolite EO1 Powder

Methanesulfinic acid, hydroxy sodium
salt

Sodium carbonate

formaldehyde

Carbon monoxide :
Carbon dioxide |
Oxides of sulfur

Zinc carbonate AC 45

Zinc oxide
Zinc carbonate
Zinc hydroxide

Carbon monoxide
Carbon dioxide
Oxides of zinc

Bruggolen H20

N.n-diphenyl-1,4-phenylenediamine
Quinoline based polymer

Hydrogen cyanide
Carbon monoxide
Carbon dioxide

Bruggolen H21

Quinoline based polymer
Phosphoric acid, salt

Oxides of nitrogen & phosphorous |
Hydrogen cyanide =
Carbon monoxide

Carbon dioxide

Oxides of nitrogen & phosphorous

Bruggolen H320

Potassium bromide
Potassium halogenide
Cuprous iodide

Fatty acid derivatives

Carbon monoxide
Carbon dioxide
Oxides of copper
lodine

Hydrogen iodide

Bruggolen L20

Ester
Phosphite derivative

Oxides of nitrogen

Cyanides

Phosphoric & sulfuric compounds
Carbon monoxide

Carbon dioxide

Bruggolen C20 P

Caprolactam

Caprolactam hexanediisocyanate
prepolymer

Hexamethylene- 1 ,6-diisocyanate (HDI)

Hydrogen cyanide
Carbon monoxide
Carbon dioxide

Oxides of nitrogen

Bruggolen C230

Aliphatic polyisocyanate
I-methyl-2-pyrrolidinone
Hexamethylene-1,6-diisocyanate (HDI)

Hydrogen cyanide
Carbon monoxide
Carbon dioxide
Oxides of nitrogen
Traces of HDI

Bruggolen C540

polyamine

Carbon monoxide
Carbon dioxide
Oxides of nitrogen

Bruggolite FF6

Sodium salts of sulfur-oxy acetic acids
Sodium sulfite
water

Carbon monoxide
Carbon dioxide
Oxides of sulfur

Bruggolen H10

Phosphonic acid
Disodium salt

Oxides of phosphorous

Bruggolen H321

Potassium bromide
Potassium halogenide
Cuprous iodide

Fatty acid derivatives

Carbon monoxide
Carbon dioxide
lodine

Hydrogen iodide
Oxides of copper

| Bruggolen H3346

Waxes
Copper and halogen compounds

Carbon monoxide

Carbon dioxide

Oxides of nitrogen, phosphorous,
and copper

Bruggolen M10

Carboxylic acid derivative
Silicon dioxide
Hexanedioic acid
Bis(2-ethylhexyl) ester

Carbon monoxide
Carbon dioxide




Bruggolen P31

|

Fatty acid derivative
Polymer
Amorphous alumina silicate

Carbon monoxide
Carbon dioxide
Oxides of nitrogen and
phosphorous

Cyanides

phosphines

Bruggolite EO1 Granules

Hydroxy-methanesulfinic acid
Sodium salt

Sodium carbonate
formaldehyde

Carbon monoxide
Carbon dioxide
Oxides of sulfur

Zinc oxide AC 100 Zinc oxide Oxides of zinc
Zinc oxide RAC Zinc oxide Oxides of zinc, lead. and sulfur
Lead sulfide |
Energy Tech
Super ceramic repair putty Phenol Organic amines T

hardener

Triethylenetetramine
Formaldehyde polymer with phenol and
TETA

Ammonia
Oxides of carbon and nitrogen

Chockfast blue hardener

Triethylenetetramine
Tetraethylenepentamine
Bisphenol A
Amidoamines

Oxides of carbon
Oxides on nitrogen
Ammonia

Duraseal 6000 hardener

Diethylene triamine (DETA)

4 4-(1-methylethylidene) bisphenol
modified aliphatic polyamine
propylene glycol monomethyl ether
isopropy! alcohol

methyl isobutyl ketone

toluene

Carbon dioxide
Carbon monoxide
Oxides of nitrogen

Acid resistant trowelable
floor resurfacer hardener

Benzyl alcohol
Isophorone diamine
Salicylic acid

Ammonia
Oxides of nitrogen
Oxides of carbon

Phillyclad 200 deck gray
aggregate

Iron aluminum silicate
Carbon black
Aluminum trihydrate
Calcium carbonate

None listed in MSDS

Phillyclad 200 resin Ethyl benzene Oxides of carbon
Toluene Oxides nitrogen
Xylene Hydrogen cyanide
Toluene-1,3-diisocyanate Volatilized isocyanates
Urethane polymer

Phillyclad 2001 deck gray

resin

Propylene glycol monomethyl ether
Methyl isobutyl ketone

Xylene

Carbon black

Crystalline silica

Polymers of epoxy resin

Bisphenol A diglycidy! ether resin
Phenol, polymer with formaldehyde,
glycidyl ether

Acrylic acid, 2-ethoxyethanol diester
Light aromatic naphtha

1,2 ,4-trimethyl benzene

blocked polyisocyanate

Carbon monoxide
Carbon dioxide
Other toxic gases




PRT -60 Solvent

Methyl isobutyl ketone
toluene

Carbon monoxide
Carbon dioxide

| Super ceramic repair liquid
| color additive

Diacetone alcohol
Carbon black

Carbon monoxide
Carbon dioxide
Other organic vapors

Durr

Lead chromate
pigment/molybdate orange

Lead chromate
Lead sulfate
Molybdenum compounds

Oxides of lead, chromium, &
antimony

Barium metaborate monohydrate

Chromium

Antimony trioxide
Hansa yellow None listed Oxides of nitrogen and carbon
Butrol 23 | Zinc oxide Solubilized barium salts

Busperse 47

proprietary

Oxides of carbon & nitrogen

1-methyl-3,5,7-triaza-1-
azoniatricyclodecane chloride

Busan 1078 2-methyl-4-isothiazolin-3-one Sulfur dioxide
5-chloro-2-methyl-4-isothiazolin-3-one Hydrogen chloride
magnesium nitrate Oxides of nitrogen

| Busan 11-M2 Barium metaborate monohydrate Solubilized barium salts
| Busan |1-M1 Barium metaborate monohvdrate Solubilized barium salts

Busan 1025 2-(thiocyanomethylthio)benzothiazole Cyanide salts
methylene bis(thiocyanate) Hydrogen cyanide
aromatic solvent Sulfur dioxide
n-methyl-2-pyrrolidone Oxides of sulfur, nitrogen, and
naphthalene carbon

Busan 1024 Formaldehyde Oxides of carbon and nitrogen

Hydrogen chloride
Ammonia
Methylamine
Dimethylamine
Trimethylamine

Bulab flamebloc 428 particulates Carbon monoxide
Carbon dioxide
Sachtolith Zinc sulfide Hydrogen sulfide
Kemira Titanium dioxide None listed in MSDS
Aluminum hydroxide
Amorphous silica
Amorphous zirconium dioxide
| Blanc-fixe Barium sulfate Sulfur dioxide
i Sulfur trioxide
Barium sulfate
Yellow T.Y. None listed in MSDS Oxides of nitrogen and carbon
Organic vapors
Bon Maroon Manganese compounds Carbon monoxide
Carbon dioxide
Oxides of nitrogen
Toluidine red None listed in MSDS Carbon monoxide

Carbon dioxide
Oxides of nitrogen

-Pyrazolone orange

None listed in MSDS

Carbon monoxide
Carbon dioxide
Oxides of nitrogen
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